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Fiscal Year | FY95|FY96!/FY97| FY98 YOO!FYO1!FYQ21FYQ3 |FY04 [FYQS| FY06| FYO7 [FYQ8 | FY09 | FY10l FY11|FY12|FY13 [Total

Milestone L X
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PDRR Award
PDRR

Proto Rollout (3)

Contractor Test
Proto Delivery
DTI1 Janob-Jguiop I =1 Aug00 - Fely 03

EOA (MCOTEA) J Jul 0g - Oct 0f

EMD Award & Fey 01
EMD

EMD Design

Feb 01 | Dec 04

Del'y Protos (11) Oct 0 - Jun ¢3

DT IIV/RAM-D 2 Qct 02 - rrar 05
LFT&E May 04 - May 05

IOT&E JApr 04- Sep DE
LRIP. Facilitization 0000000008 o |

m? Sep 07

LRIP Deliveries I
12 | 27 62 101

FRP Facilitization Dec 05

| OOOOOOOROCD,
fLLTI Aug 12
FRP Deliveries

200 200 200 200 112 912

" PDRR vehicle tests continue for the period Aug 00 to Feb 03 for EMD design solutions and the accumulation of reliability data.
? 2 EMD vehicles go to LFT&E; 9 vehicles continue RAM-D testing for Apr 04 to Mar 05,
* Long lead time items (LLTI) that are not affected by redesign.



