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The Departments of Defense and Energy have made slow progress in helping 
improve the security of sites in Russia with weapons of mass destruction  
against the threat of theft or diversion because Russia is not providing 
needed access to many sites.  Unfortunately, there is little reason to believe 
this situation will change in the near future. 
 
DOE plans to help secure Russia’s weapons-usable nuclear material by 2008; 
however, the department lacks access to many sites. As a result, most of 
DOE’s expenditures in the past 2 years went to functions other than securing 
buildings, such as maintaining previously installed equipment and 
developing nuclear security regulations.  While important, these efforts do 
not advance DOE’s objective of protecting all buildings with weapons-usable 
nuclear material. 
 
DOD and DOE have pursued different approaches to securing nuclear 
warhead sites. DOE recently scaled back its plans, and the two agencies will 
face coordination issues, such as deciding which agency will secure sites in 
both of their plans. 
 
DOD has made little progress in securing dangerous pathogens at the 49 
sites where Russia and the United States have collaborative programs. 
Russia has consistently refused DOD access to sites and has closed some 
sites to U.S. security programs. Negotiations on a bilateral agreement to 
implement this assistance have also stalled. 
 
DOD’s efforts to secure chemical weapons have focused on a destruction 
facility that will not be complete until 2006. It may be 40 years before 
Russia’s nerve agent stockpile can be destroyed. DOD has improved security 
at two sites, but two thirds of Russia’s stockpile remains vulnerable to theft. 
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Terrorists and countries of concern 
may be able to gain access to 
poorly secured weapons of mass 
destruction at sites throughout 
Russia.  To address this threat to 
U.S. national security, the 
Departments of Defense (DOD) and 
Energy (DOE) have obligated more 
than $1.8 billion since 1992.  
 

GAO was asked to report on U.S. 
programs to help improve security 
at sites where Russia stores (1) 
weapons-usable nuclear material, 
(2) nuclear warheads, (3) 
dangerous biological pathogens, 
and (4) chemical weapons.  For 
each area, GAO assessed U.S. plans 
to address security threats at sites 
in Russia, U.S. progress in 
implementing those plans, and the 
primary challenges facing DOD and 
DOE. 
 

GAO recommends that DOE re-
evaluate its plans for securing 
Russia’s nuclear material, and with 
DOD, develop an integrated plan to 
ensure coordination of efforts to 
secure Russia’s nuclear warheads. 
 

GAO also recommends that DOD 
develop criteria to guide efforts to 
secure biological pathogens and 
revisit its decision not to secure 
additional chemical weapons sites. 
 

DOD agreed with 3 of our 4 
recommendations. DOD did not 
agree to improve security at 
additional chemical weapons sites. 
DOE did not comment on our 
recommendations. 
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Executive Summary
Purpose The Russian Federation has the world’s largest stockpiles of weapons-
usable nuclear material, nuclear warheads, dangerous biological 
pathogens, and chemical weapons. Poorly secured weapons and material at 
sites throughout Russia may provide terrorists and countries of concern 
with access to weapons of mass destruction. To address this threat to U.S. 
national security, the Departments of Defense (DOD) and Energy (DOE) 
have obligated $1.8 billion since 1992 to help improve security at sites 
where Russia stores weapons of mass destruction and weapons-usable 
nuclear material.

GAO was asked by the Ranking Minority Member, Subcommittee on 
Financial Management, the Budget, and International Security, Committee 
on Governmental Affairs, U.S. Senate, to report on U.S. programs to help 
improve security at Russian weapons of mass destruction sites. To address 
these issues, GAO assessed U.S. efforts to enhance security at sites in 
Russia that store (1) weapons-usable nuclear material, (2) nuclear 
warheads, (3) dangerous biological pathogens, and (4) chemical weapons.

For each of these areas, GAO assessed U.S. plans to address security 
threats at weapons of mass destruction sites in Russia, U.S. progress in 
implementing these plans, and the primary challenges and unresolved 
issues facing DOD and DOE in their efforts to secure Russian sites. During 
the course of its work, GAO reviewed documents and met with officials 
from DOD, DOE, and the Department of State, as well as several ministries 
from the Russian government. GAO also visited 14 nuclear, biological, and 
chemical sites in Russia that have received or will receive U.S. security 
assistance.

Background Weapons of mass destruction and related materials fall into four categories: 
weapons-usable nuclear material, nuclear warheads, dangerous biological 
pathogens, and chemical weapons. 

• Weapons-usable nuclear material is plutonium and uranium of high 
enough quality to be used in the construction of nuclear devices. Russia 
stores weapons-usable nuclear material at civilian sites that produce or 
store nuclear fuels and materials for civilian application and research; 
naval fuel storage sites, where the Russian Navy stores highly enriched 
uranium for reactor fuel in submarines and icebreakers; and the nuclear 
weapons complex, a network of 10 cities that fabricate, refurbish, or 
dismantle nuclear weapons and their components. Most of the 
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Executive Summary
estimated 600 metric tons of weapons-usable nuclear material located in 
Russia is in the nuclear weapons complex.

• Russia’s estimated stockpile of 18,000 to 25,000 nuclear warheads are 
stored at storage sites, where warheads that are not attached to missiles 
or other delivery vehicles are kept in long-term storage; rail transfer 
points, where warheads are stored during transport; and operational 
sites, where warheads are deployed with missiles or bombs and become 
weapons. 

• Dangerous biological pathogens such as anthrax, smallpox, and the 
plague are stored at an unknown number of research sites throughout 
Russia. The Soviet Union had a sophisticated, secret offensive biological 
weapons program throughout the Cold War. The program employed 
60,000 people at more than 50 sites.

• Russia stores its declared stockpile of 40,000 metric tons of chemical 
weapons at seven sites. Five of these sites store 32,000 metric tons of 
nerve agent, the deadliest form of chemical weapons, while two sites 
store blister agent.

Soon after the collapse of the Soviet Union in 1991, the United States began 
an effort to keep weapons of mass destruction from falling into the hands 
of terrorists and countries of concern. For over 10 years, DOD, through its 
Cooperative Threat Reduction program, has had primary responsibility for 
many programs that assist Russia in securing, dismantling, destroying, and 
safely transporting its weapons. DOE implements programs to improve 
security at Russian sites with weapons-usable nuclear material and nuclear 
warheads. The Department of State implements programs to pay scientists 
who once developed weapons of mass destruction to conduct peaceful 
research. From fiscal years 1992 to 2003, Congress authorized $6.4 billion 
for these programs.

Of this $6.4 billion, DOD and DOE have obligated $1.8 billion to purchase 
new security equipment such as fences, access control systems, and video 
surveillance systems and to train security personnel. This equipment helps 
protect Russian sites from external threats such as intruders breaking into 
sites and internal threats such as employee theft. Through September 2002, 
about 98 percent of these funds have been devoted to helping Russia 
protect its weapons-usable nuclear materials and nuclear warheads.
Page 3 GAO-03-482 Weapons of Mass Destruction



Executive Summary
DOD originally focused on protecting nuclear warheads and weapons-
usable nuclear material but later expanded its program to help secure 
biological pathogens in 1998 and chemical weapons in 1999. In 1995, the 
lead responsibility for securing weapons-usable nuclear material was 
transferred to DOE. As part of its program, DOE helped secure reactor fuel 
that the Russian Navy used to fuel its nuclear submarines and icebreaking 
ships and began securing some of Russia’s nuclear warheads after the 
Russian Navy asked DOE for assistance in 1998. In contrast, DOD currently 
has programs to help protect nuclear warheads, dangerous biological 
pathogens, and chemical weapons.

Results in Brief DOE plans to secure all weapons-usable nuclear material in Russia by 2008, 
but the department’s lack of access to many of the most sensitive sites in 
Russia’s nuclear weapons complex represents a significant impediment to 
the program’s continued progress. Over the past 10 years, DOE has helped 
protect 38 percent of Russia’s weapons-usable nuclear material and has 
nearly completed its work at civilian sites and naval fuel storage sites. 
However, DOE has only completed work at 14 of 133 buildings in Russia’s 
nuclear weapons complex, a network of sites involved in the construction 
of nuclear weapons where most of the material is stored.1 Because it lacks 
access to almost three quarters of these sites, DOE has shifted spending 
during fiscal years 2001 and 2002 from installing security systems at 
buildings with weapons-usable nuclear material to support programs, such 
as paying to operate and maintain installed equipment and developing 
nuclear security regulations. Although DOE and the Russian Ministry of 
Atomic Energy signed a new access agreement in September 2001, DOE 
has not gained access to sites where work is planned but has not yet begun. 
GAO recommends that DOE reassess its expedited plans to secure all 
weapons-usable nuclear material by 2008.

DOD and DOE have pursued separate approaches to securing Russian 
warhead sites. However, neither agency knows the total number of sites 
they plan to assist. DOD’s and DOE’s programs to help Russia secure its 
nuclear warheads were brought under common policy guidance in January 
2003. These guidelines generally prohibited assistance to operational sites 
due to concerns that U.S. assistance might enhance Russia’s military

1The actual amount of material protected at weapons complex sites is classified.
Page 4 GAO-03-482 Weapons of Mass Destruction



Executive Summary
capability. DOD plans to improve security at all of Russia’s storage sites2 
and to complete this work by 2010. DOD has made limited progress and is 
unlikely to complete its work as planned because the Russian government 
has not provided access to sites or sufficient funding to support the 
program. In contrast, until new U.S. interagency guidelines were issued in 
January 2003, DOE planned to complete security improvements by 2006 at 
36 Russian Navy sites, including both storage sites and operational sites 
(which support deployed nuclear weapons). DOE has helped secure 33 of 
the 36 Russian Navy sites due to cooperation received from the Russian 
Navy. However, in response to the January 2003 interagency guidelines, 
DOE revised its plans and decided not to provide further assistance to 
many sites where DOE has already installed its initial round of upgrades. 
As a result, DOE has had to scale back its plans and reconsider its time 
frames since the new guidelines limit assistance to operational sites. DOD 
and DOE will continue to face several coordination issues, such as deciding 
which agency will secure sites identified in both of their plans and 
coordinating the type of equipment used and guard force training provided. 
GAO recommends that DOD and DOE ensure ongoing interagency 
coordination.

After more than 4 years of effort, DOD has made little progress in 
addressing security concerns at the 49 biological sites where Russia and 
the United States have collaborative programs. As of December 2002, DOD 
had installed upgrades at two sites and plans to upgrade security at two 
additional sites. DOD has limited information on the location and security 
of sites that house collections of dangerous biological pathogens in Russia 
and is thus uncertain which sites should receive security improvements. 
Although DOD eventually plans to address internal and external security 
threats, it has no time frames for completing this work. U.S. efforts to 
secure biological facilities have faced significant challenges. For example, 
despite years of U.S. effort, the Russian government has closed many 
biological sites to U.S. security assistance programs. In addition, at least 
nine Russian ministries and organizations have ownership or oversight of 
these sites, which slows DOD’s efforts to implement the program. The 
biological security program has thus taken longer and accomplished less 
than expected. GAO recommends that DOD clearly articulate criteria to 
identify which biological sites pose the greatest security risks and should 
therefore receive the most extensive U.S. assistance.

2DOD has a classified estimate of the total number of sites.
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Executive Summary
DOD’s efforts to secure chemical weapons have focused on helping Russia 
build a facility to destroy its extensive nerve agent stockpile rather than 
securing the sites where its nerve agent is stored. However, the destruction 
facility will not be completed until 2006, and it could be another 40 years 
before Russia’s stockpile would be completely destroyed. In 2001, DOD 
began helping Russia secure two sites that store nerve agent against 
external threats, which it estimates will be complete in fall 2003. DOD 
selected these two sites because they store nerve agent munitions that are 
small and easily portable. However, DOD has no plans to help secure three 
other Russian nerve agent storage sites that store 65 percent of Russia’s 
declared nerve agent stockpile. DOD’s decision to limit its work to two 
nerve agent sites leaves the issue of site security over the majority of 
Russia’s nerve agent stockpile unresolved. In addition, even though Russia 
plans to move its nerve agent munitions by rail, in some cases hundreds of 
miles, to the destruction facility, Russia and DOD have not developed plans 
to secure the nerve agent while it is being transported. GAO recommends 
that the Secretary of Defense reassess the need for improved security at 
chemical weapons sites and work with Russian officials to develop a plan 
to secure Russian chemical weapons during transit. GAO also suggests that 
Congress consider funding security improvements at the three remaining 
chemical weapons sites that have not received U.S. security assistance.

Principal Findings

Lack of Access to Sensitive 
Nuclear Material Sites 
Hinders Program 
Completion

DOE plans to help secure Russia’s estimated stockpile of 600 metric tons of 
weapons-usable material from internal and external threats by 2008. DOE 
has determined that 243 buildings in Russia (including central alarm 
stations) require improved security systems to better protect the material 
from theft. After the terrorist attacks of September 11, 2001, Congress 
appropriated additional funds for nuclear material security in Russia. 
Because of these additional funds, DOE shortened its time frame for 
protecting all weapons-usable nuclear material in Russia from 2010 to 2008.

DOE’s progress in protecting weapons-usable nuclear material has varied 
widely, depending on the type of site. As of January 2003, DOE had finished 
installing security improvements at 85 of 110 buildings at sites that store 
nuclear fuel for the Russian Navy and sites that produce or store nuclear 
fuels and materials for civilian application and research. In contrast, DOE 
has only completed work at 14 of the 133 buildings at sites in the nuclear 
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weapons complex that fabricate, refurbish, or dismantle components and 
nuclear material for nuclear weapons. Altogether, DOE has helped protect 
38 percent, or about 228 metric tons, of Russia’s weapons-usable nuclear 
material. However, despite years of negotiations, Russia will not let DOE 
visit or begin work at nearly three quarters of the buildings in the weapons 
complex. Lack of progress at these sites significantly hampers DOE’s 
programmatic goals because weapons complex sites store most of the 
weapons-usable nuclear material in Russia. Because progress in installing 
security upgrades to buildings in the nuclear weapons complex has slowed, 
the majority of DOE’s spending in 2001 and 2002 shifted to efforts other 
than securing buildings, including paying to operate and maintain security 
systems already at sites, helping secure nuclear material during transport, 
and developing nuclear security regulations.

Access to sensitive sites, especially in the nuclear weapons complex, 
remains a significant challenge to DOE’s ability to meet its projected 2008 
deadline. As set forth in its guidelines for improving nuclear material 
security in Russia, DOE requires access to the buildings to design and 
confirm the installation of security systems. Despite repeated efforts, the 
department has yet to obtain access to sensitive Russian sites to (1) 
confirm the type of material to be protected, (2) design systems that 
provide adequate security, (3) ensure the equipment is properly installed, 
and (4) ensure that the equipment is operated properly and used as 
intended. For example, as of January 2003, DOE had not been able to 
access 74 percent of the buildings in Russia’s nuclear weapons complex. A 
September 2001, access agreement between DOE and the Russian Ministry 
of Atomic Energy has failed to facilitate the department’s access to 
previously closed sites. In fact, the Ministry used the terms of the 
agreement to deny GAO access to two sites in Russia during its July 2002 
visit.

DOD and DOE Have Had 
Mixed Success Protecting 
Nuclear Warheads

DOD and DOE do not know the total number of nuclear warhead sites they 
plan to assist because Russia has provided only limited information about 
the site locations and security conditions. DOD’s efforts have focused on 
improving security at storage sites under the command of the 12th Main 
Directorate of the Russian Ministry of Defense, the branch of the Russian 
military specifically responsible for warhead security and maintenance. In 
contrast, DOE has focused on improving security at all three types of sites 
under the jurisdiction of the Russian Navy. However, in January 2003, new 
U.S. interagency guidelines limited the extent to which DOD and DOE can 
provide assistance to operational sites, which support deployed nuclear 
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weapons, out of concern that U.S. assistance could enhance Russia’s 
military capability. DOE will continue to help secure storage sites and rail 
transfer points because the warheads at those sites are stored separate 
from their delivery vehicles; the possibility of enhancing Russia’s military 
capability is thus less. DOE has had to scale back its original plans because 
a significant number of the Navy sites where it has provided assistance to 
date are operational.

DOD has made limited progress in securing nuclear warheads in Russia. As 
of December 2002, the Russian Ministry of Defense reported installing only 
about one third of the 123 kilometers of perimeter fencing that DOD began 
providing Russia in 1997 for warhead storage sites at 52 locations. DOD has 
been unable to install security equipment to address insider threats at any 
storage sites because Russia has not provided access to these sites. 

DOE has made significant progress improving security over nuclear 
warheads under the jurisdiction of the Russian Navy. Since the department 
began its program in 1999, it has installed security improvements at 33 sites 
where the Russian Navy requested assistance. Most of these sites are rail 
transfer points and operational sites, such as those where nuclear 
warheads are attached to missiles or loaded onto submarines. The Russian 
Navy has worked closely with DOE, which has facilitated the quick 
implementation of the assistance. However, the U.S. interagency guidelines 
preclude further assistance to many operational sites where the 
department has installed an initial round of upgrades.

Russia’s tight restrictions on access to nuclear warhead storage sites have 
severely limited DOD’s efforts to improve security at these sites. This is in 
contrast to the progress that DOE has made with the access it receives 
from the Russian Navy. DOD and DOE require physical access to the sites 
to help design the security improvements and to confirm that Russia has 
installed security improvements as agreed before paying for the work. In 
particular, they require access to the site perimeters, entry control 
facilities, and guard facilities where the bulk of the security improvements 
are installed. Lack of access has completely blocked DOD from installing 
comprehensive upgrades, the full set of security improvements that protect 
against both internal and external threats of theft. DOD signed an access 
agreement with the Russian Ministry of Defense in February 2003 and plans 
to begin installing comprehensive upgrades in spring 2003. However, given 
previous delays and setbacks in gaining Russia’s permission to visit nuclear 
warhead storage sites, further delays beyond spring 2003 are possible.
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Until the January 2003 interagency guidelines, DOD and DOE pursued 
different policies in assisting operational nuclear warhead sites. DOD and 
DOE now coordinate their efforts to improve nuclear warhead security in 
Russia through an interagency working group and a joint working group 
with their Russian counterparts. While the departments have avoided 
duplication of effort, they face a number of issues that will require 
continued coordination. For example, the departments have not 
determined which agency will improve security at storage sites that they 
both include in their plans. The departments will also have to work 
together to ensure that the different types of equipment and guard force 
training they provide to Russia are standardized.

Department of Defense 
Assistance to Secure 
Biological Sites Has Had 
Limited Results

DOD’s plans to secure biological facilities in Russia are based on limited 
information about the number of sites, pathogen collections, and security 
conditions at these sites. DOD does not know how many sites in Russia 
have dangerous biological pathogens and has not comprehensively 
reviewed security at the 49 biological sites in Russia where the United 
States has collaborative research projects, a number that includes many 
former biological weapons facilities. As of January 2003, DOD had focused 
its security program on sites where Russia allows the United States access 
and where DOD had identified dangerous pathogen collections. However, 
DOD did not know how many sites it plans to help secure and had no time 
frames for completing its work. In recognition of the vulnerabilities of 
biological institutes to insider theft, DOD plans to address internal and 
external security concerns at sites where it is providing assistance.

DOD’s progress in securing Russia’s biological weapons sites has been slow 
due to Russia’s limited cooperation and the Administration’s temporary 
suspension of the Cooperative Threat Reduction program from January 
through August 2002. DOD officials also stated that the department’s 
efforts to help secure biological pathogens started later than its work to 
secure other weapons of mass destruction because biological pathogen 
security was viewed as a lower priority. Since DOD began to help secure 
Russia’s dangerous biological pathogens in 1998, it has focused its efforts 
on providing and installing equipment at the largest former biological 
weapons facilities in Russia that have the most dangerous pathogens and 
that the Russians have been willing to let DOD assist. DOD also has begun 
planning to assist security at two additional sites. While the installation of 
fences, sensors, and video surveillance cameras have enhanced security 
against external threats at two sites, these projects did not improve 
physical security to address insider threats. As of September 2002, DOD 
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estimated that it had obligated $14 million to help improve security at 4 of 
the 49 biological sites in Russia that may require such assistance.

U.S. efforts to help secure former biological weapons facilities in Russia 
face many challenges. First, DOD has been unable to work directly with 
Russian biological sites due to stalled negotiations on an implementing 
agreement to facilitate this assistance. Negotiations have been slow 
because nine Russian government organizations have jurisdiction over 
sites with dangerous biological pathogens. As a result, DOD has no single 
focal point with which to negotiate an agreement. Second, the Russian 
government has consistently refused DOD access to many former 
biological weapons sites. For example, the Russian Ministry of Health has 
not allowed DOD access to five of its sites, because, according to DOD 
officials, the Ministry was concerned that participating in DOD’s security 
program would be an admission these sites had taken part in the Soviet 
biological weapons program. 

DOD Has Not Focused on 
Securing All of Russia’s 
Chemical Weapons Sites

Since the early 1990s, DOD has focused on the construction of a chemical 
weapons destruction facility to help Russia destroy its chemical weapons 
stockpile, as required by the Chemical Weapons Convention. While Russia 
plans to destroy its chemical weapons by 2012, lack of progress on 
construction and financial difficulties make it likely that it will take 40 
years or more to reach this goal. Until Congress directed it to do so in 1999, 
DOD did not plan to improve security at Russia’s chemical weapons storage 
sites. With $20 million in funding, the department plans to install upgrades 
around buildings, site perimeters, and central alarm stations. These 
upgrades will address external threats at the two chemical weapons 
storage sites that store portable nerve agent munitions since these are 
considered the greatest threat to U.S. national security. DOD plans to 
complete its work in fall 2003. However, it has no plans to extend the 
program to three other nerve agent sites or to expand its current program 
to address insider threats at the two facilities where it has already done 
work.

DOD has made significant progress helping secure two chemical weapons 
sites in Russia. As of October 2002, the department had obligated $19.8 
million to purchase and install two phases of security equipment. The first 
phase, completed in February 2002, consisted of microwave sensors 
around individual storage buildings or groups of buildings that, according 
to DOD, contain the smallest chemical weapons. Work installing the 
second, more comprehensive phase of security upgrades, began in July 
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2002. When this work is completed, the perimeters of both Russian 
chemical weapons sites will have improved fencing, lights, cameras, and 
sensors linked to improved central alarm stations. DOD is on track to 
complete its work in fall 2003 as planned, expedited by good cooperation 
from its Russian counterparts. After finishing that work, DOD will have 
helped secure about 35 percent of Russia’s stockpile of nerve agent, the 
deadliest form of chemical weapons. DOD’s work has been expedited by 
good access and cooperation from the Russian government. DOD officials 
state that access has been good because Russia has declared its stockpile 
and allows international inspectors to periodically visit these sites.

DOD’s decision to limit its work to two chemical weapons sites leaves 65 
percent of Russia’s nerve agent stockpile unsecured. The Russian 
government would also prefer to focus on destroying chemical weapons 
rather than securing chemical weapons sites. Although Russia has publicly 
stated it plans to destroy its declared chemical weapons stockpile by 2012, 
it will likely take much longer. As a result, a large quantity of chemical 
weapons in Russia will remain vulnerable to theft or diversion and pose a 
potential threat to U.S. national security interests. In addition, Russia will 
have to move most of its nerve agent several hundred miles by rail from 
current storage sites to the planned chemical weapons destruction facility. 
However, DOD and Russia have not begun discussions on the security that 
will be required for chemical munitions, as they are moved hundreds of 
miles from current storage sites to the planned chemical weapons 
destruction facility.

Conclusion Since 1992, the United States has undertaken an unprecedented task: 
securing the weapons its former adversary developed for potential use 
against the United States and its allies. The $1.8 billion obligated by DOD 
and DOE, from 1992 to 2002, has helped improve security at dozens of sites 
across Russia. Portions of Russia’s weapons-usable nuclear material, 
nuclear warheads, dangerous biological pathogens, and chemical weapons 
are now more secure against the threat of theft or diversion. Some U.S. 
efforts, such as improving security at chemical weapons and Navy warhead 
sites, enjoy good support from the Russian government. As a result, DOD 
and DOE have been able to install security upgrades with few problems.

However, helping Russia secure its vast collection of weapons of mass 
destruction has often proven to be a difficult and time-consuming task. 
Although the United States and Russia have broadly agreed to work 
together on this mutually beneficial task, important aspects of DOD and 
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DOE programs continue to face significant resistance and lack of 
cooperation from the Russian government. In some areas, such as securing 
many sites in Russia’s nuclear weapons complex, the Russian government 
has been unwilling to allow meaningful work to take place, despite years of 
U.S. efforts.

Lack of Russian cooperation delays program implementation and has 
changed the nature of the assistance the United States planned to provide. 
DOE will likely be unable to complete its work in Russia by 2008 as 
currently planned, in large part because the Russian Ministry of Atomic 
Energy has not cooperated in giving DOE access to many sites and 
buildings. DOE has thus spent less than half of its most recent 
appropriations to secure buildings with weapons-usable nuclear material. 
Furthermore, DOD’s efforts to secure nuclear warheads have been limited 
because negotiations over site access have dragged on for years.

In addition, some U.S. efforts require revised plans. DOD and DOE are both 
working to help secure Russia’s nuclear warheads; however, until recently, 
they have not been following the same policies. DOE has a comprehensive 
plan to guide its efforts to secure nuclear material in Russia but will not be 
able to complete its work within scheduled time frames. Although the 
Department of Defense has been working since 1998 to help secure 
biological sites in Russia, it lacks a written plan to help determine the 
number of sites it will help protect, the kinds of security upgrades it will 
provide, and the means of protecting against the threat of theft from 
insiders. Finally, DOD’s efforts to help secure chemical weapons sites in 
Russia leaves sites with two-thirds of Russia’s deadly nerve agent stockpile 
vulnerable to theft and have not considered the security problems of 
moving several thousand tons of nerve agent over hundreds of miles to a 
destruction facility. 

Matter for 
Congressional 
Consideration

For the program to secure chemical weapons, Congress may wish to 
consider allocating additional funds for improving security at three 
remaining sites in Russia that store nerve agent but have not received U.S. 
security assistance.

Recommendations • Given the current lack of access to many nuclear weapons complex 
sites, the Secretary of Energy should reassess the department’s 
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expedited plans to provide security enhancements to Russian facilities 
housing weapons-usable nuclear materials.

• The Secretaries of Defense and Energy should develop an integrated 
plan to ensure that their related programs to help secure Russia’s 
nuclear warheads work together to address implementation issues such 
as determining which department will provide assistance to certain sites 
and resolving equipment standardization concerns.

• In developing the department’s plan to enhance security at Russian 
biological sites, the Secretary of Defense should clearly articulate 
criteria the department should use to rank the relative threat posed by 
different types of pathogens and review the security under which they 
are kept to identify the biological sites that pose the greatest security 
risks and would therefore have highest priority for and receive the most 
extensive U.S. assistance.

• Given the lengthy time frame for the destruction of Russia’s chemical 
weapons stockpile, the Secretary of Defense should consider:

• reassessing the need to provide improved security at the three sites 
in Russia that store nerve agent but have not received U.S. security 
assistance and 

• working with Russian officials to develop practical plans for securing 
chemical weapons while in transit to the planned destruction facility 
at Shchuch’ye.

Agency Comments DOD provided written comments on a draft of this report, which are 
reproduced in appendix IV. In these comments, DOD concurred with our 
recommendations regarding the department’s efforts to help secure 
Russia’s nuclear warheads and dangerous biological pathogens. DOD 
stated that it would act on NSC policy guidelines and work within 
interagency working groups to implement our recommendation that DOD 
and DOE develop an integrated plan to secure Russia’s nuclear warheads. 
DOD also stated that it would develop formal criteria for prioritizing 
assistance to sites with dangerous biological pathogens and renew its 
efforts to develop an implementing agreement with the Russian 
government. DOD concurred with our recommendation to work with the 
Russian government to develop plans to secure chemical weapons during 
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transport to the destruction facility at Shchuch’ye. DOD stated that it is 
now working with the Russian Munitions Agency to develop these plans.

DOD did not concur with GAO’s recommendation to reassess the need for 
improved security at three additional nerve agent sites in Russia. DOD 
contends that the size and weight of the bombs and spray tanks that 
contain the nerve agent make them difficult to steal and that existing 
physical security at these sites is sufficient. DOD’s statement conflicts with 
the head of the Russian commission overseeing chemical weapons 
destruction who stated on March 6, 2003, that security at these sites is poor 
and Russia needs additional money for security improvements. 
Accordingly, GAO continues to recommend that DOD reassess the need for 
improved security at the three nerve agent sites that have not received U.S. 
security assistance.

DOE provided comments on a draft of this report, which are reproduced in 
appendix V. DOE did not indicate whether it concurred with GAO’s 
recommendations. The department disagreed with GAO’s conclusion that 
progress had slowed in the department’s efforts to improve security over 
Russia’s weapons-usable nuclear material. DOE cited recent increases in 
the number of contracts signed with the Ministry of Atomic Energy as 
examples of the progress the department has made. However, GAO’s work 
shows that the number of contracts signed is a poor measure of program 
progress because (1) contracts are frequently for small amounts of money, 
and (2) contracts can finance work for purposes other than improving 
security at buildings. In addition, DOE’s Strategic Plan, program guidelines, 
and other documentation track program progress by the number of 
buildings and amount of material protected, not by the number of 
contracts. We have therefore used the benchmarks the department uses in 
its strategic plan to gauge program progress.

DOE also stated that GAO’s figure of 600 metric tons of weapons-usable 
nuclear material in Russia was too low. However, DOE’s comment 
contradicts its strategic plan and recent statements made by the Acting 
Administrator for National Nuclear Security Administration in testimony 
before the House Armed Services Committee. At that hearing, the Acting 
Administrator testified that Russia has an estimated 600 metric tons of 
weapons-usable nuclear material.
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The collapse of the Soviet Union left Russia with the largest arsenal of 
weapons of mass destruction (WMD) in the world. Unclassified U.S. 
estimates of the current number of Russia’s nuclear warheads range from 
18,000 to 25,000, and Russia inherited an estimated 600 metric tons of the 
uranium and plutonium that could be used to build nuclear devices. Russia 
also assumed control of more than 40,000 metric tons of chemical weapons 
and an extensive complex of sites used in research on dangerous biological 
pathogens, such as smallpox and anthrax, and the development of those 
pathogens as biological weapons.

In the closed Soviet system, security systems emphasized heavy 
surveillance of site workers with severe penalties imposed on those who 
violated security procedures. The Soviets relied on closed cities and 
physical security measures to stem any threats posed by outsiders. 
However, the dissolution of the Soviet Union and subsequent social, 
political, and economic changes in Russia not only revealed gaps in the 
physical security surrounding sites containing WMD but made evident 
weaknesses in Russia’s ability to deter threats from inside those 
complexes. A senior member of the Russian Ministry of Defense stated in 
1999 that the greatest threat to nuclear warhead security stems from 
insider knowledge of security systems and procedures. Both enhanced 
insider threat and decreased ability to protect against external threat have 
created opportunities for agents from countries of concern to obtain WMD.

In response to this threat, Congress authorized the Department of Defense 
(DOD) to establish the Cooperative Threat Reduction (CTR) Program in 
1992 to help Russia, Ukraine, Belarus, and Kazakhstan secure and protect 
nuclear weapons. Members of Congress were concerned that nuclear 
weapons or materials might be lost, stolen, or sold and that nuclear 
scientists and technicians might be persuaded to sell their knowledge to 
nations or terrorists seeking to develop such weapons. Between 1992 and 
2003, Congress authorized $6.4 billion for a wide array of threat reduction 
and nonproliferation programs implemented by DOD, the Department of 
Energy (DOE), the Department of State, and other agencies.1 As shown in 
figure 1, these appropriations have been directed into destruction and 
dismantlement, demilitarization (the conversion of military facilities and 
research to civilian purposes), and security efforts. Most funds have been 
for programs in Russia.

1The Departments of Agriculture, Commerce, Health and Human Services, and Homeland 
Security also implement portions of these programs.
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Figure 1:  Appropriations for Threat Reduction and Nonproliferation Programs, 
Fiscal Years 1992-2003 (dollars in billions)

Destruction and dismantlement projects, for which $2.65 billion has been 
appropriated, are designed to help with the elimination of nuclear, 
chemical, and other weapons and their delivery vehicles. For example, 
DOD has helped Russia destroy missiles and submarines to meet arms 
control requirements and is currently helping Russia design a destruction 
facility for its chemical weapons stockpile. In addition, DOD has financed 
the destruction of silos that contained intercontinental ballistic missiles. 

Demilitarization efforts—projects that encourage Russia, Ukraine, Belarus, 
and Kazakhstan to convert military facilities and research to civilian 
purposes—have been appropriated $1.1 billion. These include funds to pay 
scientists of the former Soviet Union who once developed nuclear, 
chemical, and biological weapons and missile systems to conduct peaceful 
research. Demilitarization funds also support projects that seek to convert 
defense facilities in the former Soviet Union to factories that produce 
civilian products such as medical treatments.

Security programs have been appropriated $2.65 billion from 1992 through 
2002. These efforts help Russia and other former Soviet nations secure 
their WMD. For example, DOD and DOE have provided Russia with fences, 
sensors, video surveillance systems, and computerized inventory control 
systems. 
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As shown in figure 2, as of September 2002, DOD and DOE had obligated a 
total of $1.8 billion to upgrade security at sites where Russia has WMD 
material. Most of these funds have been used to help secure nuclear 
warheads and nuclear material. Two percent of these funds have been used 
to address security threats at chemical weapons storage sites and institutes 
with dangerous biological pathogens.

Figure 2:  DOD and DOE Funds Obligated to Security Programs in Russia, by Type of 
WMD, Fiscal Years 1992-2002 (dollars in millions) 

Note:The funding figures include spending for site security upgrades and related programs but do not 
include funding for destruction of weapons of mass destruction or employment of scientists. The figure 
for nuclear warheads includes funding for the Fissile Material Storage Facility.

Since 1995, DOD has obligated $796 million to enhance security at Russian 
nuclear weapons sites. The department has installed fences, developed 
warhead inventory control systems, and upgraded railcars used to 
transport warheads. In 1998, DOD expanded its program by providing 
assistance to improve security over sites in Russia with dangerous 
biological pathogens. As of September 2002, DOD had obligated about $14 
million for these programs. In 1999, Congress became concerned about the 
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threat of chemical weapons and appropriated $20 million for security 
enhancements at chemical weapons storage sites in Russia. DOD had 
obligated $19.8 million of these funds as of September 2002.

In 1993, DOE and the Russian government began working together to 
secure sites housing weapons-usable nuclear material. In 1995, DOE 
established the Material Protection, Control, and Accounting (MPC&A) 
program. Under MPC&A, DOE has installed modern nuclear security 
systems with three components: 

• physical protection systems such as fences around the buildings 
containing nuclear materials; metal doors protecting rooms where 
material is stored; and video surveillance systems to monitor storage 
rooms;

• material control systems such as seals attached to nuclear material 
containers to indicate whether material has been stolen from the 
containers and badge systems that allow only authorized personnel into 
areas containing nuclear material; and 

• material accounting systems such as inventories of nuclear material and 
computerized databases to track the amount and type of nuclear 
material contained in specific buildings.

DOE has obligated $835 million for these programs since 1995. In 1998, at 
Russia’s request, DOE expanded the scope of its efforts with the Russian 
Navy from protecting naval reactor fuel to helping secure nuclear 
warheads. Since 1999, when DOE started working with the Russian Navy to 
protect sites where warheads are stored, DOE has obligated $159 million 
for this effort.

Objectives, Scope, and 
Methodology

The Ranking Minority Member, Subcommittee on Financial Management, 
the Budget, and International Security, Committee on Governmental 
Affairs, U.S. Senate, asked us to report on U.S. programs to help improve 
security at Russian WMD sites. To address these issues, we assessed U.S. 
efforts to enhance security at sites in Russia that store (1) weapons-usable 
nuclear material, (2) nuclear warheads, (3) dangerous biological 
pathogens, and (4) chemical weapons. For each area, we assessed U.S. 
plans to address these security threats at WMD sites in Russia; U.S. 
progress in implementing these plans, and the primary challenges and 
unresolved issues facing DOD and DOE in their efforts to secure Russian 
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sites. Our review focused on U.S. efforts to secure WMD material and did 
not include U.S. programs to employ WMD scientists or destroy WMD 
material.2

To assess U.S. efforts to help secure weapons-usable nuclear material in 
Russia, we reviewed program documents from DOE and the Russian 
Ministry of Atomic Energy (MINATOM). We also visited two sites in Russia 
that have received security assistance from DOE: the Moscow State 
Engineering Physics Institute (MEPhI) and the Russian naval fuel storage 
Site 49. We requested visits to the Novosibirsk Chemical Concentrates 
Plant and the nuclear weapons complex facility at Mayak (also known as C-
65), but were denied access by the Russian Ministry of Atomic Energy. We 
were able to meet with managers from these sites outside their facilities. 
We also visited Los Alamos National Laboratory to observe U.S. 
approaches to securing nuclear material. We collected and analyzed 
reports and other publications on nuclear material security issues from the 
federal government and nongovernmental organizations. Our analysis of 
DOE’s financial spending patterns was based on our previous work and 
budget data on fiscal year 2001 and 2002 appropriations, obligations, and 
expenditures, which we obtained from DOE. We met with officials from 
DOE; Los Alamos, Lawrence Livermore, and Sandia National Laboratories; 
the Ministry of Atomic Energy in Russia; Gosatomnadzor, the Russian 
nuclear regulatory authority; and site officials from the Moscow State 
Engineering Physics Institute, the Russian Navy’s Site 49, Novosibirsk 
Chemical Concentrates Plant, and Mayak.

To assess U.S. efforts to help secure nuclear warheads in Russia, we 
reviewed program documentation from DOE, DOD, the National Security 
Council, and Los Alamos, Lawrence Livermore, and Sandia National 
Laboratories. During our site work in Russia, we visited several locations 
related to securing nuclear warheads: 

• We visited two Russian Navy sites where DOE had installed security 
improvements. During these visits, we toured inside the facilities, saw 
the security equipment DOE had installed, and spoke with officials from 
the Russian Navy.

2In May 2001, we issued two reports on U.S. efforts to employ WMD scientists. See U.S. 
General Accounting Office, Nuclear Nonproliferation: DOE’s Efforts to Assist Weapons 

Scientists in Russia’s Nuclear Cities Face Challenges, GAO-01-429 (Washington, D.C.: May 
3, 2001) and Weapons of Mass Destruction: State Department Oversight of Science Centers 

Program, GAO-01-582 (Washington, D.C.: May 10, 2001).
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• We visited the Fissile Material Storage Facility, where Russia says it will 
store plutonium from dismantled nuclear warheads. At the time of our 
visit, the facility was still under construction, so we were not able to see 
all of the planned security features in place. During our visit, we spoke 
with officials from DOD, which is financing the construction of the 
facility, and the Russian Ministry of Atomic Energy, which will operate 
the site after it is completed.

• We visited a factory in Russia, where the United States pays to have 
railcars refurbished and repaired. We saw the factory and met with 
factory officials.

• We visited the Security Assessment and Training Center (SATC), where 
we saw examples of the security systems DOD plans to install at 
warhead storage sites in Russia and some of the equipment the Russian 
Ministry of Defense uses to screen personnel who work with nuclear 
warheads. During this visit, we met with officials from the Russian 
Ministry of Defense and DOD.

We also visited a location in the United States where nuclear warheads are 
stored to gain an understanding of how the United States secures its own 
warheads. During our work, we met with officials from DOD and DOE, the 
National Security Council, Sandia, Los Alamos and Lawrence Livermore 
National Laboratories, the Russian Ministry of Defense, and the Russian 
Navy.

To assess U.S. efforts to help secure dangerous biological pathogens in 
Russia, we reviewed program documents from DOD; the Department of 
State; the National Security Council; the Russian Ministry of Health; the 
International Science and Technology Center; and four former WMD 
facilities where the United States has developed biosecurity assistance 
programs. We collected and analyzed reports and other publications on 
biosecurity issues from the federal government and nongovernmental 
organizations, and we met with officials from the United States Army 
Medical Research Institute for Infectious Diseases and Sandia Laboratory 
to discuss their approaches to biosecurity. We also met with officials of 
DOD and the Department of State, the National Security Council, the 
Russian ministries of Health and Science, Industry and Technology, the 
International Science and Technology Center, and DOD biosecurity 
contractors Bechtel and SAIC. We visited all four former Soviet biological 
weapons facilities in Russia that now receive U.S. biosecurity assistance: 
(1) State Research Center for Virology and Biotechnology (Vector), (2) the 
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State Research Center for Applied Microbiology (Obolensk), (3) the 
Russian Research Institute of Phytopathology at Golitsino (Golitsino) and 
(4) the Pokrov Biologics Plant (Pokrov). At these facilities, we met with 
directors and scientists to discuss biosecurity issues, and we toured the 
facilities.

Our review of DOD’s biosecurity program focused on assistance provided 
since 1998 to improve the security of biological sites in Russia.3 DOD has 
other programs to address the risks posed by the spread of dangerous 
pathogens or biological weapons expertise from Russia, including 
collaborative research projects with former Soviet biological weapons 
scientists and projects to enhance safety at biological sites. Congressional 
appropriations for DOD’s Biological Weapons Proliferation Prevention 
(BWPP) projects in the former Soviet Union that include biosecurity, 
biosafety, and collaborative research assistance have grown from $17 
million in 2002 to $55 million in 2003.

To assess U.S. efforts to help secure chemical weapons in Russia, we 
reviewed program documents from DOD and the Russian Munitions 
Agency, the executive agency in Russia charged with securing and 
destroying chemical weapons.4 We visited both chemical weapons storage 
sites in Russia that now receive U.S. security assistance: Kizner and 
Shchuch’ye. At these facilities, we met with base commanders and security 
personnel, we toured the facilities to observe the installed U.S. security 
upgrades, and we were shown U.S.-funded security equipment for site 
perimeter upgrades that had yet to be installed. We collected and analyzed 
reports and other publications on chemical weapons security issues from 
the federal government and nongovernmental organizations. We visited 
Anniston Chemical Activity and Edgewood Chemical Activity to see and 
discuss the U.S. approach to chemical weapons security with officials 
there. We met with officials from DOD, the Russian Munitions Agency, as 
well as officials from the two chemical weapons storage sites in Russia that 
are receiving U.S.-funded security upgrades.

3For additional information on aspects of DOD’s programs in this area, see U.S. General 
Accounting Office, Biological Weapons: Effort to Reduce Soviet Threat Offers Benefits, 

Poses New Risks, GAO/NSIAD-00-138 (Washington, D.C.: Apr. 28, 2000).

4In April 1999, we reported that DOD’s efforts to help Russia destroy its chemical weapons 
stockpile was behind schedule. See U.S. General Accounting Office, Weapons of Mass 

Destruction: Effort to Reduce Russian Arsenals May Cost More, Achieve Less Than 

Planned, GAO/NSIAD-99-76 (Washington, D.C.: Apr. 13, 1999).
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We performed our work from April 2002 through March 2003 in accordance 
with generally accepted government auditing standards.
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The Department of Energy (DOE) plans to secure all weapons-usable 
nuclear material in Russia by 2008. Over the past 10 years, DOE has made 
steady progress toward this goal and has nearly completed its work at 
civilian sites and naval fuel storage sites. However, DOE has made limited 
progress in securing nuclear material in Russia’s nuclear weapons 
complex, a network of sites involved in the construction of nuclear 
weapons where most of the material is stored. Because it lacks access to 
most of these sites, DOE has shifted its new spending on the program from 
improving physical security over buildings with nuclear material to other 
programs, such as transportation security and guard force equipment and 
training. DOE faces significant challenges to continued progress with its 
program, in particular the lack of access to many of the most sensitive sites 
in Russia’s nuclear weapons complex. Although DOE and MINATOM signed 
a new access agreement in September 2001, DOE has not gained access to 
sites where work is planned but not yet begun.

DOE Plans to Secure 
All Weapons-Usable 
Nuclear Material by 
2008

Weapons-usable nuclear material is highly enriched uranium or plutonium 
that can be used directly in a nuclear weapon without further enrichment 
or processing.1 This material is considered to be highly attractive to theft 
because it (1) is not very radioactive and therefore relatively safe to handle 
and (2) can easily be carried by one or two people in portable containers. 
Terrorists and countries seeking nuclear weapons could use as little as 25 
kilograms of highly enriched uranium or 8 kilograms of plutonium to build 
a nuclear weapon.

DOE estimates that Russia has about 600 metric tons of weapons-usable 
nuclear material. Russia stores weapons-usable nuclear material at three 
types of sites: (1) civilian sites, which produce or store nuclear fuels and 
materials for civilian application and research; (2) naval fuel storage sites, 
where the Russian Navy stores stockpiles of highly enriched uranium to be 
used as reactor fuel in submarines and icebreakers; and (3) the nuclear 
weapons complex, a network of 10 nuclear cities that fabricate, refurbish, 
or dismantle nuclear weapons and their components. Most weapons-usable 

1Weapons-usable nuclear material is uranium enriched to 20 percent or greater in uranium-
235 or uranium-233 isotopes and any plutonium containing less than 80 percent of the 
isotope plutonium-238 and less than 10 percent of the isotopes plutonium-241 and 
plutonium-242. These types of material are of the quality used to make nuclear weapons.
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nuclear material in Russia is in the nuclear weapons complex. MINATOM 
oversees operations at sites in the weapons complex and at some civilian 
sites.

DOE plans to improve security over Russia’s entire stockpile of weapons-
usable nuclear material to protect against both internal and external 
threats by 2008. In 1998, DOE issued guidelines that provide criteria for 
effectively reducing the risk of nuclear material theft in Russia.2 The 
guidelines provide a categorization scheme for ranking the relative threat 
posed by different types and quantities of material, which is used to 
determine the extent and type of upgrades necessary to secure the 
material. DOE has determined that 243 buildings at 40 sites in Russia 
(including central alarm stations) require improved security systems to 
better protect weapons-usable nuclear material from theft. Although DOE 
may not yet have identified all buildings, DOE’s assessment serves as a 
relatively stable baseline for planning, budgeting, and measuring the 
progress of its assistance.

DOE is installing security improvements that protect against both the 
internal and external threats of theft. DOE installs security upgrades in two 
phases—rapid upgrades and comprehensive upgrades. Buildings that 
contain material of high proliferation threat receive both rapid and 
comprehensive upgrades, and buildings with material of less concern only 
receive rapid upgrades. According to DOE officials, rapid upgrades are 
primarily designed to delay and detect external adversaries. They include 
bricking up windows in storage buildings; installing strengthened doors, 
locks, and nuclear container seals; establishing controlled access areas 
around nuclear material; and implementing procedures that require the 
presence of two people when nuclear material is handled. Comprehensive 
upgrades include electronic sensors, motion detectors, and closed circuit 
television systems to detect intruders; central alarm stations, where guards 
can monitor cameras and alarms; and computerized material accounting 
systems. According to DOE officials, these comprehensive upgrades secure 
against both internal and external threats. 

 

2Programmatic Guidelines for Material Protection, Control, and Accounting Upgrades at 

Russian Facilities (first published Dec. 1998, revised Sept. 2001).
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DOE has developed time frames for completing the program, including 
schedules for individual sites, to assist in planning and budgeting. In our 
February 2001 report,3 we reported that DOE anticipated completing 
security improvements in Russia at all buildings with nuclear material by 
2010. In fiscal year 2001, the Congress appropriated $101.1 million to help 
protect Russian weapons-usable nuclear material.4 Congress increased the 
appropriation for the program to $163.3 million in fiscal year 2002, and after 
the terrorist attacks of September 11, 2001, further increased DOE’s 
appropriation by $150 million. Because of these additional funds, DOE 
revised its time frame for protecting all weapons-usable nuclear material in 
Russia to 2008. Specifically, DOE plans to complete its work at naval fuel 
storage sites in 2006, at civilian sites in 2007, and at the nuclear weapons 
complex in 2008. 

DOE Has Made Uneven 
Progress Securing 
Nuclear Material in 
Russia

DOE’s progress in protecting weapons-usable nuclear material has varied 
widely, depending on the type of site. As of January 2003, DOE had 
completed security improvements at most of the buildings at civilian sites 
and naval fuel storage sites. In contrast, DOE has not started work at the 
majority of the buildings in the nuclear weapons complex, which contains 
most of the remaining unprotected weapons-usable nuclear material in 
Russia. Although DOE has now protected 38 percent, or about 228 metric 
tons, of Russia’s weapons-usable nuclear material, the vast majority of the 
remaining material is at sites in the nuclear weapons complex where, due 
to Russian national security concerns, DOE has not gained access and 
begun work. Because DOE has been largely unable to start new work in the 
weapons complex, most of DOE’s new spending for fiscal years 2001 and 
2002 was on programs other than installing security improvements at 
buildings containing weapons-usable nuclear material.

3U.S. General Accounting Office, Nuclear Nonproliferation: Security of Russia’s Nuclear 

Material Improving; Further Enhancements Needed, GAO-01-312 (Washington, D.C.: Feb. 
2001).

4This figure represents new appropriations for DOE’s International Nuclear Material 
Protection and Cooperation programs, excluding all funding for DOE’s efforts to secure 
nuclear warheads at Russian Navy sites.
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Progress in Nuclear 
Weapons Complex Lags

As seen in figure 3, DOE has made the least progress in providing security 
at Russia’s nuclear weapons complex, where it has completed work at only 
14 of the 133 buildings, or 11 percent.5 DOE has not started work at the 
majority of the remaining buildings in the nuclear weapons complex 
because MINATOM has not provided the necessary access. 

Figure 3:  Status of DOE Security Enhancements at Buildings with Weapons-Usable 
Nuclear Material and Central Alarm Stations in Russia, January 2003

Note: The figure does not include the status of nuclear security systems installed by DOE at Russian 
Navy nuclear warhead sites. See chapter three for information on DOE’s program to install security 
systems at these sites. The figure includes central alarm stations, which do not contain nuclear 
material but are part of the security system for buildings that do contain material.

5We used number of buildings as a measure of progress because the total amount of material 
protected at each type of site is classified.
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As of January 2003, DOE’s efforts to install security systems at all three 
types of sites have protected 38 percent of Russia’s weapons-usable nuclear 
material. The vast majority of the remaining material is in the nuclear 
weapons complex, where some buildings hold several tons of uranium or 
plutonium. Due to lack of access, DOE is installing security improvements 
in the nuclear weapons complex at a much slower pace than it anticipated 
when it issued its first cost and schedule estimate in 2000. At that time, 
DOE planned to complete these upgrades by 2010. For example, DOE 
originally anticipated beginning at least preliminary work in fiscal year 
2001 at Russia’s four nuclear weapons assembly and disassembly sites (the 
most sensitive parts of the nuclear weapons complex). As of January 2003, 
according to DOE officials, work had not begun at any of these sites. 
Progress at weapons complex sites where DOE has access can 
dramatically increase the amount of material protected. For example, since 
February 2001, DOE has increased the amount of material it has secured at 
the Mayak Production Association, from 15 metric tons to 28 metric tons.

In contrast to Russia’s nuclear weapons complex, DOE has made 
significant progress protecting buildings at civilian and naval fuel storage 
sites and is nearing completion of its security upgrades at these sites. As of 
January 2003, DOE had completed work at 78 percent (85 of 110) of the 
buildings at these locations. DOE’s progress at the civilian and naval fuel 
storage sites has been facilitated by generally good access to buildings with 
weapons-usable nuclear material because Russia has fewer national 
security concerns about these sites. For example, at Novosibirsk Chemical 
Concentrates Plant, one of the largest civilian sites, DOE had adequate 
access to construct a single storage facility to replace nine dilapidated 
buildings that stored nuclear material. Furthermore, at one site in Russia’s 
civilian sector where DOE suspended work in 1999 due to lack of access, 
negotiations resumed for providing assistance in 2001, according to DOE 
officials. DOE has since been granted access and made several trips to the 
site and anticipates beginning work at that site early in 2003.

DOE’s Increased Funding 
Went to Other Objectives

Because progress in installing security upgrades to buildings in the nuclear 
weapons complex has been slowed, the majority of DOE’s additional 
funding in 2001 and 2002 shifted to transportation security, guard force 
support, and other assistance. These other assistance efforts included 
supporting the operation and maintenance of security systems already 
installed at sites, converting highly enriched uranium to a form that cannot 
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be used for weapons, and developing nuclear regulations.6 As seen in figure 
4, expenditures for security enchancements at buildings at civilian, naval 
fuel, and nuclear weapons complex sites decreased from the average of 72 
percent in fiscal years 1993 to 2000 to 43 percent in fiscal years 2001 and 
2002. The majority of DOE’s expenditures during fiscal years 2001 and 2002 
were for activities other than securing buildings such as securing material 
during transport and maintaining previously installed equipment. While 
these efforts are important, they do not directly advance DOE’s goal of 
securing all buildings in Russia with weapons-usable nuclear material by 
2008.

Figure 4:  Changes in DOE’s Distribution of Expenditures Between 1993-2000 and 2001-2002

Note: GAO analysis of DOE data.

6For a more detailed discussion of DOE’s other efforts to secure nuclear material and 
related activities see appendix II.
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Access to Sensitive 
Sites Remains a Barrier 
to Completing Security 
Improvements by 2008

DOE’s lack of access to many buildings that store weapons-usable nuclear 
material, in particular to buildings in the nuclear weapons complex, is the 
greatest challenge to providing assistance to improve nuclear material 
security in Russia. As set forth in its guidelines for improving nuclear 
material security in Russia, DOE requires access to the buildings to design 
security systems and confirm their installation. However, despite DOE’s 
efforts to gain access since 1995, MINATOM has continued to deny DOE 
access to buildings in the nuclear weapons complex due to Russia’s 
concerns about national security and laws that protect state secrets.

As of January 2003, DOE had obtained or anticipated obtaining access to 35 
of the estimated 133 buildings in Russia’s nuclear weapons complex with 
nuclear material. At the remaining 98 buildings (74 percent of the total), 
DOE had no access to design or confirm the installation of security 
systems. The level of access changed little since our February 2001 report, 
which also found that DOE did not have access to about three quarters of 
the buildings in Russia’s nuclear weapons complex. Russian officials in the 
nuclear weapons complex told us that it is very unlikely they would ever 
grant DOE physical access to the most sensitive areas.

As a result of the lack of access, DOE has not been able to improve security 
at many buildings containing hundreds of metric tons of weapons-usable 
nuclear material—the majority of the remaining nuclear material in Russia. 
DOE has placed much of this material in its highest threat category and 
would make it first priority for receiving security improvements if DOE had 
access. The lack of access is likely to prevent DOE from accelerating 
completion of security improvements in the nuclear weapons complex 
from 2010 to 2008. In addition, DOE has not been able to confirm the 
installation of security improvements at several sites in the nuclear 
weapons complex where it funded security improvements before a stricter 
policy requiring access to buildings receiving assistance was enforced. For 
example, DOE spent approximately $1 million to install rapid and 
comprehensive upgrades at a building in Snezhinsk (also known as 
Chelyabinsk-70) where DOE has never had access. A DOE official said that 
DOE would not have approved assistance to that building under the current 
access policy.

To gain access to buildings in the weapons complex where it had not been 
allowed to work, DOE signed an access agreement with MINATOM in 
September 2001. In April 2002, DOE stated that this agreement would 
enable DOE to begin new work at several buildings in the weapons 
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complex where it lacked access. However, the agreement did not facilitate 
DOE’s access to these buildings. The agreement only described 
administrative procedures, such as specifying which DOE personnel are 
allowed to make site visits and the number and duration of those visits. 
DOE and Russian officials stated that this agreement did little to improve 
DOE’s access to new buildings, and in some cases, the agreement reduced 
U.S. access. In fact, during our July 2002 visit, MINATOM used the 
agreement as a rationale for denying GAO access to two sites in Russia on 
the grounds that GAO staff were not on the access list. 

DOE is exploring the use of alternative access procedures, as allowed in its 
access policy. For example, at Snezhinsk, DOE used video and photographs 
instead of physical access to conduct a vulnerability assessment for part of 
a building where DOE did not have access. (DOE officials said that they 
had access to the rest of the building.) However, DOE has not yet expanded 
the use of alternative access beyond this building. In addition, DOE has 
proposed building new central storage facilities at some sites in the nuclear 
weapons complex as a way to accelerate security upgrades. Instead of 
improving security at many separate buildings, DOE would pay to build or 
convert one building to store the nuclear material from other buildings. 
DOE has agreed in principle to such an approach, at least at one site in the 
nuclear weapons complex, but DOE and MINATOM have not reached a 
final agreement or begun construction on a central storage facility.

Conclusion DOE has made progress installing improved security systems for 38 
percent of the weapons-usable nuclear material in Russia. However, DOE 
will likely be unable to complete its work in Russia by 2008, as currently 
planned, largely due to Russia’s lack of cooperation on access to sensitive 
sites in the nuclear weapons complex. Because DOE has made little 
progress gaining access to new sites in the Russian weapons complex, it 
has shifted its funding from securing buildings with nuclear material to 
other program objectives. These other efforts, such as supporting the 
operation and maintenance of the security systems, are essential to the 
long-term success of the program and can contribute to the overall security 
of Russia’s weapons-usable nuclear material. Nevertheless, the trend 
toward these supporting activities raises potential concerns about the 
program’s focus and direction. While these other program activities are 
needed and relevant, they do not directly advance DOE’s objective of 
securing all buildings in Russia with weapons-usable material. In addition, 
in light of Russia’s long-standing and continued unwillingness to allow 
access to most of the sites in the weapons complex, DOE needs to 
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seriously reconsider its ambitious goal of protecting all of Russia’s 
weapons-usable nuclear material by 2008.

Recommendation Given the current lack of access to many nuclear weapons complex sites, 
the Secretary of Energy should reassess the department’s expedited plans 
to provide security enhancements to Russian facilities housing weapons-
usable nuclear material.
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DOD and DOE plan to improve security of nuclear warheads at Russia’s 
storage sites and rail transfer points, where warheads are stored apart from 
their delivery vehicles. However, the departments do not know the total 
number of sites they plan to assist because Russia has provided only 
limited information about site locations and security conditions. DOE has 
scaled back its plans to assist operational sites, which support deployed 
nuclear weapons, to comply with January 2003 U.S. interagency guidelines 
that preclude assistance to most operational sites out of concern that U.S. 
assistance could enhance Russia’s military capability. DOD’s and DOE’s 
progress in improving security at nuclear warhead sites has been mixed. 
DOD has made limited progress because its counterpart, the 12th Main 
Directorate of the Russian Ministry of Defense, has installed less than half 
of the fencing DOD has provided to protect sites against external threat. In 
addition, the Ministry has not provided access to sites so that DOD can 
address internal threats. In contrast, DOE has improved security at 33 of 36 
sites because the Russian Navy has provided sufficient access to these 
sites. However, DOE has improved security at some sites that would have 
been prohibited from receiving assistance under U.S. interagency 
guidelines.

DOD and DOE Are 
Addressing Different 
Segments of Russia’s 
Nuclear Warhead Sites

Russia stores its nuclear warheads at three types of sites—storage sites, 
operational sites, and rail transfer points.1 Table 1 provides an overview of 
plans that the DOD and DOE have to improve security at Russian nuclear 
warhead sites.

1Unclassified U.S. estimates of the number of Russian warheads range from 18,000 to 25,000.
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Table 1:  DOD and DOE Assistance for Nuclear Warhead Security in Russia 

Source: GAO. 

Note: GAO analysis of DOE and DOD information.

DOD and DOE both provide assistance to improve nuclear warhead 
security in Russia because they work with different branches of the 
Russian military. DOD has focused on improving security at storage sites 
under the command of the 12th Main Directorate of the Russian Ministry of 
Defense, the branch of the Russian military specifically responsible for 
warhead security and maintenance. In contrast, DOE has focused on 
improving security at Russian Navy sites, which include storage, 
operational, and rail transfer sites, and has recently considered expanding 
its assistance to Strategic Rocket Forces sites. DOE efforts to increase 
security at operational sites, which support deployed nuclear weapons, 
raised concerns in the Administration that security assistance might 
enhance the military capability of Russia’s offensive nuclear force. 
However, the Administration did not have a policy balancing the benefit of 
increasing security at operational sites against the possibility of enhancing 
military capability. In January 2003, U.S. interagency guidelines precluded 

Type of site Assistance plan

Storage sites Sites for the long-term maintenance 
and storage of warheads. 

DOD plans to improve security at all 
storage sites. DOD has a classified 
estimate of the total number of sites.

DOE is addressing security at five 
Russian Navy storage sites and 
plans to improve security at two or 
more Strategic Rocket Forces 
storage sites.

Operational 
sites

Sites that support deployed nuclear 
weapons.

DOD – no plans. 

DOE originally planned to assist 27 
Russian Navy operational sites but 
has scaled back plans to comply 
with U.S. interagency guidelines.

Rail transfer 
points

Sites for securing warheads during 
transport.

DOD – waiting for additional 
information before providing 
assistance. 

DOE is addressing security at four 
Russian Navy rail transfer points 
and plans to improve security at one 
or more Strategic Rocket Forces rail 
transfer points.
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DOD and DOE assistance to most operational sites. The guidelines allow 
the departments to improve security at storage sites and rail transfer points 
that support warhead storage, consolidation, dismantlement, or force 
reductions, where security assistance it less likely to enhance operational 
capability. The guidelines do not support assistance to operational sites 
where mated or unmated warheads may be handled in the course of 
training or deployment. While DOD’s security plans included only storage 
sites and therefore complied with the guidelines, DOE has scaled back its 
plans to comply with the guidelines.2

DOD Plans to Improve 
Security at All Storage Sites

DOD has focused on improving security at all of Russia’s storage sites,3 
including both the large national stockpile sites and smaller sites at Navy, 
Air, and Strategic Rocket Forces bases. In 1995, DOD and the Russian 
Ministry of Defense signed an agreement and began discussions on 
improving security at Russia’s nuclear warhead sites. DOD chose to focus 
on storage sites because it works solely with the 12th Main Directorate of 
the Russian Ministry of Defense, which has jurisdiction over the large 
national stockpile sites and shares jurisdiction over the smaller storage 
sites located at military bases.4 According to DOD officials, the storage 
sites may contain warheads for both tactical and strategic weapons5 and 
warheads that Russia has slated for dismantlement. 

The 12th Main Directorate has not provided DOD with information on the 
total number or location of storage sites because it considers this 
information to be classified or sensitive. However, the Directorate has 
stated that it needs 123 kilometers of new perimeter fencing for 52 
geographic locations throughout Russia. DOD has used this information to 
estimate the total magnitude of security needs at Russia’s storage sites and 

2We have not taken a position on whether security assistance to nuclear warhead sites 
enhances operational capability.

3DOD has a classified estimate of the total number of storage sites.

4Jurisdiction over operational sites and rail transfer points is less clear—the Navy, Air, and 
Strategic Rocket Forces have jurisdiction over many of the sites, but the 12th Main 
Directorate has been gradually trying to expand its jurisdiction over these sites.

5Strategic nuclear weapons generally have an intercontinental range and fall under U.S.-
Russian arms control agreements. Tactical nuclear weapons generally have a shorter range 
and smaller yield.
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to develop its assistance plan. DOD estimates that security improvements 
under this plan will be complete by 2010.

DOD has considered expanding its assistance to rail transfer points, 
locations used to transfer warheads between trains and trucks and for 
temporary warhead storage. While the U.S. interagency guidelines permit 
assistance to rail transfer points, DOD has not yet developed a security 
assistance plan for rail transfer points because the 12th Main Directorate 
has provided little information on these sites. DOD officials stated that 
warheads are most vulnerable at rail transfer points. The absence of a 
security plan for these sites is a significant gap in DOD’s current plans for 
enhancing security around Russian nuclear warheads.

DOE Is Improving Security 
at Russian Navy Sites

DOE is addressing security at 36 Russian Navy nuclear warhead sites: 5 
storage sites, 27 operational sites, and 4 rail transfer points.6 DOE estimates 
that it will complete security improvements at the existing sites by 2006. 
However, the U.S. interagency guidelines prohibited security assistance to 
most operational sites. As a result of the guidelines and its own internal 
review of assistance to operational sites, DOE has scaled back its plans for 
enhancing security at Navy operational sites. At these sites, warheads may 
be mated with delivery vehicles in preparation for deployment or loaded 
onto ballistic missile submarines. Prior to the interagency guidelines, DOE 
officials provided security assistance to Russian Navy sites because they 
believed that security improvements to such sites would not enhance 
Russia’s military capability. In 2002, DOE also began work in response to a 
request from the Russian Ministry of Defense for assistance in securing 
Strategic Rocket Forces nuclear warhead sites.

DOD and DOE Plan to 
Address External and 
Internal Security Threats

DOD and DOE have plans to provide a range of security improvements to 
address both external and internal threats. Examples of security 
improvements that protect primarily against external threat include new 
perimeter fencing with sensors to detect intruders trying to penetrate the 
fence, new guard towers and fighting positions to better detect and defend 
against intruders, and reinforced vehicle entrance gates. Security 

6In our February 2001 review of DOE efforts to improve nuclear material security in Russia, 
we reported that DOE was improving security at 42 Russian Navy nuclear warhead sites. 
The number decreased to 36 because some of the sites include local zones that DOE had 
counted as more than one site.
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improvements that protect against both internal and external threats 
include access control systems that limit the site personnel who can enter 
nuclear warhead storage areas and other systems that detect unauthorized 
entry into bunkers by site personnel or outsiders.

DOD and DOE install security improvements in two phases. During the first 
phase, DOD and DOE provide quick fixes and rapid upgrades, respectively, 
to improve the security of site perimeters to protect against external 
threats. During the second phase, DOD and DOE provide comprehensive 
upgrades—the full range of security improvements that protect against 
external and internal threats. The first phase costs about $1 million per site 
and requires little analysis of existing security conditions. Comprehensive 
upgrades cost about $10 million per site and require vulnerability 
assessments—site-specific evaluations of the security conditions—to plan 
and design the improved security systems. Both DOD and DOE require 
physical access to a site before providing comprehensive upgrades. 

DOD has other programs to help secure warheads that Russia plans to 
dismantle and to improve the reliability and effectiveness of the guard 
forces that protect nuclear warhead sites. The programs include 
transportation security enhancements, a computerized warhead inventory 
system, a facility to store nuclear material from dismantled warheads, and 
equipment for guard forces and to test guard forces for drug and alcohol 
abuse. For additional information on these programs, see appendix III.

Progress to Improve 
Security Has Been 
Mixed

DOD and DOE have made mixed progress in securing nuclear warheads in 
Russia. DOD has made limited progress in securing storage sites. In 
contrast, DOE has made significant progress in improving security at 
Russian Navy sites, but many of the operational sites DOE has assisted 
would have been prohibited from receiving assistance under the January 
2003 U.S. interagency guidelines.

DOD Has Made Limited 
Progress in Improving 
Security at Storage Sites

Since beginning discussions with the Russian Ministry of Defense in 1995 
on providing security assistance to nuclear warhead sites, DOD has made 
limited progress in improving security at the storage sites where it has 
focused its efforts. DOD purchased 123 kilometers of perimeter fencing to 
meet the requirements defined by the Russian Ministry of Defense for the 
storage sites under its jurisdiction. The Russian Ministry of Defense agreed 
to install the fencing at its own expense but has made limited progress in 
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doing so. The fencing consists of three layers, including sensors to detect 
intruders, and protects primarily against threats from outsiders.

DOD began delivering the fencing in late 1997, but the Ministry of Defense 
reported in spring 2002 that it had installed about one third of the fencing—
42 kilometers at 52 locations—and was more than 2 years behind schedule 
in installing the remainder. The Ministry of Defense has not provided DOD 
with the location or number of sites where fencing has been installed, but 
has indicated only the number of kilometers of fencing installed. 
Furthermore, the Ministry of Defense has not updated the amount of 
fencing installed since spring 2002 or given DOD a revised estimate of the 
completion date for installing the fencing. According to DOD, the Ministry 
of Defense lacks funding to cover the cost of paying experienced 
contractors to install the fencing, which DOD estimates to be about $1 
million per kilometer. DOD will not pay to install the fencing because the 
Ministry of Defense has not provided DOD access to the sites. 

DOD has not yet provided comprehensive upgrades—security systems that 
protect against internal and external threats—at any of the storage sites. 
DOD has tested and evaluated the comprehensive upgrades at the Security 
Assessment and Training Center (SATC) near Moscow, but Russia has not 
provided DOD access to the sites for the purpose of installing the upgrades. 
DOD requires physical access to the sites because the installation of 
comprehensive upgrades demands a greater level of design and security 
expertise. In September 2002, in anticipation of reaching an agreement on 
access with the Russian Ministry of Defense, DOD signed a contract for $83 
million to install the comprehensive upgrades at eight storage sites. 
According to DOD, work at these sites is expected to begin spring 2003. 
DOD was unable to sign this contract earlier in 2002 as originally planned 
because, in January 2002, the administration temporarily suspended the 
Cooperative Threat Reduction program after it refused to certify that 
Russia was complying with arms control agreements. This resulted in an 8-
month suspension of contracting for new nuclear warhead security 
projects.7

7This suspension did not affect DOD’s ability to execute existing contracts. The National 
Defense Authorization Act for Fiscal Year 2003 gave the President authority to waive 
restrictions that required the administration to certify arms control compliance by Russia. 
The President exercised this authority on January 14, 2003.
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DOE Has Improved Security 
Over Most Russian Navy 
Sites

Since DOE began providing assistance to Russian Navy nuclear warhead 
sites in 1999, it has installed security improvements at 33 of the 36 sites 
where the Navy requested assistance. At all 33 sites, DOE installed rapid 
upgrades that primarily protect against external threats. As of January 
2003, DOE had also installed comprehensive upgrades that protect against 
internal threats at 8 of the 33 sites. At five sites, DOE started but had not yet 
completed comprehensive upgrades. The rapid upgrades include installing 
or repairing perimeter fencing, replacing guard towers around the 
perimeter of the sites to provide better protection for the guard forces, and 
installing vehicle barriers at entrance gates. The comprehensive upgrades 
are based on site-specific vulnerability assessments and include systems to 
detect and assess intruders, control personnel access to the sites, and 
improve the ability of guard forces to respond to alarms. 

The 33 sites that received upgrades include the 5 storage sites over which 
the Russian Navy and the Ministry of Defense share jurisdiction. The 
remaining sites include 4 rail transfer points and 24 operational sites—
facilities where nuclear warheads are mated to delivery vehicles, piers for 
loading and unloading nuclear weapons onto ballistic missile submarines, 
and piers where ballistic missile submarines loaded with nuclear weapons 
are docked.

The January 2003 U.S. interagency guidelines precluded further DOE 
assistance to many operational sites. The guidelines permitted assistance 
to storage sites and rail transfer points that support warhead storage, 
consolidation, dismantlement, or force reductions. However, while it 
allowed for exceptions, the policy prohibited assistance to operational 
sites where mated or unmated warheads may be handled in the course of 
training or deployment, such as piers where submarines loaded with 
nuclear weapons are docked. The change in policy reflected concern that 
U.S. assistance might enhance Russia’s military capability. To implement 
this policy, DOE curtailed its plans to provide comprehensive security 
improvements at operational sites where it had already installed rapid 
upgrades. In addition, DOE will not provide further assistance to 
operational sites that do not meet the policy’s guidelines.
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DOD and DOE Face 
Challenges in Securing 
Russia’s Nuclear 
Warhead Sites

The departments face two challenges in securing Russia’s nuclear warhead 
sites. The Russian Ministry of Defense has not allowed DOD to have access 
to Russia’s nuclear warhead sites. In addition, in spite of the U.S. 
interagency guidelines, DOD and DOE face challenges in coordinating their 
programs. 

DOE Has Had Sufficient 
Access to Install Security 
Improvements, but DOD 
Has Not

DOD and DOE require physical access to nuclear warhead sites to help 
design security improvements and confirm that Russia has installed 
security improvements as agreed before paying for the work. In particular, 
they require access to site perimeters, entry control facilities, and guard 
facilities where the bulk of the security improvements are installed. DOD 
and DOE officials said that they do not require access inside the bunkers or 
other areas where nuclear warheads are stored because they provide 
minimal security improvements to those areas.

With the exception of visits to two sites that were used to demonstrate how 
DOD would assess security needs and install security improvements, the 
Russian Ministry of Defense has denied DOD access to nuclear warhead 
sites to install security improvements. This lack of access has blocked DOD 
from installing comprehensive upgrades, the full set of security 
improvements that protect against both internal and external threats of 
theft, despite DOD’s investment of $35 million to test and evaluate these 
security improvements at the Security Assessment and Training Center 
near Moscow. In addition, while DOD has purchased perimeter fencing for 
the sites, it will not pay for installation without site access, even though 
Russia is behind schedule in installing the fencing with its own funds.

DOD signed an access agreement with the Russian Ministry of Defense in 
February 2003 and plans to begin providing comprehensive security 
improvements at eight of the storage sites in spring 2003. The access 
agreement provides for limited access by DOD representatives to Ministry 
of Defense nuclear warhead sites where the Ministry requests DOD 
security assistance. However, given previous delays and setbacks in gaining 
Russia’s permission to visit nuclear warhead sites, additional delays 
beyond spring 2003 are possible. For example, the Russian government 
approved a law in spring 2002 that would allow DOD access to nuclear 
warhead sites; however, negotiations with the Ministry of Defense on 
procedures for implementing the law took longer than expected and 
prevented DOD from obtaining access to sites as soon as it anticipated.
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Unlike DOD, DOE has obtained sufficient access to Russia’s nuclear 
warhead sites to provide both rapid upgrades and comprehensive security 
improvements. DOE has visited most of the Russian Navy nuclear warhead 
sites—some sites as many as four times—to gather information to help 
design security systems and observe the security improvements it has paid 
to install. As part of this review, we also obtained access to two Navy sites 
and saw vehicle barriers, perimeter fencing, guard towers, and entry 
control facilities provided by DOE. Nevertheless, DOE has not visited 9 of 
the 33 nuclear warhead sites where it has provided assistance. The Ministry 
of Defense has restricted DOE’s access to some of these sites, and 
according to DOE officials, they have not visited other sites because they 
can realistically go to a limited number of sites each year. DOE officials 
stated that they plan to eventually visit all of the Navy sites where they have 
installed security improvements. DOD and DOE officials said various 
factors might explain why DOE has received better access from the 
Russian Navy than DOD has received from the 12th Main Directorate of the 
Russian Ministry of Defense. For example, the Russian Navy may be more 
willing to provide access because DOE teams are composed of civilian 
security experts, whereas the 12th Main Directorate may be reluctant to 
provide access to DOD military personnel. Alternatively, according to DOD 
officials, the 12th Main Directorate, under Russian law, may consider its 
storage sites to be more sensitive than operational sites.

DOD and DOE Have 
Coordinated Their Efforts 
but Have Followed Different 
Approaches

DOD and DOE coordinate their efforts to improve nuclear warhead 
security in Russia through an interagency working group and a joint 
working group with their Russian counterparts. DOD and DOE have 
avoided duplication of effort, but they have not followed uniform policies. 
Furthermore, they face several implementation issues that will require 
continued coordination.

The interagency working group includes key representatives from DOD 
and DOE and reports to the National Security Council. The group formed 
after DOE began providing assistance to Russian Navy nuclear warhead 
sites in 1999 and meets at least once a quarter and frequently every month. 
The joint working group meets about every 6 months and includes key 
representatives from DOD, DOE, the Russian Navy, and 12th Main 
Directorate of the Russian Ministry of Defense. DOD and DOE officials said 
that their interagency coordination was initially not good but had 
improved, and they pointed to these working groups as a positive 
development in coordination. Specifically, the officials said that they had 
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avoided duplication of assistance, a primary objective of the working 
groups.

Despite these efforts, DOD and DOE have pursued two different policies on 
assistance to operational sites. While it did not specifically have a policy 
against assistance to operational sites, DOD focused on storage sites, 
where warheads are stored separate from their delivery vehicles. DOD 
officials stated that focusing on storage sites helped avoid potentially 
difficult policy decisions that could arise from directly assisting operational 
military sites. In contrast, DOE structured its warhead security program 
based on requests for assistance from the Russian Navy. Much of DOE’s 
security assistance went to operational sites where warheads are deployed 
with delivery vehicles because those were the sites for which the Russian 
Navy requested upgrades. Only after U.S. interagency guidelines were 
issued in January 2003, 3 years after DOE began providing assistance, did 
DOE and DOD resolve this difference and institute a common policy that 
balanced nuclear warhead security against the possibility of enhancing 
Russia’s military capability.

While the U.S. interagency guidelines have resolved this primary issue, 
DOD and DOE face other coordination issues. For example, DOD and DOE 
have not determined which department will improve security at sites they 
both include in their plans. The departments’ plans overlap because the 
12th Main Directorate and the Russian military services (the Navy, Air, and 
Strategic Rocket Forces) share jurisdiction over many nuclear warhead 
sites. For example, five Russian Navy sites are storage sites that fall under 
the jurisdiction of the Russian Navy and the 12th Main Directorate. The 
Russian Navy requested assistance for these five sites from DOE, and the 
12th Main Directorate requested assistance from DOD.8 Similarly, DOD and 
DOE have not resolved which department will improve security at the 
Strategic Rocket Forces’ nuclear warhead sites. Initially, DOD included 
these sites in its plan, but in 2002 DOE received a request from the Russian 
Ministry of Defense for assistance to these sites. DOE is pursuing this 
request, has visited two sites, and has requested $24 million from Congress 
to help secure Strategic Rocket Forces’ nuclear warhead sites in fiscal year 
2004.

8DOE has already installed both rapid upgrades and comprehensive upgrades at one of the 
sites and rapid upgrades at the other four.
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DOD and DOE officials said that they do not have a position on which 
department should provide security assistance to sites identified in both 
their plans. Rather, they said that whichever agency has the best access and 
cooperation from their Russian counterpart should install security 
improvements. These decisions will be made on a site-by-site basis in the 
interagency working group. Since DOD has already purchased perimeter 
fencing for the Strategic Rocket Forces sites, DOD officials said that if DOE 
provides assistance to those sites, it should avoid duplication of assistance 
and use DOD equipment. In addition, under the current policy guidelines, it 
is possible that DOD and DOE could both help secure sites for the Strategic 
Rocket Forces. 

DOD and DOE are also using different vendors to purchase security 
equipment for Russian warhead storage sites. For example, DOD and DOE 
used different vendors to purchase different alarm communication and 
display systems that will perform essentially the same function. According 
to agency officials, using different vendors and different systems can have 
advantages such as accounting for different weather conditions. However, 
they also stated that more training and maintenance are required if 
agencies provide multiple, nonstandardized systems. The Departments do 
not have a plan to jointly evaluate and deploy equipment that balances the 
advantages and disadvantages of using standardized equipment. DOD 
officials stated that the equipment DOE uses should be tested at the SATC, 
the equipment testing and evaluation center that DOD established near 
Moscow. However, DOE officials said that they believed most, if not all, of 
the equipment they provide is standardized with DOD equipment and have 
not committed to testing the equipment DOE provides at the SATC.

DOD and DOE may need to coordinate their assistance in other areas to 
ensure consistent policy. For example, both agencies provide assistance to 
improve guard force effectiveness. DOE is considering developing two 
guard force training centers for the Russian Navy, and DOD has provided 
assistance to use the SATC as a training center for the 12th Main 
Directorate. 

Conclusion The approaches that DOD and DOE have taken to improve the security of 
Russia’s nuclear warhead sites are complementary but have key 
differences. In particular, DOD has focused on Russia’s storage sites, and 
DOE has focused on Russian Navy sites that, with some exceptions, are 
largely separate from the sites receiving DOD assistance. Furthermore, the 
agencies’ different approaches have so far avoided overlap and allowed the 
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United States to protect a greater number of sites. For example, DOE has 
obtained sufficient access to install security improvements at most Russian 
Navy sites, including rail transfer points, which are considered to be more 
vulnerable to theft than storage sites. In contrast, while DOD has made 
limited progress because it has not yet obtained the necessary access, it 
has plans in place to improve security at Russia’s storage sites if the 
Ministry of Defense provides access under its February 2003 access 
agreement with DOD.

However, because DOD and DOE have different approaches to achieving a 
common objective critical to U.S. national interests, coordination is 
essential. DOD and DOE established mechanisms to share information and 
avoid duplication, but they did not, until January 2003, have consistent 
plans that balance nuclear warhead security improvements against the 
possibility of enhancing the operational capability of Russia’s nuclear 
forces. DOD and DOE now have consistent plans to follow as they 
implement their programs. However, the departments will need to work 
closely together on several areas as they proceed with their efforts to 
improve the security of Russia’s nuclear warhead sites. Because of the 
different approaches taken by DOD and DOE, it will be important to 
address issues such as agency jurisdiction over Russian sites, equipment 
standardization, and common approaches to training guard forces.

Recommendation The Secretaries of Defense and Energy should develop an integrated plan 
to ensure that their related programs to help secure Russia’s nuclear 
warheads work together to address implementation issues, such as 
determining which department will provide assistance to certain sites and 
resolving equipment standardization concerns.
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DOD has limited information on the location and security of Russian sites 
with dangerous biological pathogens because the Russian government has 
provided limited access to and information about these sites. While DOD 
plans to address internal and external security threats at biological sites in 
Russia, it has no time frames for completing this work, and it has not 
determined how many biological sites in Russia should receive security 
improvements. After more than 4 years of effort, DOD has made little 
progress in addressing security concerns at these sites. As of December 
2002, DOD had installed security equipment at two sites to protect against 
external security threats but had not addressed insider threats by 
increasing controls over access to materials or improving physical security 
within labs. U.S. efforts to secure biological sites in Russia have faced 
significant challenges. For example, the Russian government has closed 
many sites to U.S. security assistance programs, and the United States has 
been unable to negotiate an agreement with Russia that would expedite 
DOD’s ability to provide security assistance.

DOD’s Plans for 
Securing Biological 
Facilities in Russia Are 
Under Development

DOD’s plans to secure Russia biological sites are based on limited 
information about the number, location, pathogen collections, and security 
conditions at these facilities. DOD does not know how many sites in Russia 
have dangerous biological pathogens. Thus far, DOD has focused its 
security program on sites where it has identified dangerous pathogen 
collections and where it has access. However, DOD does not know how 
many sites it plans to help secure and has no time frames for completing its 
work. DOD plans to address both internal and external security concerns at 
sites where it has provided assistance.

Russia Inherited Most of the 
Soviet Union’s Biological 
Weapons Network

During the Cold War, the Soviet Union developed the world’s largest and 
most sophisticated offensive biological weapons program, a program that 
developed weapons to spread smallpox, anthrax, plague, and other 
dangerous pathogens. Although it had ratified the Biological and Toxin 
Weapons Convention (BWC) in 1972,1 the Soviet Union secretly continued 
its biological weapons program for 2 more decades, employing 60,000 

1The Biological and Toxin Weapons Convention prohibits countries from developing, 
producing, stockpiling, or acquiring biological pathogens for offensive purposes. For 
additional discussion on the Convention, see U.S. General Accounting Office, Arms Control: 

Efforts to Strengthen the Biological Weapons Convention, GAO-02-1038NI (Washington, 
D.C.: Sept. 30, 2002).
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personnel at more than 50 sites. They researched and developed a broad 
range of pathogens with varying degrees of lethality for humans, animals, 
and plants. In 1992, after the collapse of the Soviet Union, Russian 
President Boris Yeltsin publicly confirmed the program’s existence and 
announced its termination. However, Russia has not disclosed the locations 
of all of its biological sites and the types of dangerous pathogens stored at 
these sites.2

In the 1990’s, Russian security systems and supporting infrastructure at 
biological sites deteriorated as the Russian government decreased funding 
and reduced staff size. At some sites, perimeter security systems are more 
than 25 years old and can no longer be repaired. Figure 5 shows unstable 
perimeter fencing around a biological site in Russia.

2Biological pathogens are viruses such as smallpox, bacteria such as anthrax, and toxins 
such as botulinum toxin. Dangerous biological pathogens can be genetically engineered and 
combined with dispersion technology, such as bombs or artillery shells to create weapons of 
mass destruction that cause illness or death in humans, animals, or plants.
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Figure 5:  Unstable Perimeter Fence at a Biological Site in Russia, before Security 
Upgrades

Additionally, biological pathogens are small and difficult to detect, making 
them easy to steal. Once stolen, they can be grown almost anywhere. 
Russian biological sites have weak internal controls over access to 
pathogen collections. For example, as shown in figure 5, a lock and a seal 
of string pressed into wax secure an area at a former biological weapons 
site where dangerous pathogens are stored.
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Figure 6:  Wax and String Seal Securing Room with Dangerous Biological Pathogens
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DOD Has Limited 
Information on the Numbers 
of Russian Sites with 
Dangerous Biological 
Pathogens

The Russian government has not provided DOD with a complete inventory 
of all the sites in Russia that store dangerous pathogens. The United States 
and Russia have collaborative research projects at 49 Russian biological 
sites, a number that includes many former biological weapons facilities. 
These sites have provided participating U.S. agencies with opportunities to 
observe the security needs at these sites.3 However, DOD has projects 
under way and thus direct knowledge of the security needs at only 14 of the 
49 sites. DOD’s information on the other sites is limited because DOD 
officials have to rely on other U.S. agencies to notify the department if they 
observe dangerous pathogen collections or have biosecurity concerns at 
the facilities where they operate. However, U.S. agencies have not received 
full access to information at the biological sites because the managers of 
these facilities are concerned about Russian national security and want to 
conceal former participation in the Soviet biological weapons program, 
according to a DOD official.

To help focus its assistance, DOD began work on a strategic plan in April 
2002. As of January 2003, the draft plan had not been approved by the 
Deputy Under Secretary of Defense. The plan is expected to set policy for 
DOD’s biological security assistance and other biological weapons facility 
programs, including collaborative research, biological facility safety 
projects, and new initiatives to provide early warning of outbreaks of 
dangerous diseases in Central Asia. DOD officials said that after the 
strategic plan is approved, DOD will prepare an implementation plan with 
schedules and deadlines for the biological security project and other 
biological weapons facility projects it implements.

Despite uncertainty over the exact number of biological facilities in Russia, 
a DOD official estimated that the department may eventually help upgrade 
security at about 20 Russian biological sites housing dangerous pathogens. 
DOD plans to encourage Russian ministries to consolidate biological 
pathogen collections from smaller centers at larger facilities and thereby 
decrease the number of facilities that store dangerous pathogens. 
According to DOD, not all former bioweapons facilities currently have 
dangerous pathogens and therefore would not be considered by DOD for 
biosecurity assistance. Currently there is no time frame for completing this 
work.

3In addition to DOD, DOE, and State, U.S. Departments of Health and Human Services, 
Agriculture, and the Environmental Protection Agency have established collaborative 
research projects at biological sites in Russia.
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DOD Plans to Address 
Internal and External 
Security Threats 

DOD plans to address both internal and external security threats at 
biological sites but to date has focused on protecting against external 
threats. Biological sites have unique characteristics that make them 
especially vulnerable to internal security threats, however. Experts have 
stated that there is a greater threat of potential proliferation of dangerous 
pathogens from insiders than from an outside attack because biological 
pathogens are small and can be smuggled out of a site without detection. 
According to a U.S. biosecurity expert, managers at Russian biological sites 
have been slow to acknowledge the potential of internal security threats. 
For example, officials at the Russian biological sites we visited stated that 
they knew their staff well and would notice if an individual posed a security 
threat because laboratory staff live and work in close quarters. These 
officials recognized the potential for insider security threats and said they 
would consider measures to mitigate these threats. According to a DOD 
official, the department intends to include measures to improve personnel 
screening and install systems to keep track of the pathogen collections.

DOD’s Biological 
Security Projects Have 
Made Little Progress

U.S. efforts to upgrade security at Russian biological institutes have been 
directed at facilities with dangerous pathogens that the Russians have been 
willing to let DOD assist. Since 1998, DOD has upgraded security at the two 
largest former biological weapons facilities in Russia: the State Research 
Center for Virology and Biotechnology (Vector) and the State Research 
Center for Applied Microbiology (Obolensk). Also, in 2002, DOD began 
assessments for physical security improvements at two additional centers: 
the Russian Research Institute of Phytopathology at Golitsino (Golitsino) 
and the Pokrov Biologics Plant (Pokrov). As of September 2002, DOD 
estimates4 that it had obligated about $14 million5 to improve security at 
Russian biological facilities. 

4Since some DOD contractors work on both biosecurity and biosafety projects, DOD does 
not track these projects separately. DOD has therefore estimated how this assistance is 
divided between biosecurity and biosafety efforts.

5Although the objectives of biosecurity and biosafety programs differ, some equipment, such 
as closed-circuit television and locks for laboratories that contain dangerous biological 
pathogens, can enhance both biosecurity and biosafety. As part of its biosafety projects, 
DOD has installed such equipment at two locations in Russia.
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Biosecurity Projects Under 
Way at Four Sites

As of December 2002, biosecurity projects are under way at 4 of the 49 
biological sites in Russia that may require assistance. DOD officials stated 
that the department’s efforts to help secure biological pathogens started 
later than work to secure other WMD because biological pathogen security 
was viewed as a lower priority. Also, according to DOD officials, 
relationships with the management of biological facilities have to be built 
before they will consider U.S. biosecurity assistance. Vector, one of the 
world’s two declared sites of smallpox storage, contains a large collection 
of viral pathogens. Obolensk maintains a large collection of pathogens that 
includes genetically engineered anthrax. Golitsino and Pokrov were part of 
the Soviet Union’s extensive bioweapons program that was directed toward 
the development of plant and animal pathogens. Other sites, including 
Russia’s system of antiplague sites, which are believed to store various 
strains of the plague and other pathogens, may have more dangerous 
pathogens than Golitsino and Pokrov, but the United States has no access 
to them, according to DOD officials.

At Vector and Obolensk, biosecurity projects have improved perimeter and 
building entrance security. However, biosecurity assistance provided at 
Vector and Obolensk has not addressed the threat of theft by insiders or 
improved security over areas where research with hazardous materials is 
conducted or collections are stored. At both sites, biosecurity 
improvements involved construction and relocation of fences, installation 
of electronic sensors, strengthening of entrances to laboratory buildings 
where high hazard pathogens were stored or used in research, construction 
of guard facilities, and installation of equipment at central alarm stations. 
These projects progressed slowly in part because a second set of threat and 
vulnerability assessments was required after DOD found the initial set to be 
incomplete. At Vector and Obolensk, a second set of threat and 
vulnerability assessments was undertaken in September 2002 by a U.S. 
contractor and was completed in December 2002.   Figure 7 shows new 
fencing installed at Vector and figure 8 shows two cabinets of computer 
equipment installed at Obolensk to monitor security video and electronic 
sensors. 
Page 50 GAO-03-482 Weapons of Mass Destruction



Chapter 4

Department of Defense Assistance to Secure 

Former Biological Weapons Facilities Has 

Had Limited Results
Figure 7:  DOD-Funded Three-fence Perimeter around Buildings at Vector with 
Smallpox and Other Dangerous Pathogens
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Figure 8:  DOD-Funded Improvements to Central Alarm Station at Russian Biological 
Site at Obolensk Used to Monitor the New Security System

The projects at the Golitsino and Pokrov agricultural centers illustrate the 
slow progress of biosecurity projects. After 2 years of discussion and 
planning, initial threat and vulnerability assessments began in September 
2002 and were completed in December 2002. DOD has yet to determine 
when it will begin security improvements at these sites.

Although DOD’s slow start and Russia’s limited cooperation were major 
reasons for the lack of progress in biosecurity assistance, DOD officials 
point to the suspension of new projects in 2002 as the cause of further 
delays. In January 2002, the administration temporarily suspended the 
Cooperative Threat Reduction Program in Russia when it refused to certify 
that Russia was complying with arms control agreements. This resulted in 
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an 8-month suspension of contracting for new biological security projects.6 
DOD was unable to obligate funds to conduct threat and vulnerability 
assessments to initiate a second phase of security assistance at Vector and 
Obolensk, nor was it able to start threat and vulnerability assessments at 
Golitsino and Pokrov.

U.S. Biological Security 
Assistance Projects 
Face Many Challenges

U.S. efforts to help secure former biological weapons facilities in Russia 
face many challenges. First, DOD has been unable to work directly with 
Russian biological sites due to stalled negotiations on an interministerial 
implementing agreement. Second, the United States does not have access 
to former biological weapons sites. As a result, the biological security 
program has taken longer and accomplished less than expected. 

Stalled Negotiations with 
Russians Have Hampered 
DOD Work

The United States cannot efficiently provide assistance to Russian 
institutes without having an implementing agreement with the Russian 
government. According to DOD officials, an implementing agreement 
between all the relevant Russian ministries and DOD would expedite the 
installation of security projects because DOD could work directly with the 
institutes.

Multiple Russian organizations and ministries have jurisdiction over the 
military and civilian centers that were part of the former biological 
weapons complex in Russia. Jurisdiction resides in nine Russian 
government organizations: The Ministries of Defense, Health, Science, 
Agriculture, and Education; the Russian Academy of Medical Sciences; the 
Russian Academy of Agricultural Science; the Russian Academy of Natural 
Sciences; and Biopreparat, an organization that now develops 
pharmaceuticals but previously controlled the Soviet Union’s biological 
weapons technology centers. In addition, the Ministry of Health has five 
antiplague institutes and numerous regional field stations that maintain 
pathogen collections and had a lead role in the Soviet Union’s bioweapons 
program.

6The 8-month suspension did not affect DOD’s ability to execute existing contracts. 
Therefore, according to DOD officials, the department was able to continue implementing 
chemical and some nuclear warhead security projects. The National Defense Authorization 
Act for Fiscal Year 2003 gave the President authority to waive restrictions that required the 
administration to certify arms control compliance by Russia. The President exercised this 
authority on January 14, 2003. 
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The lack of a single Russian focal point for DOD’s bioweapons security 
projects is a major barrier to successfully negotiating an agreement 
between the United States and Russia. Since 1992, an umbrella agreement7 
between the United States and Russia has allowed U.S. Cooperative Threat 
Reduction projects for biosecurity, biosafety, and dangerous pathogens, as 
it has for nuclear and chemical projects in Russia. However, additional 
interministerial implementation agreements are needed to facilitate DOD’s 
biosecurity assistance. In 1999, the Russian Government rejected a draft 
implementing agreement between DOD and the Ministry of Health on the 
grounds that it was not appropriate for that ministry to enter into an 
exclusive agreement with DOD. The Russian government similarly rejected 
a subsequent U.S.-proposed implementing agreement between the U.S. 
Department of Health and Human Services and the Russian Ministry of 
Health. The Department of State approached individual Russian ministries 
directly and also suggested that the Russian Ministry of Foreign Affairs sign 
a separate agreement with the United States that would allow 
implementing agreements with multiple Russian ministries. None of these 
efforts has been successful. Without an interministerial implementing 
agreement, DOD cannot begin to directly secure Russia’s former biological 
weapons facilities. As a result, DOD has to provide assistance through an 
intermediary organization that has an agreement with the Russian 
government. DOD has negotiated implementing agreements and avoided 
this problem in three Eurasian republics, Georgia, Kazakhstan, and 
Uzbekistan, and is finalizing an agreement with Ukraine.

As an alternative to an implementing agreement, DOD has used an existing 
program, the International Science and Technology Center (ISTC), to begin 
security projects at Russian biological sites. However, ISTC was 
implementing hundreds of research projects and was unable to accord 
DOD projects as high a priority as DOD wished. ISTC is an international 
organization in Moscow founded by the United States, Russia, the 
European Union and Japan to engage former weapon scientists in peaceful 

7Agreement Between the United States of America and the Russian Federation Concerning 
the Safe and Secure Transportation, Storage, and Destruction of Weapons and the 
Prevention of Weapons Proliferation, dated June 17, 1992, and extended June 15-16, 1999.
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scientific research.8 ISTC was created to prevent the proliferation of former 
Soviet WMD expertise by offering nuclear, biological and chemical 
weapons and missile scientists peaceful research opportunities and thus 
discouraging them from selling their expertise to countries of concern or 
terrorist groups. The bulk of ISTC’s funding pays scientists for their work, 
with some limited spending for laboratory equipment or computers. 

ISTC agreed to facilitate DOD’s biosecurity projects in Russia because the 
U.S. government had an existing agreement with ISTC that allowed it to 
finance a range of research projects and other activities. However, ISTC’s 
procurement system was not set up to handle the large contracts necessary 
for engineering and construction projects. In addition, approval of all ISTC 
proposals, including the biosecurity proposals, took time, partly because 
ISTC had to obtain host-government concurrence for each proposal from 
the Ministry of Atomic Energy; the Ministry of Industry, Science and 
Technology; the Ministry of Defense or the Academy of Science. Also, 
according to DOD officials, a shortage of administrative and managerial 
staff at ISTC impeded ISTC’s efforts to process DOD’s biosecurity projects. 
In 2001, DOD funded additional staff positions at ISTC to help expedite the 
processing of its security projects.

According to DOD officials, until an interministerial implementing 
agreement is negotiated, DOD biosecurity projects will continue to be 
managed through ISTC. Despite frustration with ISTC’s slow pace, DOD 
officials stated that ISTC’s role was critical in implementing U.S. assistance 
at Russian bioweapons facilities.

DOD Lacks Access to Many 
Former Bioweapons Sites 

While DOD has identified several former biological weapons sites in Russia 
where it would like to provide biological security assistance, the Russian 
government has consistently refused to grant DOD access to certain 
facilities managed by the ministries of Health, Defense, and Agriculture. 
For example, the Russian Ministry of Health maintains five antiplague 
institutes and a network of numerous antiplague field stations. These 
institutes and stations were part of the former Soviet system of medical 
facilities housing dangerous pathogen collections for research and are 
completely closed to U.S. assistance programs. Bioweapons experts have 

8For additional information on ISTC, see U.S. General Accounting Office, Weapons of Mass 

Destruction: State Department Oversight of Science Centers Program, GAO-01-582 
(Washington, D.C.: May 10, 2001).
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reported that, as part of the Soviet bioweapons program, the anti-plague 
network helped identify new virulent strains of pathogens and participated 
in research on defensive measures. These facilities specialized in animal 
diseases that are communicable to man, such as plague, tularemia, anthrax, 
and cholera. According to DOD officials, the ministry was concerned that 
participation in Cooperative Threat Reduction (CTR) programs would be 
an admission that the antiplague centers had taken part in the Soviet 
biological weapons program. DOD also lacks access to four former 
Ministry of Defense biological weapons sites. These laboratories were 
involved in pathogen- and toxin-related research and maintained large 
pathogen collections. A major animal pathogen institute of the Ministry of 
Agriculture also remains closed to biosecurity assistance. 

DOD has made some progress in gaining access to one of the four Ministry 
of Defense facilities. In August 2002, U.S. Senator Richard Lugar was 
instrumental in initiating discussions with the management of the former 
Ministry of Defense facility, Kirov-200 (Strizhi), about potential 
collaborative research projects, according to a DOD official. The Russian 
government has nearly completed a transfer of ownership of the facility 
from the Ministry of Defense to the Ministry of Education. This institute’s 
new civilian status is expected to enable future security projects with DOD.

Conclusion DOD has accomplished little to date to help protect Russian sites with 
dangerous biological pathogens because the department has little 
information about biological sites in Russia and has received limited 
Russian cooperation. Presently, DOD plans to improve security at two sites 
that are of lesser security concern than others because the department has 
access to those two sites. By targeting sites where it has access, DOD 
maintains relationships with the Russian bioweapons establishment, which 
is an important objective. However, in the long term, this approach means 
that DOD will not be able to improve security at locations with dangerous 
pathogens that are of greatest security concern to the United States. DOD 
could benefit from DOE’s past experience in assessing site security 
requirements around buildings with weapons-usable nuclear material. 
Specifically, DOE developed a categorization scheme for ranking the 
relative threat posed by different types of material, which it used to decide 
on the extent of upgrades to be installed at specific buildings. Without 
complete assessments of the locations, pathogen collections, and security 
needs at sites in Russia that have dangerous biological weapons, DOD will 
have difficulty guiding its program. 
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Recommendation In developing the department’s plan to enhance security at Russian 
biological sites, the Secretary of Defense should clearly articulate criteria 
the department should use to rank the relative threat posed by different 
types of pathogens and review the security under which they are kept to 
identify the biological sites that pose the greatest security risks and would 
therefore have highest priority for and receive the most extensive U.S. 
assistance.
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Since the early 1990s, DOD has focused its nonproliferation efforts on the 
construction of a facility to destroy Russia’s 40,000 metric ton stockpile of 
chemical weapons. Because construction of the facility was taking longer 
than expected, in fiscal year 2000, Congress directed DOD to develop 
additional plans to protect Russia’s chemical weapons storage sites. DOD 
has since developed plans to address external threats at two chemical 
weapons sites that store nerve agent in small portable munitions. DOD 
plans to complete this work in fall 2003 but has no plans to extend the 
program to the five other sites, three of which store nerve agent and two 
that store blister agent. As a result, a large quantity of chemical weapons in 
Russia will remain vulnerable to theft or diversion.

DOD Plans to Address 
External Security at 
Two of Russia’s Seven 
Chemical Weapons 
Storage Sites

In 1998, under the terms of the Chemical Weapons Convention (CWC),1 
Russia declared that it had stockpiled 40,000 metric tons of chemical 
weapons, the largest stockpile in the world. The Organization for the 
Prohibition of Chemical Weapons (OPCW),2 the implementing agency of 
the CWC, conducts inspections at chemical weapons facilities and reports 
its findings to member states, including the United States. OPCW regularly 
inspects Russia’s chemical weapons stockpile.

DOD has information concerning the quantity, location, and physical 
security conditions at Russia’s declared chemical weapons storage sites 
and has plans to address external security at two sites. However, chemical 
weapons are stored at seven sites in Russia (see table 2). Five of these sites 
store nerve agent, which is considered the most dangerous form of 
chemical weapon.3 DOD officials stated that two of these sites, Kizner and 

1The CWC, which Russia signed in 1993, prohibits the development, production, acquisition, 
stockpiling, retention, transfer, and use of chemical weapons. The convention entered into 
force on April 29, 1997, and requires signatory states to destroy any stocks that they may 
have of such weapons over a 10-year period but provides for a possible 5-year extension. 
Russia ratified CWC in 1997 and must destroy its declared 40,000 metric ton stockpile by 
2007. Russia has requested a 5-year extension to 2012. DOD has concerns about the veracity 
and completeness of Russia’s CWC declaration.

2See U.S. General Accounting Office, Chemical Weapons: Organization for the Prohibition 

of Chemical Weapons Needs Comprehensive Plan to Correct Budgeting Weaknesses, GAO-
03-5 (Washington, D.C.: Oct. 24, 2002). The OPCW conducts inspections at chemical 
weapons storage, production, and destruction facilities in member states.

3Russia’s nerve agent stockpile includes VX, sarin, and soman. Nerve agents cause rapid 
death through the disruption of nerve-impulse transmission in the central nervous system. 
As little as one drop is lethal to a human.
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Shchuch’ye, pose the greatest threat to U.S. national security interests 
because they house nerve agent stored in small artillery shells, some light 
enough to be transported by an individual. The three other nerve agent 
sites store large air-delivered bombs and spray tanks. Two remaining sites 
store blister agents in bulk containers, which are considered less of a threat 
to U.S. national security interests.4 Further, a destruction facility for blister 
agents funded mainly by Germany began operation in December 2002. 

Table 2:  Russian Chemical Weapons Storage Sites

Source: Russian Munitions Agency.

Note: The Kizner site also stores some lewisite. The Maradykovsky and Gorny sites also store some 
mustard-lewisite mixture.

DOD has focused its efforts on the construction of a chemical weapons 
destruction facility at the Shchuch’ye chemical weapons storage site. 
According to DOD officials, the destruction of Russia’s chemical weapons 
stockpile, especially its nerve agents, would significantly reduce the threat 
faced by the United States. Planning began in 1994, and completion of the 
facility is scheduled for 2006. Russia plans to destroy all its nerve agent 
munitions at the facility. As of November 2002, DOD had obligated more 
than $218 million on the design and preliminary construction of the 
destruction facility. Although the Russian Munitions Agency, which is 
charged with the safe storage and destruction of Russia’s chemical 
weapons stockpile, plans to destroy all of its declared chemical weapons 
by the CWC mandated deadline of 2012, the lack of progress and financial 
difficulties thus far make it doubtful that this deadline will be met. Current 

4Russia’s blister agent stockpile includes mustard gas, lewisite, and mustard-lewisite 
mixture. Blister agents can be lethal if inhaled but generally cause slow-to-heal burns on 
contact with skin.

Site Name Type of agent Type of munitions

Kizner Nerve (VX, sarin, soman) Small artillery shells

Shchuch’ye Nerve (VX, sarin, soman) Small artillery shells

Pochep Nerve (VX, sarin, soman) Air-deliverable bombs

Maradykovsky Nerve (VX, sarin, soman) Air-deliverable bombs

Leonidovka Nerve (VX, sarin, soman) Air-deliverable bombs

Kambarka Blister (lewisite) Bulk containers

Gorny Blister (mustard, lewisite) Bulk containers
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estimates, based on the capacity of the facility, indicate that Russia will not 
be able to completely destroy its nerve agent stockpile for at least 40 years 
unless it builds additional destruction facilities.

In 1999,5 we reported that the Shchuch’ye destruction facility was behind 
schedule and might not fully achieve U.S. objectives. In response, Congress 
denied funding for the project in fiscal year 2000 and directed DOD to 
address security concerns at Russia’s chemical weapons storage sites. 
Congress appropriated $20 million in fiscal year 2000 for security 
enhancements at chemical weapons storage sites in Russia. As a result of 
this congressional direction, DOD chose to address the external threat at 
the two chemical weapons storage sites in Russia that store nerve agent in 
small portable munitions, Kizner and Shchuch’ye. Figure 9 shows an 
official taking inventory of small nerve agent artillery shells at the 
Shchuch’ye storage site.

5See U.S. General Accounting Office, Weapons of Mass Destruction: Effort to Reduce 

Russian Arsenals May Cost More, Achieve Less Than Planned, GAO/NSIAD-99-76 
(Washington, D.C.: Apr. 13, 1999).
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Figure 9:  Chemical Weapon Artillery Rounds inside Russian Chemical Weapons 
Storage Building at Shchuch’ye

DOD’s strategy for upgrading chemical weapons site security to address 
external threat at these two sites involves two phases. First, a series of 
upgrades were installed around individual buildings. Second, upgrades will 
be installed around the perimeter of each site and the central alarm 
stations. DOD plans to complete these upgrades by fall 2003.

DOD Is on Track to 
Complete Work at Two 
Sites by 2003

As of October 2002, DOD had obligated $19.8 million of its $20 million 
appropriation for chemical weapons site security. In November 2001, DOD 
began installing the first phase of its security enhancement package for 
chemical weapons sites: the installation of microwave sensors and fencing 
around individual storage buildings or groups of storage buildings that 
contain small portable munitions, according to DOD. These upgrades cost 
$220,000 per site and were installed at both Kizner and Shchuch’ye. The 
sensors are the primary deterrent to proliferators because they alert guards 
to any access to the protected buildings. During our visit to these sites, we 
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observed that the U.S.-funded fences around individual buildings were 
approximately 3 feet high and were primarily designed to reduce the 
number of false alarms caused by animals. A total of 8 buildings at 
Shchuch’ye and 23 buildings at Kizner have been protected by the first 
phase of DOD upgrades. This first phase of upgrades was completed in 
February 2002.

In July 2002, DOD began work on the second phase of its security 
enhancement package at Kizner and Shchuch’ye. These upgrades include 
the installation of enhanced site perimeters with two layers of fencing, 
sensors, lights, and closed circuit television cameras and improved central 
alarm stations. DOD plans to complete these upgrades by fall 2003. Once 
these security upgrades are complete, DOD will have secured 35 percent of 
Russia’s stockpile of nerve agent chemical weapons. The remaining 65 
percent of nerve agent stocks are stored at three sites where no U.S.-
funded security enhancements are planned. In addition, according to DOD 
officials, no plans exist to install a personnel reliability program,6 an 
improved accounting system, or other equipment to address insider threats 
at any chemical weapons storage site in Russia.

Progress in implementing site security upgrades at chemical weapons 
storage sites has been expedited by good access and cooperation from the 
Russian government. DOD officials stated that access to Russia’s chemical 
weapons storage sites has not slowed the progress of the program and that 
they have been able to obtain the information necessary to perform the 
work. DOD officials believe that access has been good because Russia has 
declared its stockpile and OPCW inspectors are periodically present. We 
also had good access to both Kizner and Shchuch’ye when we visited 
Russia in July 2002. We were shown examples of the upgrades installed 
around individual buildings at both sites, saw the equipment for the site 
perimeter upgrades awaiting installation, and had access to portions of the 
site perimeters and entry control points.

6A personnel reliability program (PRP) is used to screen personnel at facilities for drug, 
alcohol, and other problems through comprehensive screening.
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Russian Government 
Wants to Focus on 
Destruction Not 
Security; 
Transportation 
Security Is an 
Impending Challenge

DOD officials have expressed concerns about the security of Russia’s 
chemical weapons storage facilities, yet no further security upgrades are 
planned. One reason is because the Russian government has expressed 
little interest in expanding the security enhancement program. The head of 
the Russian Munitions Agency, the agency charged with the safe storage 
and destruction of Russia’s chemical weapons stockpile, stated that his 
preference is that the United States fund the completion of the planned 
chemical weapons destruction facility at Shchuch’ye rather than improve 
the security around Russia’s chemical weapons storage sites. He 
maintained that the only real long-term security for Russia’s chemical 
weapons is their destruction, though he was unopposed to an expansion of 
the site security upgrade program.

An additional challenge is ensuring that Russia’s chemical weapons have 
adequate security as they are transported to the destruction facility. DOD 
has not begun discussions with Russia on the security that will be required 
for chemical munitions as they are transferred from storage sites to the 
planned chemical weapons destruction facility at Shchuch’ye. DOD 
officials and security experts acknowledge that dangerous materials are 
very vulnerable during transport. Because Russia plans to destroy all of its 
nerve agent chemical weapons at the U.S.-funded destruction facility at 
Shchuch’ye, Russia will be transporting thousands of metric tons of 
chemical nerve agent from five storage sites, most of which are more than 
500 miles from the planned facility. According to DOD officials, Russia has 
yet to develop a practical plan for securing chemical weapons in transit to 
the planned destruction facility. The United States already has programs in 
place to aid Russia in securing nuclear weapons and material during 
transport. Although this security concern will not arise before the 
scheduled completion of the destruction facility in 2006, none of the U.S. 
officials we interviewed had assessed the potential implications for 
security or whether the United States would need to assist Russia with the 
expense of transportation and security of chemical weapons during transit.

Conclusion DOD and Russia’s plans for securing only two chemical weapons sites 
appears to be based less on an assessment of the potential long-term 
security risks of leaving 65 percent of Russia’s nerve agent unsecured, than 
on a desire to focus on building a destruction facility. With a lengthy 
destruction process yet to begin for Russia’s nerve agent stockpile, 
concerns about the security of these weapons will persist. The further 
challenge of securing chemical weapons in transit to the planned 
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destruction facility looms on the horizon, though DOD has no plans to 
address it. 

Recommendations Given the lengthy time frame for the destruction of Russia’s chemical 
weapons stockpile, the Secretary of Defense should consider:

• reassessing the need to provide improved security at the three sites in 
Russia that store nerve agent but have not received U.S. security 
assistance; and

• working with Russian officials to develop practical plans for securing 
chemical weapons while in transit to the planned destruction facility at 
Shchuch’ye.

Matter for 
Congressional 
Consideration

Congress may wish to consider allocating additional funds for improving 
security at the three remaining sites in Russia that store nerve agent but 
have not received U.S. security assistance.
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During July 2002, we visited 14 sites in Russia where the Department of 
Defense (DOD) or Department of Energy (DOE) had programs under way 
to help secure nuclear material, nuclear warheads, dangerous biological 
pathogens, or chemical weapons (see figure 10 for a map showing the 
locations and type of sites visited).

Figure 10:  Sites GAO Visited During July 2002 Fieldwork

Nuclear Material Sites We visited three nuclear material sites and met with officials from two 
additional sites:

• Moscow State Engineering Physics Institute (MEPhI) – MEPhI is a 
large university located in southeast Moscow. The institute specializes 
in nuclear physics research and training and operates a research reactor 
using highly enriched uranium. The institute has a small quantity of 
weapons-usable nuclear material on site with DOE-funded security 
upgrades. DOE has a pilot project for its Material Protection, Control 
and Accounting (MPC&A), Operations Monitoring (MOM) system at 
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MEPhI. During our visit we observed the installed DOE-funded security 
enhancements, saw the MOM system in operation, and spoke with site 
officials about their approaches to security, their relationship with DOE, 
and their thoughts about the MOM system.

• Northern Fleet Storage Facility Site 49 (Navy fuel) – Site 49 is 
located within a Russian Federation Navy Base near the city of 
Murmansk. Site 49 is the primary land-based storage facility for highly 
enriched uranium reactor fuel used by Northern Fleet submarines and 
icebreakers. The Russian Navy stores tens of metric tons of nuclear fuel 
at Site 49. DOE has funded security upgrades to the site including 
fencing, cameras, and sensors. DOE began work to improve the nuclear 
security systems at Site 49 in 1996 and completed work in 1999. During 
our visit we observed the DOE upgrades and spoke with site officials 
about nuclear material security.

• Technical Bureau of Autotransport Equipment (KB ATO) – KB 
ATO is an automotive production facility located in Moscow. KB ATO 
has contracts with DOE to install security upgrades for trucks and 
railcars used to transport weapons-usable nuclear material and to build 
shipping containers, called overpacks, for nuclear material in transit. 
During our visit, we observed examples of overpacks purchased by DOE 
for use by MINATOM and spoke with site officials about nuclear 
material security during transit.

• Novosibirsk Chemical Concentrates Plant (CCP) – The CCP is a 
nuclear fuel fabrication facility located in central Russia. Among other 
upgrades, DOE funded the construction of a new central storage facility 
for the majority of weapons-usable nuclear material at the CCP. We met 
with officials from the site to discuss DOE’s security upgrades, but we 
were not allowed on site due to access problems with MINATOM.

• Mayak (formerly known as Chelyabinsk-65) – DOE has provided a 
variety of site security upgrades to the MINATOM nuclear weapons 
complex facility at Mayak, which is located in the closed city of Ozersk. 
We met with officials from the site to discuss DOE’s security upgrades, 
but we were not allowed access to the site because we were denied 
access by MINATOM.
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Nuclear Warhead Sites We visited five nuclear warhead sites: 

• CBC-A2 – CBC-A2 is a Russian Navy site where DOE has provided 
security upgrades for the protection of nuclear warheads.

• CBC-A4 – CBC-A4 is a Russian Navy site where DOE has provided 
security upgrades for the protection of nuclear warheads.

• Tver Railcar Building Works (Tver) – Tver is a contracting facility 
where DOD provided upgrades to Russian railcars intended to transport 
nuclear warheads and accompanying support troops. During our visit 
we observed the factories where security enhancements were made to 
railcars and accompanying troop railcars and spoke with site officials 
about transportation security.

• Security Assessment and Training Center (SATC) – SATC was 
constructed to enable a team of DOD & Ministry of Defense personnel to 
test, select, and integrate a system needed to upgrade physical security 
at Ministry of Defense’s nuclear weapons storage sites. SATC is located 
in Sergiev Posad’ (approximately 50 miles northeast of Moscow). A 
personnel reliability program (PRP) fixed laboratory and a central 
location for guard force training systems are located at SATC as well. 
During our visit we observed examples of DOD-funded upgrades that 
were undergoing testing, saw the central laboratory for the PRP testing, 
and spoke with site officials about the role of SATC in nuclear weapons 
security.

• Fissile Material Storage Facility (FMSF) – When completed, the 
FMSF, near the MINATOM weapons complex facility of Mayak, will 
store nuclear material from dismantled Russian nuclear warheads. 
When we visited the FMSF, construction was still under way. We toured 
the entire site and had discussions with U.S. and Russian contractors 
involved in the ongoing work.

Biological Pathogens 
Sites

We visited four biological pathogen sites:

• State Research Center for Virology and Biotechnology (Vector) – 
Vector, in the Novosibirsk region, is a former biological weapons facility 
involved in scientific research on virology, molecular biology, and 
genetic engineering. A collection of viral pathogens that includes a 
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collection of smallpox strains is maintained at this center. Vector is one 
of the world’s two declared sites of stored smallpox. DOD has funded 
extensive physical security upgrades to the facility. During our visit, we 
observed the DOD-funded security upgrades and spoke with site 
officials about the security of biological pathogens.

• The State Research Center for Applied Microbiology (Obolensk) 
– Obolensk, in the Moscow region, is a former biological weapons 
facility involved in scientific research in areas that include molecular 
biology, gene engineering, and biotechnology. Obolensk maintains a 
large collection of pathogens that includes genetically engineered 
anthrax. DOD has funded extensive physical security upgrades to the 
facility. During our visit, we observed the DOD-funded security upgrades 
and spoke with site officials about the security of biological pathogens.

• The All-Russian Institute of Phytopathology in Golitsino 

(Golitsino) – Golitsino, in the Moscow region, is a former biological 
weapons facility involved in the study of dangerous plant diseases of 
agricultural crops that have potential for significant economic impact. 
At the time of our visit, DOD had installed no security upgrades at 
Golitsino, but it plans to in the future. During our visit, we observed the 
existing security conditions of the site, saw examples of the pathogen 
collection, and spoke with site officials about the security of biological 
pathogens.

• Pokrov Biologics Plant (Pokrov) – Pokrov, in the Vladimir region, is 
a former biological weapons facility involved in the production of 
veterinary vaccines and diagnostic preparations and retains a collection 
of dangerous pathogens. In Soviet times, Pokrov had been used a 
production site for smallpox weapons.   At the time of our visit, DOD 
had installed no security upgrades at Pokrov, but it plans to do so in the 
future. During our visit, we observed the existing security conditions of 
the site, saw examples of the pathogen collection, and spoke with site 
officials about the security of biological pathogens.

Chemical Weapons 
Sites

We visited two chemical weapons sites:

• Shchuch’ye Chemical Weapons Storage Site (Shchuch’ye) – Russia 
stores nearly 2 million artillery shells filled with nerve agent chemical 
weapons at Shchuch’ye. DOD has provided some security upgrades to 
individual buildings and is currently installing upgrades to the perimeter 
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of the site. During our visit we observed the installed DOD upgrades to 
individual buildings; saw the existing entry control points and 
perimeter; and spoke with site officials about the planned upgrades and 
existing security concerns.

• Kizner Chemical Weapons Storage Site (Kizner) – Russia stores 
nearly 2 million artillery shells filled with nerve agent chemical weapons 
at Kizner. DOD has provided some security upgrades to individual 
buildings and is currently installing upgrades to the perimeter of the site. 
During our visit, we observed the installed DOD upgrades to individual 
buildings; saw the existing entry control points and central alarm 
station; and spoke with site officials about the planned upgrades and 
existing security concerns.
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In addition to improving physical security at nuclear material storage sites, 
DOE’s threat reduction strategy for nuclear material security in Russia 
includes several other efforts. These efforts include transportation security 
enhancements, assistance to guard forces that protect nuclear material 
facilities, and a system to monitor the operations of security upgrades after 
they are installed. 

Transportation 
Security

In the aftermath of the September 11, 2001, terrorist attacks, DOE 
increased funding for its efforts to secure nuclear material during transit. 
By providing upgraded security for transport and guard railcars, 
specialized secure trucks and escort vehicles, and secure containers -- 
called overpacks -- DOE seeks to improve the security of nuclear material 
transported within and between nuclear facilities in Russia. Through fiscal 
year 2002, DOE has obligated more than $57 million to improve 
transportation security over nuclear material in Russia. During our visit to 
Russia in July 2002, we were shown examples of the types of overpacks 
purchased by DOE for use in transporting nuclear material in Russia. An 
example of these overpacks can be seen in figure 11. 
Page 70 GAO-03-482 Weapons of Mass Destruction



Appendix II

Other Department of Energy (DOE) Nuclear 

Material Security Assistance
Figure 11:  DOE-Funded Overpack Used to Protect Nuclear Material During Transit

DOE has accelerated this program because MINATOM has provided DOE 
sufficient access to confirm the need for and use of transportation security 
enhancements. According to DOE officials, because such verification can 
take place outside of nuclear weapons complex sites, DOE has not had the 
same access issues as in its building security enhancement program.

Protective Forces 
Assistance

Many of the new contracts between DOE and MINATOM signed since 
September 2001, have been for protective forces assistance at nuclear 
weapons complex facilities. As of September 2002, DOE had obligated over 
$9 million to provide a variety of equipment for use by the forces that 
protect sites that store weapons-usable nuclear material. This equipment 
includes such items as bulletproof vests, helmets, response vehicles, and 
cold-weather uniforms. The objective of the DOE’s protective forces 
assistance is to ensure that a sufficient number of organized, equipped, and 
trained protective force personnel are present to provide balanced 
protection against all external threats to Russian nuclear materials. Similar 
to DOE’s transportation security assistance, funding for protective forces 
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assistance has increased since September 2001, according to DOE officials. 
DOE has provided the bulk of its new protective forces assistance to 
nuclear weapons complex facilities. 

Material Protection, 
Control, and 
Accounting Operations 
Monitoring System

In February 2001, we recommended that DOE develop a system, in 
cooperation with the Russian government, to monitor, on a long-term basis, 
the security systems installed at the Russian sites to ensure that they 
continue to detect, delay, and respond to attempts to steal nuclear 
material.1 In response to our recommendation, DOE developed the MOM 
System. DOE tentatively planned to install MOM systems at 50 sites by the 
end of fiscal year 2002. However, by the end of fiscal year 2002, DOE 
officials told us that only two MOM systems were installed at two civilian 
academic institutes that store nuclear material. According to DOE, the 
Russian government supports the MOM system, yet MINATOM has delayed 
the implementation of the MOM system at all sites it controls for nearly 2 
years. In a letter from MINATOM, dated September 13, 2002, a senior 
MINATOM official agreed with the principle of the MOM system, but did 
not grant DOE permission to begin installation at MINATOM facilities.

The MOM systems use off-the-shelf equipment to allow Russian and U.S. 
officials to ensure that nuclear warheads and material are secure; MPC&A 
systems are properly staffed and that personnel are vigilant; and key 
security procedures are enforced. Through the end of fiscal year 2002, DOE 
had obligated nearly $14 million for the MOM program. During our visit to 
MEPhI in July 2002, we observed the MOM system in operation. Figure 12 
shows a MOM camera in operation at MEPhI.

1U.S. General Accounting Office, Nuclear Nonproliferation: Security of Russia’s Nuclear 

Material Improving; Further Enhancements Needed, GAO-01-312 (Washington, D.C.: Feb. 
2001).
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Figure 12:  DOE-Funded Camera Monitors Nuclear Processing Lab at MEPhI
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In addition to improving security at nuclear warhead storage sites, DOD’s 
threat reduction strategy for nuclear warhead security in Russia includes 
several other efforts. The efforts include transportation security 
enhancements, a computerized warhead inventory system, a facility to 
store nuclear material from dismantled warheads, and equipment to test 
guard forces for drug and alcohol abuse. 

Transportation 
Security

DOD is providing assistance to improve the security of nuclear warheads 
during transportation by rail to consolidation and dismantlement sites. 
According to DOD officials, security experts consider warheads to be 
highly vulnerable to theft during transport. DOD has addressed this threat 
by providing security enhancements for railcars, hardened shipping 
containers for nuclear warheads to protect against small arms fire and 
other threats, and payment of railway tariffs associated with transporting 
the warheads to the consolidation and dismantlement sites. 

DOD provided 150 shipping containers to Russia to provide for the safe and 
secure storage of nuclear weapons during transportation by rail to 
dismantlement and consolidation sites. Warheads are locked inside these 
containers, preventing direct access to weapons during transport and 
providing accident and theft protection. DOD also provided security and 
safety enhancements for 100 nuclear weapon cargo railcars and 15 guard 
cars that accompany the cargo cars. For each railcar, DOD paid to install 
tampering and intrusion detection sensors, fire detection, and thermal 
insulation. DOD continues to pay for the maintenance of these railcars. The 
Russian Ministry of Defense has also requested new railcars because the 
condition of those that it is currently using is deteriorating to the point 
where they can no longer be used. DOD has not yet agreed to this request, 
partly because it is concerned that the new railcars may enhance Russia’s 
operational capability for transporting deployed nuclear warheads.

Since January 2002, DOD has also funded 153 rail shipments to warhead 
dismantlement and consolidation sites. DOD estimates these shipments 
moved two to three thousand warheads. During shipping, the Russian 
Ministry of Defense uses the DOD-provided shipping containers that 
protect against theft. DOD pays for the shipping costs, specifically a tax 
charged by Russia’s Ministry of Railways for every train that moves across 
its tracks, because the Ministry of Defense says it does not have sufficient 
funding to pay for the shipping. DOD justified paying this tariff because it 
supports the objective of shipping nuclear warheads to consolidation and 
dismantlement sites. 
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Nuclear Warhead 
Inventory System

DOD is also providing a computerized accounting and inventory system for 
tracking nuclear warheads scheduled for dismantlement. According to 
DOD officials, without such a system, the Russian Ministry of Defense 
would not have a centralized capability to track the warheads, which raised 
concerns about the potential loss or theft of a nuclear warhead. 

In 1995, to address these concerns, DOD and the Russian Ministry of 
Defense began work on nuclear warhead inventory management system 
connected to a network of 19 sites throughout Russia. DOD has obligated 
$45 million on the system but has not yet completed it, and computers that 
DOD bought for the system are sitting in warehouses. The project has 
suffered from numerous delays on the part of the Russians, and DOD 
currently estimates that the project will be completed in 2005. Additionally, 
the purpose and scope of the project has changed from the original plan in 
1995 to track all of Russia’s nuclear weapons. In 2001, the Russian Ministry 
of Defense (MOD) significantly limited the scope to nuclear warheads that 
it plans to dismantle and excluded warheads that are part of its operational 
nuclear arsenal from the system. Finally, the MOD has not granted DOD 
access to the sites where the computers will be located, which has 
hindered DOD’s efforts to develop the system and will limit DOD’s ability to 
verify how the MOD uses the system.

Fissile Material Storage 
Facility

DOD is paying to construct a facility in Russia—the Fissile Material Storage 
Facility (FMSF)—to safely and securely store nuclear material removed 
from dismantled nuclear warheads. DOD agreed to finance the design and 
construction of this facility for MINATOM because Russia told the U.S. it 
did not have adequate secure storage capacity for the nuclear material from 
dismantled warheads. To support Russia in its dismantlement efforts, DOD 
agreed in 1992 to pay for the design of a secure facility for the nuclear 
material and, in 1993, to help build the facility.

As of October 2002, DOD had obligated $349 million to design and build 
this facility, and DOD estimates that the facility is about 90 percent 
complete. However, the project has fallen behind schedule, in part because 
Russia began placing significant access limitations on U.S. officials and 
contractors in May 2002—4 months before the facility was to be completed. 
In particular, Russia began restricting the number of U.S. personnel who 
can visit the region where the facility is located—only 10 Americans 
associated with the project can be in the entire region at one time. This 
restriction has delayed completion by forcing construction and security 
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engineers, who are involved in every phase of construction, to postpone 
necessary trips to the facility. As a result, DOD currently estimates that it 
will complete construction of the facility in December 2003 and that Russia 
will begin loading the facility in January 2004. 

In April 1999, we reported that DOD lacks clear assurance that Russia will 
use the facility to store weapons-grade plutonium solely from dismantled 
warheads.1 Specifically, we reported that DOD would not be able to 
confirm that the plutonium was removed from dismantled warheads 
without an agreement with Russia on measures to confirm the origin of 
material in the facility. DOD has still not reached such an agreement with 
Russia, and consequently faces the same limitation with regard to the 
facility.

Guard Force 
Assistance

DOD’s strategy also addresses the reliability and effectiveness of the guard 
forces that protect the nuclear warhead storage sites. To improve the 
reliability of guard forces and personnel who have direct or indirect access 
to nuclear warheads, DOD has provided the Ministry of Defense with drug- 
and alcohol-testing devices, laboratory facilities to test samples for drug 
abuse, and polygraphs. According to DOD officials, the Russian Ministry of 
Defense has been using the equipment and has taken seriously the need to 
improve reliability among its guards and personnel. To improve the 
effectiveness of the guard forces in responding to intruders, DOD is also 
providing shooting ranges and other training simulators for using small 
arms.

1See U.S. General Accounting Office, Weapons of Mass Destruction: Efforts to Reduce 

Russian Arsenals May Cost More, Achieve Less Than Planned, GAO/NSIAD-99-76, 
(Washington, D.C.: Apr. 13, 1999).
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Comments from the Department of Energy Appendix V
Note: GAO comments 
supplementing those in 
the report text appear 
at the end of this 
appendix.

See comment 1.

On March 26, 2003, DOE 
provided additional 
comments. Click here to see 
comments.
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See comment 2.

See comment 3.

See comment 3a.

See comment 3b.
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See comment 3c.

See comment 4.

See comment 5.
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See comment 6.

See comment 7.

See comment 8.
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See comment 9.

See comment 10.
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See comment 11.

See comment 12.
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See comment 13.

See comment 14.
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See comment 15.

See comment 16.
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The following are GAO’s comments on the Department of Energy’s (DOE) 
letter dated March 6, 2003.

GAO Comments 1. DOE’s comment that Russia has more than 600 metric tons of weapons-
usable nuclear material contradicts DOE’s strategic plan and recent 
statements made by the Acting Administrator of the National Nuclear 
Security Administration in testimony before the House Armed Services 
Committee. The DOE July 2001 Strategic Plan for the Material 
Protection Control and Accounting (MPC&A) program estimates that 
Russia has about 600 metric tons of weapons-usable nuclear material. 
In an April 2002 briefing to GAO, DOE officials stated that the 
Department currently estimates that Russia has about 600 metric tons 
of weapons-usable nuclear material. On March 4, 2003, DOE’s Acting 
Administrator of the National Nuclear Security Administration testified 
before the House Armed Services Committee that there is 
approximately 600 metric tons of weapons-usable nuclear material in 
Russia. The Department has consistently used 600 metric tons as the 
benchmark for measuring program progress.

2. GAO changed the footnote on p. 24 in the text to reflect this comment.

3. DOE disagreed with our statement that work in the weapons complex 
has slowed. For evidence, DOE cited an increase in the number of 
contracts signed and additional progress at weapons complex sites 
known as Tomsk 7, C-70, and A-16. However, the number of contracts 
signed is not a valid measure of progress, and DOE has made little 
progress at the three sites as discussed below. 

3a. The number of contracts signed is a poor measure of program 
progress because (1) contracts are frequently for small amounts of 
money, and (2) contracts can finance work for purposes other than 
improving security at buildings. During 2002, 20 of the 39 contracts 
DOE signed for work at multiple buildings in the weapons complex 
were under $20,000. The 24 contracts DOE has signed in the first two 
quarters of 2003 average less than $200,000 each. In contrast, upgrading 
security at a building can cost over a million dollars. Some of DOE’s 
contracts were not for the purpose of improving security at buildings 
with nuclear material. These include a “no-cost” change to another 
contract, a $14,000 contract to pay one of the sites to manage other 
DOE contracts, and several contracts to pay Russian sites to develop 
access procedures that would allow DOE officials to visit those sites.
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More important, since DOE began the MPC&A program, it has tracked 
program progress based on the number of buildings and amount of 
material protected not by the number of contracts signed. This is 
documented in DOE’s Strategic Plan, MPC&A program guidelines, and 
DOE’s July 2000 MPC&A cost and schedule estimate. Therefore, we 
used DOE’s own benchmarks to assess progress made securing 
buildings and protecting weapons-usable nuclear material.

3b. DOE claimed that its progress at Tomsk 7 Chemical Metallurgical 
Plant has been unusually fast. However, DOE has been working with 
Russian site managers since 1994 and, under current plans, will not 
complete its planned work there until 2007. After 30 months of 
negotiation, DOE signed two contracts to develop designs for upgrades 
at two buildings. However, the contracts only fund design work. DOE 
must negotiate and sign a separate contract to begin installing the 
security upgrades.

3c. DOE stated that its plans to develop central storage facilities at C-70 
and A-16 are examples of significant progress. However, DOE’s 
progress at C-70 has been minimal. Since 1999, DOE has signed three 
design contracts for the C-70 facility. The third contract merely 
replaced the previous two, which were outdated or incomplete. In 
addition, as of March 2003, DOE had not signed a design contract for 
the A-16 facility. 

4. As we discuss above, the number of contracts signed is a poor measure 
of program progress. The majority of contracts DOE signed for work at 
weapons complex sites in fiscal years 2002 and 2003 were for security 
enhancements such as rapid upgrades. However, most of these 
contracts are for work at buildings where DOE already has access or 
represent planned work where DOE signed contracts without getting 
access to the buildings.

5. DOE disagreed with the statement in our draft report that 
transportation security and guard force enhancement do not directly 
advance the primary goals of its program. We have clarified our report 
in response to DOE’s comments. We modified figure 4 to specifically 
identify spending on guard forces and transportation security. Despite 
this modification, figure 4 still clearly shows that DOE’s spending 
priorities have shifted from securing buildings to providing other 
assistance. 
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6. Operation and maintenance efforts take place at locations where 
security improvements have already been installed. While these efforts 
may help maintain or improve the level of security U.S. equipment 
provides, they do not increase the amount of material or number of 
buildings DOE has helped to protect. However, DOE’s funding of 
operation and maintenance costs raises a more fundamental question 
about the long-term goals of this program. When DOE began its 
program, it focused on funding capital improvements and anticipated 
that Russia would fund the operations and maintenance of the 
equipment DOE installed. However, DOE continues to pay for 
operations and maintenance costs, and it is unclear if and when Russia 
will be able to pay for these costs.

7. DOE’s Material Consolidation and Conversion (MCC) program helps 
Russia consolidate weapons-usable nuclear material into a smaller 
number of buildings or sites. The program also supports the conversion 
of this material into a form that cannot be used for weapons. We 
included this program in our calculations because it is an integral part 
of the MPC&A program. In addition, DOE program officials stated on 
several occasions that MCC is an important component of its overall 
effort to help secure weapons-usable nuclear material. As such, it 
should be included in a chart showing funding patterns for DOE 
programs securing weapons-usable nuclear material. 

8. DOE’s warhead security program is a separate activity with a clearly 
discrete budget. The main objective of the warhead program is to help 
protect nuclear warheads, not loose weapons-usable nuclear material. 
As such, it would not be accurate to include spending for this program 
in figure 4. Including spending for warhead security efforts in figure 4 
would obscure DOE’s spending patterns for nuclear material security.

9. DOE’s lower figure for the number of buildings with weapons-usable 
nuclear material excludes central alarm stations, one of the critical 
components of the site security systems they plan to install. We 
included central alarm stations in our analysis because DOE included 
them on its list of buildings that require security upgrades. Our analysis 
did not include buildings such as training facilities that are outside the 
scope of DOE’s efforts, as DOE suggested in its comments. To arrive at 
the figures in our report, we used DOE data that shows the Russian 
buildings that it helped to secure or plans to secure. We then 
supplemented this analysis with in-depth meetings with DOE program 
staff who helped clarify and update the information on program 
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progress in DOE’s program files. To clarify our presentation of this 
information, we have modified the title of figure 3 to reflect that our 
analysis included central alarm stations. 

10. Our data differ from DOE’s because DOE did not include 39 central 
alarm stations in its analysis. Central alarm stations represent a critical 
element of a comprehensive security system because it is at these 
locations that guards monitor the alarms and video systems that 
protect buildings containing nuclear materials.

11. We have revised the report to reflect DOE’s comments and have 
included additional information about recently declassified U.S. 
interagency policy guidance. This new guidance generally prohibits 
U.S. security assistance to operational Russian nuclear warhead sites.

12. DOE does not foresee a coordination problem with DOD in their joint 
efforts to secure the same Russian warhead sites. As both departments 
have plans to secure sites under the jurisdiction of the Russian 
Strategic Rocket Forces, a joint plan to coordinate these efforts is 
reasonable and prudent. DOD concurred with this important 
recommendation.

13. We have changed the text in the table to read “Sites that support 
deployed nuclear weapons.”

14. We agree that DOE has declined to help secure some Russian Navy 
sites. However, as DOE officials stated on several occasions, the 
program is based on Russian requests for assistance, not DOE’s 
independent analysis of the location and security conditions at all 
Russian Navy warhead sites.

15. In response to DOE’s comments, we have changed our report to remove 
references to equipment incompatibility. Instead, we note that program 
operations and maintenance costs could increase if DOD and DOE use 
several different vendors to purchase nonstandard pieces of similar 
equipment. As a result, we believe DOD and DOE need to work closely 
together to standardize equipment where possible.

16. DOE’s characterization of the importance of the September 2001 access 
agreement with Russia has changed. In February 2001, DOE stated that 
this agreement would provide DOE officials with greater access to 
sensitive Russian sites and allow DOE to expand its work. In April 2002, 
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DOE officials described the agreement as comprehensive and thorough 
and claimed the agreement would allow DOE to gain access to new 
buildings in the weapons complex and accelerate program 
implementation. In its comments on our report, DOE now characterizes 
this agreement as only intended to maintain access to Russian buildings 
where it had already been granted.
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