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FY09 Refurbishment Planning Schedule
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As of September 30. 2008 Authonzed Phases Refurbishments (6.6)
62-65 Field Pantex Major Pantex Minor
L1 . (i

Drwers are inside boxes
Dates for Field refurbishments rep: delr of kits to DOD. and dates for Major and Minor Pantex refurbishments represent delivery of refurbished weapons to DOD
Non-authorized actiities represent ocur best current estimate
Alt 356 replaces spin rocket motors in the B61-3/4/10s: Alt 358 and 359 replace spin rocket motors in the B61-7 and B61-11, respectively
Alt 357 is the life extension program for the B61-7/11
Alt 353 replaces the gas transfer system {GTS) on the B83 Readiness State-1 and Readiness State-2 bombs, only
Alt 345 GTS deployment was completed on the required VY87 warheads in early FY 2003: Alt 345 will restart with deployment of ¥¥87s on Minuteman lll {SERV configuration})
Alt 363 changes fire set assembly covers on VW87s prior to deployment on Minuteman Il (SERV configuration)
Alt 360 replaces the GTS on W87s

B61-3/4 UC Refurbishment - potential alternatives include CONUS field replacement
NOTE A Phase 6.2/6 2A Study was intiated in September 2008 to identify feasible options to combine the non-nuclear and nuclear B61 refurbishments -- this chart will be modified once schedule information is clarifi¢
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