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The Department of Energy (DOE) is responsible for managing the nation’s
nuclear weapons stockpile, including surveillance of weapons currently in
the stockpile to identify reliability and safety problems. DOE conducts three
types of stockpile surveillance tests—flight tests, nonnuclear systems
laboratory tests, and nuclear and nonnuclear component tests—on nine
types of nuclear weapons. Your offices asked us to provide information on
the status of the stockpile surveillance program. If the program is not on
schedule, you asked us to determine why it is not and provide you with
information on the steps being taken to get the program back on schedule.

Results in Brief DOE is behind schedule in conducting many of the stockpile surveillance
tests. These include flight tests of three types of weapons, nonnuclear
systems laboratory tests of one type of weapon, and laboratory tests of
most key components. In some instances, DOE is several years behind
schedule. Only through testing can DOE identify problems or defects that
would warrant changing the reliability level it assigns to a particular
weapon. Being behind schedule in the testing program provides DOE with
less information on the weapons, thereby providing less confidence in the
reliability levels assigned.

The stockpile surveillance program is behind schedule for a variety of
reasons. At one facility, testing was suspended because the facility lacked
an approved safety study required to disassemble and inspect one type of
weapon. Testing was suspended at another facility because of concerns
about safety procedures. Testing delays also occurred during the transfer
of testing functions to new facilities.

DOE does not have written plans indicating in detail how it will get the
testing program on schedule. For some of the tests, DOE officials told us
that it will be years before the tests are back on schedule. Furthermore,
several factors, including the possible expiration of required safety
studies, future limitations on the number of flight tests, and the lack of
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contingency plans in the event a test facility is temporarily shut down,
could prevent DOE from being able to conduct tests and return to its
schedule.

Background The purpose of DOE’s stockpile surveillance program is to ensure, primarily
through three types of tests, that the safety and reliability of nuclear
weapons are maintained. Flight tests involve the actual dropping or
launching of a weapon, which has had the nuclear components removed.
Nonnuclear systems laboratory tests involve testing a weapon’s
nonnuclear systems to detect defects due to handling, aging,
manufacturing, or design. The nuclear and nonnuclear components
laboratory tests involve destructive analysis to identify defects or failures
in individual weapon components.

Weapons are randomly selected for flight and nonnuclear systems
laboratory tests from the stockpile each year. Weapons chosen for the
nuclear and nonnuclear components laboratory tests are judgmentally
selected from the weapons that have been selected for the other two tests.
For testing purposes, DOE considers the active stockpile to consist of nine
weapon types—three bombs and six missile warheads, each with unique
capabilities. From 1958 to 1996, DOE’s stockpile surveillance program has
tested about 14,000 weapons, with about 2,400 findings documented. Over
50 percent of these findings were considered “significant.” A significant
finding is the identification of a defect or failure in a weapon system. A
defect is an observable anomaly, while a failure is a flaw or malfunction in
the weapon that would prevent the weapon from operating as intended.1

When a significant finding is disclosed, DOE may perform additional tests
to confirm the finding, determine the cause of the problem, assess its
impact on the stockpile, and recommend a corrective plan. Of the 2,400
findings, 370 were “actionable.” DOE defines an actionable finding as a
finding that lowers the weapon’s reliability or for which some action is
taken. About 1 in 3 actionable findings (118 findings) have resulted in
retrofits and major design changes. The remainder required either process
changes or no physical changes. When a weapon’s reliability is lowered
because of a finding, the result is reported to the Department of Defense
(DOD).

1About 1.3 percent of the tests have identified failures.
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DOE and the national nuclear laboratories2 have determined that they
generally need to test about 40 to 44 weapons of each type in the stockpile
over a 4-year period.3 According to DOE officials, over that 4-year time
frame, the tests should consist of 8 to 12 flight tests per weapon type (an
average of 2 or 3 tests per year) and 28 to 36 laboratory tests of nonnuclear
systems (an average of 7 to 9 per year). Finally, from the weapons
scheduled for testing each year, DOE designates components from certain
weapons for laboratory tests. DOE considers five components to be
key—the pit, the secondary, the detonator sets, the gas transfer system,
and the high explosives.4 On average, for each weapon type, DOE believes
that one pit, one secondary, two to five detonator sets, one or two gas
transfer systems, and one high-explosive system should be tested each
year.

According to DOE officials, when a significant number of tests are
cancelled or delayed, the Department lacks information on the reliability
of the weapon. While lack of testing will not affect the reliability level
assigned to a weapon (only a test finding can alter the reliability level), the
lack of test information reduces DOE’s confidence in the assessed
reliability of the weapon.

Stockpile Surveillance
Tests Are Behind
Schedule

DOE is currently behind schedule in conducting some flight tests,
nonnuclear systems laboratory tests, and nuclear and nonnuclear
components laboratory tests. For some tests, DOE is several years behind
schedule. These schedule slippages are the result of a variety of factors,
including an unapproved safety study, suspension of testing at some
facilities, and the transfer of testing functions to new facilities.

Flight Tests Flight tests involve the actual dropping or launching of a weapon from
which the nuclear components have been removed. DOE uses specially
designed equipment—referred to as telemetry packages—to test the
integration and functioning of the weapon’s electrical and mechanical
subsystems. Until November 1992, DOE planned to conduct a minimum of 3

2The Sandia National Laboratories, Los Alamos National Laboratories, and Lawrence Livermore
National Laboratories.

3The number of weapons needed to be tested can vary somewhat according to the history of the
weapon type and the number of weapons of that type in the stockpile at that time.

4The pit is a metal casing that contains plutonium. The pit is where the fission explosion originates. A
nuclear weapon secondary is an assembly in the weapon where a fusion explosion originates. The
detonator sets off the high explosive, and the gas transfer system includes a tritium reservoir and
associated hardware.
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flight tests per year—or 12 flight tests over a 4-year period—for bombs,
InterContinental Ballistic Missiles, and Submarine-Launched Ballistic
Missiles. According to DOE officials, in November 1992, DOE reduced its
plan for testing Air Force InterContinental Ballistic Missiles from three
tests per year to two—or eight tests over a 4-year period. DOE officials
informed us that they made the reduction based on an evaluation of
applicable existing test data and in preparation for the Air Force’s
implementation of the START I and START II treaties.5 Under these
treaties, the Air Force will have to reduce the number of warheads carried
on missiles. The plan for testing bombs and Submarine-Launched Ballistic
Missiles was not altered and remains at 3 per year, or 12 over a 4-year
period.

DOE officials told us that they believe the reduction in flight tests from
three to two per year for InterContinental Ballistic Missiles represents an
acceptable increase in the risk of having undetected problems in weapons.
The officials explained that by flight testing three weapons per year, there
is a 90-percent chance of discovering a “flight-unique” defect if the defect
occurs in 18 percent of the weapons. By testing only two weapons per
year, the risk increases. With two tests per year, the defect would have to
occur in 22 percent of the weapons to have a 90-percent chance of
discovering it. DOE officials believe that conducting fewer than two tests
per year (or eight tests over a 4-year period) is a concern and a
significantly increased risk to the program.

Three weapon types—the W62, W78, and W88 warheads—have had, on
average, fewer than two tests conducted per year over the past 4 years.
Table 1 shows the three weapon types, DOE’s plan for testing, and the
number of tests conducted over the past 4 years (fiscal years 1992 through
1995).

Table 1: Flight Tests Conducted
During Fiscal Years 1992 Through
1995 for Selected Weapon Types

Type of weapon

4-year plan
(no. of tests
scheduled)

Actual tests
completed

(4 years)

W62 8 6

W78 8 7

W88 12 3

5The START (Strategic Arms Reduction Treaty) I and START II treaties are arms control agreements
between the United States and what was formerly the Soviet Union that mandate reductions in
strategic offensive nuclear weapons.
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The W62, a warhead used by the Air Force on the Minuteman III missile,
has been flight-tested six times (of the eight planned) over the past 4 years.
Two planned tests were not conducted because DOE’s Pantex facility had
trouble preparing warheads for flight testing and could not deliver the test
warheads to the Air Force in time for the test flights. The W78 warhead,
also used on the Minuteman III, has had seven flight tests (of the eight
planned) over the past 4 years. DOE and the national laboratory officials
told us that a flight test with telemetry equipment was not conducted
because the Department decided to use the available warhead test slot on
the test missile for a nontelemetry DOE test of the W78.6

The W88 is a warhead used by the Navy on the Trident II missile. Only 3
W88 stockpile flight tests (of the 12 planned) were conducted during the
4-year period from fiscal year 1992 through 1995. Flight testing of W88
warheads taken from the stockpile was halted for more than 1 year
because an important safety study required for disassembly and inspection
of the warhead at DOE’s Pantex plant lacked approval. A Nuclear Explosive
Safety Study is required for each weapon type before DOE’s Pantex Plant
can disassemble and inspect a weapon selected for testing. Without
disassembly and inspection capability, surveillance tests, including flight
tests of sample warheads from the stockpile (the nuclear components
must be removed and replaced by the telemetry equipment), cannot be
conducted. DOE and national laboratory officials are not concerned about
the reliability of the W88 warhead because they have collected
considerable data over the past few years by testing W88 warheads that
had never been placed in the stockpile. Because the W88 warhead is a
relatively new weapon, DOE officials believe that the information from
these “new material” tests provides good reliability data.

Nonnuclear Systems
Laboratory Tests

Of the nine weapon types, only the W88 warhead is considered by DOE to
be of concern in relation to nonnuclear systems laboratory tests. These
tests involve testing the nonnuclear systems—such as the radar systems
and fuzes—in the weapon to detect defects due to handling, aging,
manufacturing, or design. DOE officials said the Department should have
conducted about 28 laboratory tests, but over the past 4 years, only 15 (or
54 percent) tests were performed. According to DOE and national
laboratory officials, the tests were not conducted because of the absence
of an approved safety study at Pantex. DOE officials said that in this case,

6DOE has periodically conducted these nontelemetry tests on the W78 and W87 over the past 3 years
because they provide for flight dynamics that are more typical of a real warhead than the telemetry
warheads. The nontelemetry tests do not, however, provide discrete information on the operation of
the weapon’s components.
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the lack of testing reduces their confidence in the weapon’s reported
reliability. DOE officials told us that they could not quantify the decrease in
confidence.

Laboratory Tests of
Nuclear and Nonnuclear
Components

From the weapons selected for testing each year, one weapon of each type
is selected to have individual nuclear and nonnuclear components
destructively tested. Although many other components are tested (such as
cables and electrical components), according to DOE officials, the five key
components tested are the pit, the secondary, the detonator assembly, gas
transfer system, and high explosive. Testing of four of these key
components has been behind schedule in recent years. Only the high
explosives tests have been conducted on schedule.7

The pit is a part of the nuclear package that, until 1989, was manufactured
and tested at DOE’s Rocky Flats facility in Colorado. According to DOE

officials, the Department ideally tests one pit per year per weapon type. In
December 1989, the Rocky Flats facility ceased production operations. At
first, DOE believed that Rocky Flats would reopen; however, in 1992 DOE

decided to move pit tests to the Los Alamos National Laboratory. This
lapse created a backlog of up to 4 to 5 years, but testing is currently nearly
back on schedule.

The secondary is tested at DOE’s Y12 facility in Oak Ridge, Tennessee.
Ideally, one secondary should be tested per weapon type per year. Few
have been tested since September 1994, when Y12 was placed in a
“stand-down” mode because of problems related to safety procedures that
had been noted by the Defense Nuclear Facilities Safety Board.8 Most of
these problems did not involve unsafe conditions, but were related to not
following approved procedures. According to DOE officials, a 1-year
backlog of secondaries to be tested currently exists.

DOE’s Mound facility in Ohio tested detonator sets through 1994. At that
time, responsibility for testing detonator sets was moved to DOE’s Los
Alamos and Lawrence Livermore Laboratories. Ideally, DOE tests two to
five detonator sets per year per weapon type. Los Alamos began testing in
June 1996, and Lawrence Livermore is scheduled to begin testing later this
year. In the meantime, a 1-1/2-year backlog of detonator sets to be tested
exists.

7According to DOE officials, all other component tests are on schedule.

8The Defense Nuclear Facilities Safety Board was created in 1988 to investigate situations at DOE’s
defense nuclear facilities that could adversely affect public health and safety.
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DOE’s Mound facility also tested gas transfer systems through 1994. Ideally,
one or two gas transfer systems are tested per weapon type per year.
Responsibility for testing gas transfer systems was moved to DOE’s
Savannah River facility in South Carolina. Savannah River began testing
some gas transfer systems earlier this year, but a 1-1/2-year backlog
currently exists.

According to DOE officials, the lack of nuclear component testing
decreases DOE’s confidence in the reliability assessments of the weapons
in the nuclear stockpile. DOE officials said that they could not estimate the
degree to which confidence in the reliability assessments of the weapons
had decreased because of the backlogs in nuclear components laboratory
tests. However, the officials said that the confidence had not diminished to
a point of concern. The officials explained that pits, secondaries,
detonator assemblies, and gas transfer systems are long-lived items, and
generally, testing could be suspended for 3 years without confidence
diminishing to a point of concern.

DOE’s Ability to
Conduct Some Future
Tests Is Uncertain

DOE has taken actions to increase the number of stockpile surveillance
tests but has not prepared detailed plans for returning the stockpile
surveillance program to its schedule. Without such plans, it is difficult for
us to assess the likelihood that stockpile surveillance tests will return to
the schedule. Furthermore, we believe that issues and factors such as the
availability of test missile launches, expiration of approved safety studies,
or cessation of operations at test facilities could have an adverse effect on
DOE’s future ability to remain on schedule.

Flight Tests and
Nonnuclear Systems
Laboratory Tests

For most weapon types, DOE has taken actions that may return flight tests
and nonnuclear systems laboratory tests to the schedule in the short term.
However, in the longer term, implementation of the START I and START II
treaties, the availability of telemetry packages used in flight testing, and
the expiration of safety studies could cause these testing programs to fall
behind schedule.

Based on the Air Force’s agreement to provide for sufficient flight tests on
test missiles, DOE estimates that W78 warhead flight tests will be back on
schedule by the end of fiscal year 1996. The W62 warhead is behind
schedule for flight testing because DOE could not deliver the test warheads
to the Air Force in time for the tests. DOE officials told us that this should
not recur, but, as discussed later, DOE may not be able to maintain the W62
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warhead flight test schedule in the long term because of limited
inventories of testing equipment.

The safety study that caused delays in the W88 warhead testing has been
approved, and both flight testing and nonnuclear laboratory systems tests
have been resumed. To get flight tests back on schedule, DOE plans to
conduct six flight tests in fiscal year 1996 (as of July 1996, DOE had
conducted three telemetry and one nontelemetry test during fiscal year
1996), four in 1997, three in fiscal year 1998, and three in fiscal year 1999.
To get nonnuclear laboratory systems tests on schedule, DOE plans to
consolidate 3 years of testing into 2 years. DOE estimates that flight tests
will be back on schedule sometime during fiscal year 1999 and nonnuclear
systems laboratory tests will be back on schedule in fiscal year 1998.

In the longer term, tests of the W78 warhead—as well as the W62 and W87
warheads—could be a problem.9 DOE officials told us that when the START
I and START II treaties are fully implemented, the Air Force may be
limited in its ability to conduct flight tests. Air Force officials confirmed
that providing for future InterContinental Ballistic Missile flight tests may
be difficult because of limitations imposed by the START treaties. These
treaties require a transition from Multiple Independent Reentry Vehicles to
Single Reentry Vehicles. Until recently, multiple flight tests were routinely
conducted on one missile firing. After the treaties are fully implemented,
only one test warhead per missile will be allowed. A reduction in the
number of warhead tests per flight reduces the overall number of tests that
can be conducted because the number of missiles available for testing
purposes is limited.

Future flight tests of the W62 warhead could also be limited by a lack of
telemetry packages. Initially, DOE had enough telemetry packages to test
this warhead during its projected life. However, retirement of this warhead
has been delayed, and DOE is running out of telemetry packages. Also, the
company that produced the package has gone out of business. DOE is
studying the possibility of using parts from W68 warhead telemetry
packages (the W68 has been retired, but telemetry parts remain that may
be recertified for use in the W62) to increase the number of telemetry
packages available. If this is done, DOE could test W62 warheads for 4 years
at the rate of two per year. DOE officials told us that a decision will be
required in 1998 to determine if this warhead will remain in the stockpile

9The W87 is the warhead used on the Air Force’s Peacekeeper missile. Testing of this weapon is
currently not behind schedule.
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long enough to make the redesign and purchase of new telemetry
packages worthwhile.

Finally, while the W88 warhead safety study has been approved, the
expiration of other approved safety studies at Pantex could affect DOE’s
future ability to conduct stockpile surveillance tests in the future. To
conduct any of the three major types of stockpile surveillance tests,
Pantex must be able to inspect the weapon, disassemble the weapon,
reassemble the weapon, and replace the nuclear package with telemetry
for the flight test. Without a valid safety study for each weapon type,
Pantex cannot conduct any of these operations. The safety studies are
valid for 5 years, and an extension can be granted for an additional 5 years.
The safety study for the W78 warhead expired in April 1995 but has since
been revalidated. Safety studies for the W87 and B83 warheads will expire
within the next year. DOE does not anticipate a problem as revalidation of
the studies is scheduled to occur before the old studies expire.

Laboratory Tests of Key
Components

Although DOE has no formal written plans specifically for returning
laboratory tests of key components to the schedule, DOE officials told us
that activities have been undertaken and progress is being made toward
eliminating the backlog of tests. Table 2 shows the type of component, the
number of tests normally conducted for each component, and the
approximate number of components in the backlog as of July 1996.

Table 2: Backlog of Laboratory Tests
for Key Components Type of component Planned tests per year Backlog of tests

Pit 9 2

Secondary 9 7

Detonator sets 18 to 45 114

Gas transfer systems 9 to 18 22

Pit testing began at Los Alamos in fiscal year 1993. By conducting 19 tests
per year, DOE officials said that the 4-to 5-year backlog that once existed
will be eliminated by the end of this fiscal year. DOE officials also told us
that about 10 pit tests were “written off.” This means that DOE determined
that it was not necessary to conduct the tests because sufficient past data
existed or because testing one or two pits out of a backlog of three or four
for a specific weapon would, in its opinion, provide sufficient data.

Regarding the secondary tests, Y12 is still in a stand-down mode. Tests of
seven secondaries are currently being conducted under “special
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operations.” Special operations are defined as discrete activities or
operations that can be performed before resuming normal activities within
a nuclear facility. Completion of these seven tests is scheduled before the
end of fiscal year 1996. DOE also is in the process of testing three
secondaries at Los Alamos. (Los Alamos has the capability to test
secondaries in very limited numbers.) However, about a 1-1/2-year backlog
still exists. DOE plans to conduct a readiness assessment for restarting
normal operations by October 1, 1996. Currently, DOE is considering
conducting 15 tests of secondaries (at least one of each type of weapon in
the active stockpile) during fiscal year 1997. This would put secondary
testing back on schedule.

Detonator set testing began at Los Alamos in June 1996 and will begin at
the Lawrence Livermore Laboratory later this year. DOE plans to eliminate
the backlog by the end of fiscal year 1997. This should not involve
overtime or reallocation of resources. DOE officials explained that once the
laboratories are set up to test the detonator sets, doing additional tests will
require very little extra time.

Gas transfer system testing began at Savannah River in 1996. Savannah
River will conduct a phased approach to eliminate the backlog of tests one
weapon type at a time. As a result, some weapon types will be back on
schedule within a year while others will fall further behind. DOE officials
believe that the Department will eliminate all backlogs sometime during
fiscal year 2000.

DOE does not have formal written plans describing how it will return
component laboratory tests to the schedule. DOE officials at the
Albuquerque Operations Office informed us that in the case of gas transfer
systems and detonators, the Activity Transfer Plan prepared when testing
responsibility was transferred from the Mound facility establishes the
testing capability at the new locations. Beyond the plan, however, planning
for reducing the backlogs and returning to the testing schedule is done
informally. Officials representing all organizations involved in the testing
meet periodically to resolve problems affecting the testing program. In this
manner, DOE officials said that they reach agreement on what to do and
how to do it. However, without formal documents detailing testing plans,
costs, and schedules, it is difficult—if not impossible—to review the plans
and assess their adequacy, determine the cost-effectiveness of the plans,
or measure progress the test facilities are making.
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DOE Does Not Have
Contingency Plans for
Stockpile Testing

In the past, DOE had more facilities and more alternatives for shifting
functions and operations. However, in DOE’s current nuclear complex, if a
particular facility cannot perform testing for an extended period, there is
little redundant capability for stockpile surveillance testing. Without
redundancy, planning for continued testing operations in the event of
problems at one or more of the existing facilities takes on added
importance. However, DOE does not have formal contingency plans for
continuation of stockpile surveillance tests in the event that one or more
of the testing facilities experienced serious operational problems and
could not perform testing for an extended period of time.

In the past, several facilities have been unable to conduct testing for
extended periods of time. Most recently, as discussed previously, Y12 was
unable to conduct surveillance tests because of procedural safety
problems. When the stand-down occurred, DOE did not have a plan that
established how or where surveillance tests should or could be resumed.
As a result, secondary testing was halted until special operations began
earlier this year at Y12, and DOE decided to test several secondaries at Los
Alamos. In the meantime, a backlog of secondaries accumulated. Perhaps
the most drastic example occurred when operations at Rocky Flats ceased
in 1989. No contingency plan for testing existed, and in the time it took to
make a decision on where testing should be conducted and complete the
transfer arrangements, a 4- to 5-year backlog of pits waiting to be tested
accumulated.

DOE has a draft report that discusses alternate locations for conducting
weapons-related activities. For example, DOE’s draft Stockpile
Management Preferred Alternatives Report shows that for
detonator-related functions, Los Alamos would be the alternative. DOE

officials indicated, however, that this does not mean that these locations
have surveillance testing capability available, although the facility or
operations at the facility could possibly be modified to perform the
function.

In the event of a disruption of operations at a facility that would preclude
testing, DOE officials said that they would use the Stockpile Management
Preferred Alternatives Report to devise a specific plan. Depending on the
nature of the problem at the original facility, the length and nature of the
outage, and the specific weapon(s) involved, DOE would determine the best
course of action. That course of action could be (1) to wait for the
problem to be fixed at the site and resume normal operations at the
original facility, (2) conduct operations at the original facility under
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special operations, or (3) alter an existing facility to assume surveillance
operations. DOE officials said that they believe that developing a specific
plan after the problems occur is the best course of action because of the
wide range of problems that could occur and the variables related to
outage length and potential remedies.

Conclusions Confidence that the nation’s nuclear weapons are reliable is taking on
added importance because these weapons are aging, and no new weapons
are being produced to replace the existing weapons. As a result, the
stockpile surveillance program’s role in assessing weapons’ reliability and
ensuring confidence in the reliability takes on increased importance. DOE’s
confidence in the reliability levels assigned to some nuclear weapons has
been diminished because some needed tests have not been carried out. To
ensure nuclear weapons’ reliability, it is important that DOE’s stockpile
surveillance be maintained on schedule. However, without formal written
plans detailing how DOE will increase the number of surveillance tests in
order to return the program to its schedule, it is difficult to determine if
DOE’s estimates on getting the surveillance testing back on schedule are
reasonable and cost-effective. Furthermore, without contingency plans,
DOE’s ability to respond to possible future major disruptions in its testing
operations is uncertain.

Recommendations We recommend that the Secretary of Energy direct that the Assistant
Secretary for Defense Programs develop

• detailed, written plans to restore stockpile surveillance tests to the
schedule and

• contingency plans for testing facilities to provide for continued testing
operations in the event that a testing facility is shut down for an extended
period of time.

Agency Comments
and Our Evaluation

We provided a draft of this report to DOE for its review and comment. We
met with officials from DOE’s Office of Nuclear Weapons Management and
its Albuquerque Operations Office, Weapons Quality Division, including
the Director of the Office of Nuclear Weapons Management, who agreed
that the report was accurate and agreed with our conclusions and
recommendations.
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During our discussions, the DOE officials stressed that they are making
every effort to get the stockpile surveillance program on schedule and,
over the past year, have made much progress toward that goal. In addition,
DOE officials stressed that reliability of the nuclear weapons in the
stockpile have not been adversely affected by a lack of testing.

Scope and
Methodology

Our objectives in this review were to (1) provide information on the status
of DOE’s stockpile surveillance program; (2) if the program is not on
schedule, determine why it is not; and (3) provide information on the steps
being taken to return the program to the schedule.

To determine if DOE’s stockpile surveillance program is on schedule, we
obtained statistics from DOE and DOD and compared those statistics with
DOE’s test schedules. For weapon types or components that were behind
schedule, we discussed with DOE and laboratory officials the reasons why
they were behind schedule and the efforts being made to return to the
schedule. We also discussed with DOE and DOD officials the prospects for
problems in keeping future tests on schedule. We reviewed the safety
study expiration and approval schedule for each weapon type and
discussed with DOE officials the contingencies in the event a testing facility
could not operate. We verified DOE’s statistical analysis of confidence
levels and defect discovery probabilities. We conducted our review
between April and July 1996 in accordance with generally accepted
government auditing standards.

As arranged with your offices, unless you publicly announce its contents
earlier, we plan no further distribution of this report until 10 days after the
date of this report. At that time, we will send copies of the report to the
Secretary of Energy; the Secretary of Defense; and the Director, Office of
Management and Budget. We will also make copies available to others on
request.
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If you or your staff have any questions about this report, please call me at
(202) 512-3841. Major contributors to this report include Bernice
Steinhardt, Associate Director; William F. Fenzel, Assistant Director;
Kenneth E. Lightner Jr., Evaluator; William M. Seay, Evaluator; and John
D. Gentry, Evaluator.

Victor S. Rezendes
Director, Energy, Resources,
    and Science Issues
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