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o guide ISE design and implementation, the Program Manager has issued an 
mplementation plan, completed a number of tasks therein, and included other 
nformation sharing initiatives in the ISE, but the plan does not include some 
mportant elements to implement the ISE. The plan provides an initial 
tructure and approach for ISE design and implementation. For example, the 
lan includes steps toward protecting information privacy and describes a 
wo-phased approach for implementing the ISE by June 2009 consisting of 89 
ction items. Completed activities include, among others, development of 
roposed common terrorism information sharing standards. In addition, other 
ederal, state, and local initiatives to enhance information sharing across the 
overnment are being incorporated in the ISE. These initiatives include 
artnering with state and local area fusion centers—created primarily to 

mprove information sharing within a state or local area—to develop a 
ational network of these centers. Nevertheless, Office of the Program 
anager officials said that the 89 action items do not address all the activities 

hat must be completed to implement the ISE. Work remains, including 
efining and communicating the ISE’s scope, such as determining all 
errorism-related information that should be part of the ISE, and 
ommunicating that information to stakeholders involved in the development 
f the ISE. In addition, the desired results to be achieved by the ISE, that is, 
ow information sharing is to be improved, the specific milestones, and the 

ndividual projects—or initiatives—to achieve these results have not yet been 
etermined. Defining the scope of a program, desired results, milestones, and 
rojects are essential in providing a road map to effectively implement a 
rogram. Without such a road map, the Program Manager and stakeholders 
isk not being able to effectively manage implementation of the ISE.  

o report on progress in implementing the ISE, the Program Manager issued 
n annual report in September 2007, which highlighted individual 
ccomplishments and included several annual performance goals, and has 
ince begun to develop performance measures, but neither effort provides for 
n assessment of overall progress in ISE implementation and of how much 
ork remains. Some individual accomplishments contributing to the ISE 
ccurred under the implementation plan; others, prior to and separate from 
SE creation efforts. In keeping with federal guidance, GAO’s work, and the 
ork of others in strategic planning, performance measurement, and program 
anagement, the implementation plan contained six strategic goals and the 

nnual report four performance goals for 2008. Also, the Program Manager 
as begun to develop some performance measures, but they focus on counting 
ctivities accomplished rather than results achieved. For example, the 
easures include the number of ISE organizations with a procedure in place 

or suspicious activity reports, but not how the reports are used and what 
ifference they are making in sharing to help prevent terrorist attacks. GAO 
cknowledges that creating such measures is difficult, particularly since the 
rogram is still being designed, but until these measures are refined, future 
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United States Government Accountability Office

Washington, DC 20548 

 

June 25, 2008 

Congressional Requesters 

Following the terrorist attacks of 2001, the Congress and the Executive 
Branch took numerous actions aimed explicitly at establishing a range of 
new security measures to strengthen the nation’s ability to identify, detect, 
and deter terrorism-related activities and protect national assets and 
infrastructure from attack.1 One theme common to nearly all these efforts 
was the need to share current information on terrorism-related matters 
with a variety of critical stakeholders across all levels of government, the 
private sector, and foreign countries. Recognizing the need to facilitate 
this sharing, the Intelligence Reform Act directed the President to create 
the Information Sharing Environment (ISE).2 As amended by the 9/11 
Commission Act, the Intelligence Reform Act defines the ISE as “an 
approach that facilitates the sharing of terrorism and homeland security 
information, which may include any method determined necessary and 
appropriate.” In implementing this approach the Program Manager—
appointed by the President and responsible for planning for, overseeing, 
and managing this new approach— envisions an ISE that will be 
comprised of policies, procedures, and technologies that link people, 
systems, and information among all critical stakeholders. 

In coordinating implementation of the ISE, the Program Manager depends 
on other federal departments and agencies. In particular, the Information 
Sharing Council (ISC)—comprised of senior representatives from 16 

                                                                                                                                    
1These actions included issuance of the National Strategy for Homeland Security, the 
National Strategy to Secure Cyberspace and the National Strategy for the Physical 

Protection of Critical Infrastructures and Key Assets; issuance of Homeland Security 
Presidential Directives 6 and 7, calling, respectively, for the consolidation of the 
government’s approach to terrorism screening and a national policy for identifying and 
prioritizing critical infrastructures and key resources and protecting them from terrorist 
attacks, among other things; and the enactment of legislation calling for, among other 
things, efforts to facilitate the sharing of terrorism-related information. See Intelligence 
Reform and Terrorism Prevention Act of 2004 (Intelligence Reform Act), Pub. L. No. 108-
458, 118 Stat. 3638; Homeland Security Act of 2002, Pub. L. No. 107-296, 116 Stat. 2135. 

2See Pub. L. No. 108-458, § 1016 Stat. at 3664-70, amended by Implementing 
Recommendations of the 9/11 Commission Act of 2007 (9/11 Commission Act), Pub. L. No. 
110-53, § 504, 121 Stat. 266, 313-17. See also Pub. L. No. 107-296, § 892, 116 Stat. at 2253-54 
(requiring the establishment of procedures for the sharing of homeland security 
information, as defined by this section).  
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federal departments and agencies, some of who possess and acquire 
terrorism-related information—was established in accordance with the 
Intelligence Reform Act to assist the President and the Program Manager 
with their ISE responsibilities. The ISC is to advise in developing policies, 
procedures and guidelines, roles, and standards. In providing such 
assistance, the ISC, which is chaired by the Program Manager, is 
responsible for activities such as working to ensure coordination among 
federal departments and agencies participating in the ISE to establish, 
implement, and maintain the ISE. In addition to the ISC member 
departments and agencies, the Program Manager must involve and 
consider the needs of other stakeholders, to include additional federal 
departments and agencies; state, local, and tribal entities; the private 
sector; and foreign partners and allies. It is critical that all of these 
stakeholders participate in development of the ISE because they both 
possess and require terrorism-related information in the performance of 
their missions. Coordinating with this large number of stakeholders—each 
with its own individual agency’s interests, business processes, and 
technical capabilities—adds to the complexity of creating the ISE. 

Our work since 2001 indicates that the federal government has improved 
the sharing of terrorism-related information but has struggled in the 
process. In January 2005, we designated information sharing for homeland 
security a high-risk function because the government had continued to 
face formidable challenges in analyzing and disseminating key terrorism-
related information in a timely, accurate, and useful manner.3 We reported, 
at the time, that in the absence of comprehensive information-sharing 
plans, many aspects of homeland security information sharing remained 
ineffective and fragmented. We noted, as well, that information is a crucial 
tool in fighting terrorism and that its timely dissemination is absolutely 
critical to maintaining the security of our nation. 

In March 2006, our report on information-sharing issues stated that more 
than 4 years after September 11, the nation still lacked the 
governmentwide policies and processes called for in law to provide a 
framework for guiding and integrating a myriad of ongoing efforts to share 
terrorism-related information critical to protecting our homeland.4 In that 

                                                                                                                                    
3GAO, High Risk Series: An Update, GAO-05-207 (Washington, D.C.: January 2005).  

4GAO, Information Sharing: The Federal Government Needs to Establish Policies and 

Processes for Sharing Terrorism-Related and Sensitive but Unclassified Information, 
GAO-06-385 (Washington, D.C.: Mar. 17, 2006). 
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report, we recommended that the Director of National Intelligence, among 
other things, assess progress in implementing the ISE and identify barriers 
to achieving ISE deadlines included in an interim implementation plan. 
The Program Manager is in the process of implementing these 
recommendations, and this report provides an update on their status. We 
also suggested in that report and subsequently in a November 2006 report, 
that the ISE effort was among the areas that needed additional 
congressional oversight.5

You requested that we provide observations on the ISE and how it is being 
implemented. This report answers the following two questions: 

• What actions have been taken to guide the design and implementation of 
the ISE? 
 

• What efforts have been made to report on progress in implementing the 
ISE? 
 
To answer these questions, we identified and reviewed key statutes setting 
out requirements for the Information Sharing Environment, including the 
Intelligence Reform Act and the 9/11 Commission Act. We further 
considered the Government Performance and Results Act of 1993,6 related 
guidance issued by OMB,7 and our prior8 work on results oriented 

                                                                                                                                    
5GAO, Suggested Areas for Oversight for the 110th Congress, GAO-07-235R (Washington, 
D.C.: Nov. 17, 2006). 

6Pub. L. No. 103-62, 107 Stat. 285 (1993). 

7Office of Management and Budget, Circular A-11, Preparation, Submission, and 

Execution of the Budget (July 2007) and Circular A-130, Management of Federal 

Information Resources (Nov. 28, 2000). 

8See for example, GAO, Results-Oriented Government: GPRA Has Established a Solid 

Foundation for Achieving Greater Results, GAO-04-38 (Washington, D.C.: Mar. 10, 2004); 
GAO, Executive Guide: Effectively Implementing the Government Performance and 

Results Act, GAO/GGD-96-118 (Washington, D.C.: June 1996); GAO, Agency Performance 

Plans: Examples of Practices That Can Improve Usefulness to Decisionmakers, 

GAO/GGD/AIMD-99-69 (Washington, D.C.: Feb. 26, 1999); GAO, Results-Oriented 
Government: Practices That Can Help Enhance and Sustain Collaboration among Federal 
Agencies, GAO-06-15 (Washington, D.C.: October 2005); GAO, Information Technology: 

Foundational Steps Being Taken to Make Needed FBI Systems Modernization 

Management Improvements, GAO-04-842 (Washington, D.C. Sept. 10, 2004); GAO, 
Homeland Security: US-VISIT Program Faces Operational, Technological, and 

Management Challenges, GAO-07-632T (Washington, D.C. Mar. 20, 2007); and GAO, 
Information Technology Management: Governmentwide Strategic Planning, 

Performance Measurement, and Investment Management Can Be Further Improved, 
GAO-04-49 (Washington, D.C. Jan. 12, 2004). 
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government, program management, and federal coordination and 
collaboration. We also reviewed literature on program management 
principles, such as the Project Management Institute’s The Standard for 
Program Management9 and Carnegie Mellon’s Capability Maturity Model 
Integration (CMMI®).10 Based on our review of these laws, guidance, and 
literature, we identified standard practices in program and project 
management for defining, designing, and executing programs. These 
practices focus on several critical aspects of program management, 
strategic planning, and performance measurement. 

The scope of our review was limited to those ISE activities performed 
since the Information Sharing Environment Implementation Plan 
(implementation plan) was issued in November 2006 through March 1, 
2008. Applying these identified standard practices in program 
management, we reviewed key ISE planning and reporting documents—
the November 2006 implementation plan and the September 2007 Annual 

Report to The Congress on the Information Sharing Environment 
(annual report)—as well as other ISE-related strategic planning and 
performance measurement documents and activities. We further 
interviewed officials at the Office of the Program Manager for the 
Information Sharing Environment (PM-ISE) and examined planning and 
reporting documents housed at the office to determine the extent to which 
actions listed in the implementation plan for the first phase of ISE 
implementation were complete as of March 1, 2008. We also interviewed 
officials from five key federal agencies—the departments of Defense, 
Homeland Security, Justice, and State as well as the Office of the Director 
of National Intelligence—who serve on the ISE’s Information Sharing 
Council. These federal agencies were chosen because they were identified 
by the PM-ISE as key participants expected to support the ISE since they 
collect defense, homeland security, law enforcement, foreign affairs, and 
intelligence information deemed critical for homeland security. We 
conducted this performance audit from February 2007 through June 2008, 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe the 

                                                                                                                                    
9The Project Management Institute, The Standard for Program Management© (2006). 

10CMMI is registered with the U.S. Patent and Trademark Office by Carnegie Mellon 
University. 
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evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

 
To guide ISE design and implementation, the Program Manager has issued 
an implementation plan, a number of tasks therein have been completed, 
and other independent and ongoing information sharing initiatives by 
federal, state, and local stakeholders have been integrated into the ISE, 
but the plan does not include some important elements needed to 
implement the ISE. Issued in November 2006, the plan provides an initial 
structure and approach for designing and implementing the ISE and 
addresses ways to meet the ISE requirements set in the Intelligence 
Reform Act as well as guidelines the administration set for 
implementation, as the following examples illustrate: 

Results in Brief 

• The plan includes steps toward standardizing procedures for managing, 
handling, and disseminating sensitive but unclassified information—
information that is generally restricted from public disclosure but not 
designated as classified national security information—as well as 
protecting information privacy. 
 

• The plan maps out a timeline for further defining what information, 
business processes, and technologies are to be included in the ISE and 
exploring approaches for implementing them, describing a two-phased 
approach for implementing the ISE by June 2009. Phase 1 generally covers 
set-up activities and building relationships among stakeholders, and Phase 
2 covers design as well as implementation of the ISE. The two phases are 
comprised of 89 total action items organized by priority areas, such as 
improved terrorism information handling. While 48 action items were to be 
completed by June 2007, at the end of Phase 1, only 18 were completed on 
time. An additional 15 were completed as of March 2008. Completed 
activities include development of proposed common terrorism information 
sharing standards and implementation of electronic directory services 
pages to help identify sources where terrorism information may be located 
within the federal government. The incomplete action items are generally 
those that require a greater level of stakeholder involvement and, 
according to officials at the Office of the Program Manager, are taking 
longer than anticipated to complete. 
 

• Design and implementation incorporate ongoing federal, state, and local 
initiatives to enhance information sharing across the government. These 
initiatives include partnering with state and local area fusion centers—
collaborative efforts to detect, prevent, investigate, and respond to 
criminal and terrorist activity—and developing a national network of these 
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centers to improve sharing among federal, state, and local entities, as well 
as the Terrorist Screening Center to consolidate information on known or 
suspected terrorists who operate within the United States for 
dissemination to federal agencies that use the information to screen 
individuals. 
 
In accordance with standard practices for program and project 
management, the ISE implementation plan identified action items and 
strategic goals to be achieved. However, work remains in defining and 
communicating the scope and desired results to be achieved by the ISE, 
the specific milestones to be attained, the individual projects—or 
initiatives—and the sequence in which they need to be executed to 
achieve these results and implement the ISE. For example, in terms of 
scope, work to determine all the terrorism-related information that should 
be part of the ISE is yet to be completed. In addition, the desired results to 
be achieved by the ISE—that is, how information sharing is to be 
improved and the specific milestones (e.g., time frames), and the projects 
to achieve these results—have not yet been determined. Although the plan 
contains 89 action items, officials at the Office of the Program Manager 
stated that the action items do not address all of the activities that must be 
completed to implement the ISE. This is because, at the time the plan was 
produced, agreement on how the ISE is to function and what it is to 
include had not been reached among the stakeholders and work toward 
reaching these agreements remains ongoing. Therefore, ISE officials stated 
that an assessment of the ISE’s progress based on the action items 
identified in the plan alone would not give a true sense of progress toward 
a fully functioning and executed ISE. In accordance with standard 
program management practices, specific desired outcomes or results 
should be conceptualized and defined in the planning process as part of a 
road map, along with the appropriate projects needed to achieve those 
results, supporting resources, stakeholder responsibilities, and milestones. 
Without such a road map, the Program Manager and stakeholders risk not 
being able to effectively manage and implement the ISE. 

To report on progress in implementing the ISE, the Program Manager 
issued an annual report on the ISE in September 2007 that highlighted 
individual accomplishments and included several annual performance 
goals as well as developed some performance measures, but did not 
provide an assessment of how much progress has been achieved in 
implementing the ISE and how much remains to be done. More 
specifically, the report cites accomplishments achieved as part of the 
implementation plan as well as others achieved prior to the enactment of 
the Intelligence Reform Act in December 2004 and its requirement to 
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implement the ISE. Federal guidance as well as our work and the work of 
others in strategic planning, performance measurement, and program 
management hold that programs should have overarching strategic goals 
that are outcome oriented and are expressed so that progress in achieving 
the goals can be tracked and measured. Moreover, these longer-term 
strategic goals should be supported by interim performance goals (e.g., 
annual performance goals) that are also measurable and provide for a way 
to measure and track annual and overall progress (e.g., through measures 
and metrics). In keeping with these practices, the implementation plan 
contained six overall strategic goals, and the annual report contained four 
performance goals for 2008. In addition, the Program Manager has begun 
to develop some annual performance measures, but they focus on 
counting activities accomplished rather than results achieved to show the 
extent of ISE implementation or progress towards attaining the ISE 
strategic goals. For example, performance measures developed include the 
number of ISE organizations with a procedure in place for acquiring and 
processing reports on suspicious activities potentially related to terrorism. 
This measure is an important first step in providing quantifiable data for 
assessing progress made, but does not measure for results, such as what 
difference the reports are making in sharing to help prevent terrorist 
attacks. According to officials at the Office of the Program Manager, these 
performance measures are being refined in consultation with the ISC to 
provide the needed framework to measure progress made. Yet, our review 
of a draft of these performance measures showed that they continue to 
focus on counting activities accomplished rather than results achieved. We 
acknowledge that creating such measures is difficult, particularly since the 
program is still being designed, but until these measures are refined to 
account for and communicate progress and results, future attempts to 
measure and report on progress will be hampered. 

Thus, to help ensure that the ISE is on a measurable track to success, we 
are recommending that the Program Manager, with full participation of 
relevant stakeholders (e.g., agencies and departments on the ISC), (1) 
more fully define the scope and specific results to be achieved by the ISE 
along with the key milestones and individual projects or initiatives needed 
to achieve these results and (2) develop performance measures that show 
the extent to which the ISE has been implemented and sharing 
improved—including, at a minimum, what has been and remains to be 
accomplished—so as to more effectively account for and communicate 
progress and results.  

We requested comments on a draft of this report from the Secretaries of 
Defense, Homeland Security, and State; the Attorney General; the Director 
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of National Intelligence; and the Program Manager for the ISE or their 
designees. The Program Manager provided written comments which are 
summarized below and included in their entirety in appendix II. The 
Program Manager generally agreed with our recommendations, but made 
several comments regarding the report’s content.  For example, he stated 
that the ISE is a governmentwide transformational effort and an 
evolutionary process, not a traditional “program” that can be audited 
within those parameters. While we agree that the ISE is not a traditional 
“program,” in that it is not operated and funded by a single department or 
agency, it is an activity that does receive government funding and can be 
reviewed using program and project management principles. With regards 
to assessing the ISE’s progress, the Program Manager discussed efforts 
that our report acknowledges. However, our review showed that the 
performance measures used to assess the ISE’s progress focus on counting 
activities accomplished rather than results achieved and are not presented 
in a way that explains how they represent progress toward attaining 
strategic goals.  The Secretaries of Defense, Homeland Security, and State; 
the Attorney General; and the Director of National Intelligence responded 
that they did not have any comments on the report.  Officials in the Office 
of the Program Manager also provided technical comments on the draft 
that have been incorporated, as appropriate. 

 

 

 
Because of the information-sharing weaknesses among federal 
departments and agencies that became apparent after September 11, the 
Congress and the administration have called for a number of terrorism-
related information-sharing initiatives, including the development of an 
ISE, as the following instances illustrate: 

Background 

Federal Law and Policy 
Call for the Development 
of an ISE 

• Section 1016 of the Intelligence Reform and Terrorism Prevention Act of 
2004 (Intelligence Reform Act), enacted December 17, 2004, as amended 
by the Implementing Recommendations of the 9/11 Commission Act of 
2007 (9/11 Commission Act), enacted August 3, 2007, requires the 
President to take action to facilitate the sharing of terrorism-related 
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information by establishing an ISE.11 The Act required the President to, 
among other things, appoint a Program Manager to plan for, oversee 
implementation of, and manage the ISE, and established an ISC to assist 
the President and Program Manager in these duties. In addition, the Act 
required the President, with the assistance of the Program Manager, to 
submit to Congress a report containing an implementation plan for the ISE 
no later than 1 year after the date of enactment (enacted December 17, 
2004) and specified 11 elements to be included in the plan. These elements 
include, among other things, the function, capabilities, resources, and 
concept for the design of the ISE; project plan; budget estimates; 
performance metrics and measures; and defined roles for all 
stakeholders.12 The Act also required annual performance management 
reports, beginning not later than 2 years after enactment, on the state of 
the ISE and of information sharing across the federal government. 
 

• On December 16, 2005, the President issued a memorandum to implement 
measures consistent with establishing and supporting the ISE.13 The 
memorandum sets forth five information sharing guidelines: (a) defining 
common standards for how information is acquired, accessed, shared, and 
used within the ISE; (b) developing a common framework for sharing 
information between and among executive departments and agencies; 
state, local, and tribal governments; law enforcement agencies; and the 
private sector; (c) standardizing the procedures for sensitive but 
unclassified information; (d) facilitating the sharing of information 
between executive departments and agencies and foreign governments; 
and (e) protecting the information privacy rights and other legal rights of 
Americans. The memorandum also directs the heads of executive 

                                                                                                                                    
11See Pub. L. No. 108-458, § 1016, 118 Stat. at 3664-70, amended by Pub. L. No. 110-53, § 504, 
121 Stat. at 313-17. The term “terrorism-related information” encompasses the definitions of 
“terrorism information,” “homeland security information,” and “weapons of mass 
destruction information” in accordance with the Intelligence Reform Act, as amended, as 
well as law enforcement information relating to terrorism or the security of the homeland, 
in accordance with the ISE Implementation Plan.  

12See Pub. L. No. 108-458, § 1016(e), 118 Stat. at 3666-67. The Program Manager issued the 
ISE Implementation Plan in November 2006 and, as such, the contents of the Plan may not 
fully reflect amendments made by the 9/11 Commission Act. For example, whereas before 
the amendments the ISE focused on the sharing of “terrorism information” as defined in 
the Act, the ISE now explicitly encompasses “homeland security information,” as defined 
by the Homeland Security Act, as well as terrorism information, which now includes 
“weapons of mass destruction information,” as defined by the 9/11 Commission Act. 

13See Presidential Memorandum, Memorandum from the President for the Heads of 

Executive Departments and Agencies, Subject: Guidelines and Requirements in Support 

of the Information Sharing Environment (ISE) (Dec. 16, 2005). 
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departments and agencies to actively work to promote a culture of 
information sharing within their respective agencies and that ongoing 
information-sharing efforts be leveraged in the development of the ISE. 
 

• In October 2007, the President issued a National Strategy for Information 
Sharing. The strategy is focused on improving the sharing of homeland 
security, terrorism, and law enforcement information related to terrorism 
within and among all levels of government and the private sector and 
articulates the administration’s vision on terrorism-related information 
sharing. The strategy notes guiding principles and efforts taken to improve 
information sharing across all levels of government, the private sector, and 
foreign partners to date. It also contains an appendix that elaborates on 
the roles of federal, state, local, and tribal authorities in information 
sharing and expands on the role of state and major urban area fusion 
centers. 
 
 
The ISE is not bounded by a single federal agency or component. While 
the Program Manager has been placed within the Office of the Director of 
National Intelligence, from an operational perspective, the ISE is to reach 
across all levels of government as well as the private sector and foreign 
partners. As such, the program is a broad-based coordination and 
collaboration effort among various stakeholders. In essence, the ISE can 
be viewed as a set of cross-cutting communication links—encompassing 
policies, processes, technologies—among and between the various entities 
that gather, analyze, and share terrorism-related information. According to 
officials at the Office of the Program Manager, their focus is primarily to 
ensure that all appropriate terrorism-related information is made available 
to analysts and others who need it when they need it. The Program 
Manager is not responsible for the collection or analysis of terrorism-
related information. 

The ISE implementation plan, released by the Program Manager in 
November 2006, is to be the guiding document describing how the ISE is 
to be implemented. This plan addressed at a very general and preliminary 
level the ISE’s information-sharing strategy, roles, and needs. The 
document set out to include: (1) an operational concept; (2) the 
implementation overview; (3) a summary of desired operational 
capabilities; (4) means to develop an architecture and standards; (5) an 
approach to sharing with non-federal partners; (6) ISE enabling activities; 
(7) implementation management; (8) recommendations on a structure for 
expansion and future management; and (9) a summary of implementation 
actions. The plan also acknowledged numerous challenges to be 

Scope and Purpose of the 
ISE 
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addressed, including promoting a culture of information sharing, 
protecting information privacy, and handling terrorism-related 
information. Under the plan, the ISE is comprised of five “communities of 
interest,” encompassing intelligence, law enforcement, defense, homeland 
security, and foreign affairs. Each community may comprise multiple 
federal organizations and other stakeholders; information is to be shared 
across these communities. 

 
ISE leadership lies with the presidentially appointed Program Manager, for 
whom the Intelligence Reform Act, as amended, lays out specific 
requirements. Pursuant to the Act, the Program Manager, in consultation 
with the head of any affected department or agency, has governmentwide 
authority over the sharing of terrorism-related information within the 
scope of the ISE and is required to plan for, oversee implementation of, 
and manage the ISE. For example, the Program Manager, in consultation 
with the ISC and consistent with the direction and policies issued by the 
President, the Director of National Intelligence, and the Director of the 
Office of Management and Budget, is to issue governmentwide 
procedures, guidelines, instructions, and functional standards, as 
appropriate, for the management, development, and proper operation of 
the ISE. In fulfilling this responsibility, the Program Manager must, among 
other things, take into account the varying missions and security 
requirements of agencies participating in the ISE and ensure the 
protection of privacy and civil liberties. The implementation plan further 
described areas of responsibility in broad terms for the Program Manager. 
The plan states, for example, that the Program Manager is to “act as the 
central agent to improve terrorism-related information sharing among ISE 
participants by working with them to remove barriers, facilitate change, 
and ensure that ISE implementation proceeds efficiently and effectively.” 
In interpreting these responsibilities, the Program Manager has exercised 
discretion by focusing on, for example, facilitating information sharing 
across the five ISE communities. To support the development of the ISE, 
as of June 2008 the Program Manager has a staff of about 11 government 
staff and 31 contractors organized into three divisions—technology, policy 
and planning, and business process. 

Interagency support and advice to the Program Manager on the 
development of the ISE is provided through the ISC. The ISC is chaired by 
the Program Manager and is currently composed of 16 other members, 
each designees of: the Secretaries of State, Treasury, Interior, 
Transportation, Health and Human Services, Commerce, Energy, and 
Homeland Security; the Department of Defense’s Office of the Secretary of 

Key ISE Players and Roles 

Page 11 GAO-08-492  Information Sharing Environment 



 

Defense as well as the Joint Chiefs of Staff; the Attorney General; the 
Director of National Intelligence; the Director of the Central Intelligence 
Agency; the Director of the Office of Management and Budget; the 
Director of the FBI; and the Director of the National Counterterrorism 
Center. The ISC is an advisory body, which among other things, is 
expected to 

• advise the President and the Program Manager on development of policies, 
procedures, guidelines, roles, and standards necessary to establish, 
implement, and maintain the ISE; 
 

• work to ensure coordination among the federal agencies participating in 
the establishment, implementation, and maintenance of the ISE; and 
 

• identify and recommend solutions to gaps between existing technologies, 
programs, and systems used by federal agencies for sharing information 
and the parameters of the proposed information-sharing environment. 
 
The ISC and Program Manager are supported by various task and working 
groups. For example, the Foreign Government Information Sharing 
Working Group, with coordination and assistance from the PM-ISE, helped 
develop a checklist of issues to be taken into account in negotiating 
international agreements. Similarly, an Alerts and Notifications Working 
Group was established to assist the PM-ISE and ISC members in their 
efforts to identify the alerts and notifications to be available to federal and 
non-federal ISE participants. 

Another area of roles and responsibilities for the ISE lies with individual 
federal agencies (including those that belong to the ISC and those that do 
not), state and local governments, and private sector entities. In 
accordance with the Intelligence Reform Act, as amended, any federal 
department or agency using or possessing intelligence or terrorism-related 
information, operating a system in the ISE, or otherwise participating or 
expecting to participate in the ISE must fully comply with information-
sharing policies, procedures, guidelines, rules and standards established 
pursuant to the ISE. The departments and agencies must further ensure 
the provision of adequate resources for systems and activities supporting 
operation of and participation in the ISE, ensure full department or agency 
cooperation in the development of the ISE to implement governmentwide 
information sharing, and submit, as requested, any reports on the 
implementation of ISE requirements within the department or agency. 
State and local governments also play a role in the ISE through, for 
example, their law enforcement efforts to prevent crimes. As such, these 
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governments are coordinated with and participate in implementing the 
ISE. Private sector organizations may share terrorism-related information 
on a voluntary basis through existing or newly developed ISE mechanisms 
as well. For example, the ISE leverages existing national plans such as the 
National Infrastructure Protection Plan, which established mechanisms for 
public and private sector organizations to share critical infrastructure 
information on 17 critical infrastructure sectors, such as banking and 
finance, energy, chemical, and transportation. 

 
To guide the design and implementation of the ISE, the Program Manager 
has issued an implementation plan, completed a number of tasks 
contained in it, and other independent and ongoing information-sharing 
initiatives have been integrated into the ISE, but the plan does not include 
some important elements needed to implement the ISE. The plan provides 
an initial structure and approach for ISE design and implementation, as 
well as describes a two-phased approach for implementing the ISE by June 
2009. Completed activities include, among other things, development of 
proposed common terrorism information sharing standards (CTISS) for 
sharing terrorism-related information. In addition, other federal, state, and 
local initiatives to enhance information sharing across the government 
have been or are being incorporated into the ISE. Based on existing 
federal guidance as well as our prior work and the work of others, 
standard practices in program and project management for defining, 
designing, and executing programs include (1) defining the program’s 
scope, roles and responsibilities, and specific results to be achieved, along 
with the individual projects needed to achieve these results, and (2) 
developing a road map, or program plan, to establish an order for 
executing specific projects needed to obtain defined programmatic results 
within a specified time frame and measuring progress and cost in doing so. 
While efforts to date may represent the groundwork needed to facilitate 
terrorism-related information sharing in the future, work remains to define 
and communicate the scope and desired results to be achieved by the ISE, 
the specific milestones and time frames for achieving the results, and the 
individual projects and the sequence of projects needed to achieve these 
results. Without such elements the Program Manager risks not being able 
to effectively manage and implement the ISE. 

Initial Steps to Define 
a Structure and 
Approach to 
Implement the ISE 
Have Been Taken, but 
Work Remains to 
Define What the ISE 
Is to Include, to 
Design How It Will 
Operate, and to 
Outline Measurable 
Steps and Time 
Frames to Achieve 
Implementation and 
Desired Results 
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Issued in November 2006, the implementation plan provides an initial 
structure and approach for ISE design and implementation and 
incorporates Presidential Guidelines as well as ISE requirements spelled 
out in the Intelligence Reform Act. For example, the plan includes steps 
towards developing standardized procedures for managing, handling, and 
disseminating sensitive but unclassified information as well as protecting 
information privacy, as called for in the Presidential Guidelines. For the 
most part, the plan also maps out a timeline for further defining what 
information, business processes, and technologies are to be included in 
the ISE and exploring approaches for implementing the ISE. For example, 
the plan describes a two-phased approach to implementing the ISE by 
June 2009, with Phase 1 scheduled for the November 2006 to June 2007 
time frame and generally covering set-up activities and building 
relationships among stakeholders and Phase 2, beginning July 2007, 
covering design as well as implementation. This approach is intended to 
develop the ISE incrementally over a 3-year period. The two phases are 
comprised of 89 action items organized by priority areas. These priority 
areas address important aspects of the ISE, from defining information-
sharing capabilities and technologies to protecting privacy and measuring 
performance (see table 1). 

The Implementation Plan 
Provides an Initial 
Structure and Approach 
for Designing and 
Implementing the ISE 

Table 1: 7 Priority Areas in the ISE Implementation Plan 

Priority area Description 

Protecting information privacy and civil 
liberties in the ISE 

Helping ensure that the information privacy and other legal rights of Americans are 
protected in the development and use of the ISE. 

Improved terrorism information handling Creating standardized, consistent policies and procedures for handling classified and 
unclassified terrorism information. 

Sharing with partners outside the federal 
government 

Improving coordination at the national level for the production and dissemination of 
terrorism information, and sharing responsibility between federal and state governments 
for the timely processing and dissemination of information at every level to meet the 
needs of all end users. 

Architecture and standards Constructing, integrating, and maintaining information resource infrastructures across the 
federal government; state, local, and tribal governments; the private sector; and foreign 
partners. 

ISE enabling activities Developing performance management and planning tools as well as programming and 
budgeting documents. 

ISE operational capabilities Developing the information technology services needed to maximize information sharing. 

Promoting a culture of information sharing Developing a culture that promotes information sharing across the ISE. 

Source: Information Sharing Environment Implementation Plan. 

Forty-eight of the action items, all part of Phase 1, were to be completed 
by June 2007. Of these 48, 18 were completed on time and an additional 15 
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were completed by March 2008 (see app. I for details). Examples of 
completed activities covered by these action items include: 

• The development of proposed common terrorism information sharing 
standards—a set of standard operating procedures intended to govern 
how information is to be acquired, accessed, shared, and used within the 
ISE. According to the Program Manager, the proposed standards 
document the rules, conditions, guidelines, and characteristics of business 
processes, production methods, and products supporting terrorism-related 
information sharing. These standards are intended to address the 
Presidential Guideline that required the Director of National Intelligence—
in coordination with the Secretaries of State, Defense, Homeland Security, 
and the Attorney General—to develop and issue such standards. These 
standards are an important early activity because of the structure they are 
intended to establish for sharing across all ISE stakeholders. 
 

• The development of procedures and markings for sensitive but 
unclassified information to facilitate the exchange of information among 
ISE participants.14 We reported in March 2006 that federal agencies use 
numerous sensitive but unclassified designations that govern how this 
information must be handled, protected, and controlled and that the 
confusion caused by these multiple designations creates information-
sharing challenges.15 Therefore, we recommended the issuance of a policy 
that consolidates sensitive but unclassified designations where possible 
and addresses their consistent application across agencies. Consistent 
with our recommendation, in May 2008 the Administration established 
controlled unclassified information (CUI) as the single categorical 
designation throughout the executive branch and established a 
corresponding CUI framework for designating, marking, safeguarding, and 
disseminating information designated as CUI. Once implemented, this 
effort could help improve access to information and improve information 
sharing. 
 

                                                                                                                                    
14Sensitive but unclassified information encompasses a large but unquantifiable amount of 
information—for example, security plans for federal agency buildings—that does not meet 
the standards established by executive order for classified national security information 
but that an agency nonetheless considers sufficiently sensitive to warrant safeguarding and 
restricted dissemination. 

15GAO, Information Sharing: The Federal Government Needs to Establish Policies and 

Processes For Sharing Terrorism-Related and Sensitive but Unclassified (SBU) 

Information, GAO-06-385 (Washington, D.C.: Mar. 17, 2006). 
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• Establishment of an initial operating capability for the Interagency Threat 
Assessment and Coordination Group (ITACG). The purpose of the ITACG 
is to support the efforts of the National Counterterrorism Center to 
produce federally-coordinated terrorism-related information products 
intended for dissemination to state, local, tribal, and private sector 
partners through existing channels established by federal departments and 
agencies. This effort is expected to help address concerns that federally 
produced terrorism-related information that state, local, tribal, and private 
sector organizations need for law enforcement and homeland security 
purposes is sometimes conflicting or not getting to them. 

 
• The establishment of a Federal Fusion Center Coordination Group to 

identify federal resources to support the development and maintenance of 
a network of state-sponsored fusion centers. Most states and many local 
governments have created state and local fusion centers to address gaps in 
information sharing, such as those that occurred on 9/11. These centers 
are collaborative efforts to detect, prevent, investigate, and respond to 
criminal and terrorist activities. In October 2007, we issued a report on the 
characteristics of and challenges for fusion centers and stated that the 
centers were particularly concerned about sustaining their operations over 
the long term.16 We recommended that this group, through the ISC and the 
Program Manager, determine and articulate the federal government’s role 
in, and whether it expects to provide resources to, fusion centers over the 
long-term to help ensure their sustainability. According to ISE program 
management officials, work is ongoing to (1) complete a baseline 
capability assessment of designated state and major urban-area fusion 
centers and (2) develop a coordinated federal support plan that articulates 
resources being provided to the fusion centers. 
 

• The implementation of electronic directory services pages to help identify 
sources where terrorism information may be located within the federal 
government, as called for in the Intelligence Reform Act. In meeting this 
requirement, the electronic directory services are described as a collection 
of directories that enables ISE users to search for and locate information 
by accessing the appropriate people, organizations, data, and services 
related to the counterterrorism mission. The Program Manager expects to 
develop similar directories for state, local, and tribal stakeholders. 
 

                                                                                                                                    
16GAO, Homeland Security: Federal Efforts Are Helping Alleviate Some Challenges 

Encountered by State and Local Fusion Centers, GAO-08-35 (Washington, D.C.: Oct. 30, 
2007). 
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Furthermore, work has been done towards accomplishing some action 
items that are not yet complete. For example, agencies, with leadership 
from the PM-ISE, have been working to develop a core training module 
intended to provide an introduction to the ISE and to further promote the 
development of a culture of information sharing. The incomplete action 
items are generally those that require a greater level of stakeholder 
involvement and, according to officials at the Office of the Program 
Manager are taking longer than anticipated to complete, but will not delay 
work on Phase 2 items. However, the action items do not address all the 
activities that must be completed to implement the ISE, according to 
officials at the Office of the Program Manager, and several activities 
identified in the implementation plan will not be implemented as identified 
in the plan. For example, one activity identified in the plan included the 
implementation of an electronic directory of services containing green 
pages in the unclassified domain. As identified in the plan, the green pages 
were to provide a searchable listing of counterterrorism-related 
information-sharing resources, systems, and data repositories to support 
users searching for specific data and capabilities. Further, the pages were 
to provide system descriptions and technical and operational contact 
information for gaining access. However, according to officials at the 
Office of the Program Manager, aggregating the information for the green 
pages would no longer enable the information to be posted in an 
unclassified domain. Therefore, the green pages will no longer be 
completed for the sensitive but unclassified security domain. Appendix I 
provides further detail on the status of each Phase 1 action item. 

 
Federal, state, and local agencies have their own initiatives to enhance 
information sharing across the government that are being leveraged in 
designing and implementing the ISE. Examples of these initiatives include: 

• The Director of National Intelligence (DNI) issued a 100-day plan in April 
2007, followed by a 500-day plan in September 2007 that focused on 
integrating the intelligence agencies and their missions in a collaborative 
manner.17 One area of focus in these plans is improved information 
sharing. As a result of this effort, the DNI reported that an implementation 
plan was developed to standardize identity and access policies across 

Federal, State, and Local 
Agency Initiatives Are 
Being Leveraged to 
Enhance Information 
Sharing and Guide 
Implementation of the ISE 

                                                                                                                                    
17Under the Intelligence Reform Act, the intelligence community was reorganized under a 
Director of National Intelligence who oversees the 17 departments and agencies that make 
up the intelligence community. The intelligence community is one of the 5 communities of 
interest for the ISE and the Director of National Intelligence is a member of the ISC.  
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agencies, networks, and systems. The 100-day plan notes that as it is 
implemented, its results are intended to be leveraged by the Program 
Manager as part of the ISE because it is anticipated to improve 
communication within the intelligence community—one of the five 
communities that have been designated as critical to the ISE. 
 

• The National Counterterrorism Center (NCTC) was established in 2004 in 
response to recommendations from the 9/11 Commission to operate as a 
partnership of intelligence agencies so that they can analyze and 
disseminate national intelligence data. The center works to ensure that 
intelligence agencies have access to and receive all-source intelligence 
support needed to execute their counterterrorism plans or perform 
independent, alternative, and mission-oriented analysis. 
 

• As previously noted, in recognition of fusion centers as important 
mechanisms for information sharing, the federal government—including 
the Department of Homeland Security (DHS), the Department of Justice 
(DOJ), and the Program Manager—is taking steps to partner with these 
centers. Although they were created primarily to improve information 
sharing within the state or local area, the implementation plan identifies 
the creation of an integrated national network of fusion centers to 
promote two-way sharing with the federal government, as discussed 
earlier. Toward developing this network, the Program Manager and 
stakeholder agencies have sponsored fusion center conferences and 
provided staff, technical assistance, and funding to these centers. 

 
• The FBI’s Terrorist Screening Center (TSC)—established in September 

2003—maintains the U.S. government’s consolidated watch list of known 
or suspected terrorists and sends records from the list to agencies to 
support terrorism-related screening. The 9/11 Commission determined that 
agencies’ failures to share information they had on several of the terrorists 
was a major factor in the lead-up to the 9/11 attacks, and we recommended 
in a 2003 report18 that agencies develop such a consolidated database of 
terrorist records. In response, the TSC created its consolidated database, 
which was completed in 2004. The TSC receives the majority of its watch 
list records from the NCTC, which compiles the information on known or 
suspected international terrorists from federal agencies. The FBI provides 
information on known or suspected terrorists who operate within the 
United States. The TSC consolidates this information and sends it to 
federal agencies that use it for screening purposes, such as the screening 

                                                                                                                                    
18GAO, Information Technology: Terrorist Watch Lists Should be Consolidated to Promote 

Better Integration and Sharing. GAO-03-322 (Washington, D.C.: Apr. 15, 2003). 
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of visa applicants and airline passengers. As noted in the annual report, 
the founding of the TSC is considered to be a key milestone in establishing 
the ISE. We and the Inspector General for the Department of Justice have 
also recommended ways in which agencies can enhance the watch list and 
agencies’ terrorist-screening processes, such as addressing vulnerabilities 
and creating an interagency governing entity.19 
 
 
The Program Manager, together with the ISE stakeholders, have followed 
standard practices in program and project management for defining, 
designing, and executing programs by identifying action items and 
strategic goals to be achieved in the implementation plan. However, work 
remains in, among other things, defining and communicating the scope 
and desired results to be achieved by the ISE, the specific milestones to be 
attained, and the individual projects—or initiatives—and execution 
sequence needed to achieve these results and implement the ISE. Standard 
practices in program and project management include (1) defining the 
program scope, roles and responsibilities, and specific results to be 
achieved, along with the individual projects needed to achieve these 
results, and (2) developing a road map, or program plan, to establish an 
order for executing specific projects needed to obtain defined 
programmatic results within a specified time frame and measuring 
progress and cost in doing so. 

First, toward defining the scope of the ISE, the implementation plan 
restates the text of the Intelligence Reform Act, noting that the ISE 
encompasses “the sharing of terrorism information in a manner consistent 
with national security and with applicable legal standards relating to 
privacy and civil liberties” and that the ISE is defined as “an approach that 
facilitates the sharing of terrorism information.”20 Indeed, this is a broad 
scope requiring the Program Manager and stakeholders, such as members 
of the Information Sharing Council, to further define what the ISE, as a 

Further Detailing What the 
ISE Is to Achieve and How 
It Will Operate Should 
Better Guide 
Implementation 

Further Defining and 
Communicating Key Elements 
of the ISE Will Help Address 
the Limitations of the ISE and 
Further Describe How the ISE 
Is to Operate 

                                                                                                                                    
19GAO, Terrorist Watch List Screening: Opportunities Exist to Enhance Management 

Oversight, Reduce Vulnerabilities in Agency Screening Processes, and Expand Use of the 

List. GAO-08-110 (Washington, DC.: Oct. 11, 2007) and U.S. Department of Justice Office of 
the Inspector General, Follow-Up Audit of the Terrorist Screening Center, Audit Report 
07-41 (September 2007). 

20Program Manager, Information Sharing Environment, Information Sharing Environment 

Implementation Plan (Washington, D.C.: November 2006). As noted earlier, the Program 
Manager issued the Implementation Plan before the 9/11 Commission Act amendments 
that expressly broadened the scope of information to be shared within the ISE. 
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program, is to include as well as the scope of what it can address. 
Fundamentally, the Program Manager and stakeholders are still trying to 
fully define the scope and design of the ISE, and a more complete set of 
activities needed to achieve it than those that were included in the 
implementation plan, including, for example 

• all of the terrorism-related information that should be a part of the ISE; 
 

• what types of terrorism-related information ISE participants have and 
where such information resides; 
 

• how the information can be put into a “shared space” so that a cross-
sector of users can easily access and study information from different 
agencies; 
 

• how this access can be provided while still protecting sensitive 
information and privacy interests; 
 

• what information systems and networks will be integrated as part of the 
ISE and how; and 
 

• methods for motivating agencies to invest in the ISE, be held accountable 
for ensuring that all relevant information is made available to ISE 
stakeholders, and identifying and implementing the specific projects 
needed to ensure the ISE runs effectively. 
 
Further, the plan notes that the Intelligence Reform Act requires that the 
ISE ensure direct and continuous online electronic access to information21 
and presents several action items intended to identify approaches for 
sharing information, including the use of technologies. However, the plan 
does not lay out a set of action items with related milestones for 
identifying, among other things, needed resources such as all the 
information to be made available as part of the ISE, the source of the 
information, and what limitations exist in making this counter-terrorism 
information available. In accordance with standard practices for program 
management, these are all elements critical for conveying the scope of 
what the ISE is to include, garnering an understanding among 
stakeholders of needs to be met as part of implementing the ISE, and 
identifying restrictions in stakeholder abilities to do so. 

                                                                                                                                    
21Program Manager, Information Sharing Environment, Information Sharing Environment 

Implementation Plan. 
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We recognize that defining all of these elements is a complex undertaking, 
especially because of the numerous ISE stakeholders that need to 
coordinate and the many existing and often stovepiped or independent 
methods stakeholders use for meeting their information needs that often 
were not developed with sharing in mind. Nevertheless, further defining 
and communicating key elements of the ISE, such as the scope and 
expected results, along with a road map for meeting needs in accordance 
with standard practices for program management will help, among other 
things, communicate the breadth and limitations of the ISE as a program 
and further describe how the ISE is to operate. 

Second, the plan does not communicate the scope, or parameters, of 
stakeholder roles and responsibilities in such a way that stakeholders can 
understand what they will be held accountable for in implementing and 
operating the ISE. For example, the plan identifies the Program Manager’s 
role as responsible for information sharing across the government, 
overseeing the implementation of and managing the ISE, and working 
together with the ISC, but does not articulate aspects of how the Program 
Manager has interpreted this role in contrast to that of other stakeholders. 
For instance, the officials at the Office of the Program Manager noted:  

• The Program Manager’s office works on developing or improving existing 
business processes that affect information sharing among two or more of 
the five ISE communities, but does not focus on processes that are 
internal to ISE members unless they directly impact the wider ISE. 
Agencies, therefore, are to define ISE related business processes and other 
requirements internal to their organizations along with how the 
information will be used and drive their own analytical efforts. 
 

• The Program Manager’s role focuses on determining if a policy, business 
process, legal or technical issue is preventing the sharing of information 
between two or more communities and on helping to resolve these types 
of issues rather than issues that impact sharing within a community, such 
as homeland security. 
 
This information on the parameters of the Program Manager’s role and 
responsibilities was not transparently communicated in the plan but is 
critical for stakeholders, the Congress, and other policy makers to clearly 
understand, provide for accountability, and ensure the ISE is effectively 
implemented. Without clearly understanding their roles and 
responsibilities, stakeholders may not adequately prepare for and provide 
each other the information and services needed to prevent terrorist 
attacks. According to officials at the Office of the PM-ISE, departments 
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and agencies, not the Program Manager alone, are responsible for defining 
the ISE’s scope and expected end state. Accordingly, in November 2007 
they held a first-time off-site with ISC members to focus on ISE priorities, 
clarify responsibilities, and emphasize the importance of everyone’s active 
participation and leadership. Moreover, the meeting was held to rectify 
any misperceptions and reinforce that all ISE stakeholders are to define 
the ISE. However, according to officials at the Office of the Program 
Manager, problems in department and agency participation make it 
difficult for the ISC to function as an advisory body for ISE 
implementation. Among other things, officials noted that departments and 
agencies do not always provide representatives with the authority to speak 
on behalf of the agency and inconsistent attendance by ISC 
representatives has been an issue.  

Since issuance of the plan, on October 31, 2007, the National Strategy for 

Information Sharing22 was issued, in part, further communicating the 
scope of the ISE and stakeholder roles. The strategy reaffirmed that 
stakeholders at all levels of government, the private sector, and foreign 
allies play a role in the ISE. The strategy also outlined some 
responsibilities for ISE stakeholders at the state, local, and tribal 
government levels. In addition, the strategy further defined the role of the 
Program Manager as also assisting in the development of ISE standards 
and practices. However, the strategy did not further clarify the parameters 
of the Program Manager’s role and what is within the scope of his 
responsibilities in “managing” the ISE and improving information sharing 
versus other ISE stakeholders. 

Third, the Program Manager and stakeholders are still in the process of 
defining the programmatic results to be achieved by the ISE as well as the 
associated milestones and projects needed, as standard practices in 
program management suggest for effective program planning and 
performance measurement. Existing federal guidance as well as our work 
and the work of others indicates that programs should have overarching 
strategic goals that state the program’s aim or purpose, that define how it 

                                                                                                                                    
22The White House, National Strategy For Information Sharing: Successes and 

Challenges in Improving Terrorism-Related Information Sharing. (Washington, D.C.: 
Oct. 31, 2007). 
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will be carried out over a period of time, are outcome23 oriented, and that 
are expressed so that progress in achieving the goals can be tracked and 
measured.24 Moreover, these longer-term strategic goals should be 
supported by interim performance goals25 (e.g., annual performance goals) 
that are also measurable, define the results to be achieved within specified 
time frames, and provide for a way to track annual and overall progress 
(e.g., through measures and metrics). The implementation plan, as an early 
step in planning for the ISE, identifies six strategic ISE goals to be 
achieved. These goals include, for instance, to the maximum extent 
possible, the ISE is to function in a decentralized, distributed, and 
coordinated manner. However, the plan does not define what this goal 
means, set up interim or annual goals and associated time sensitive 
milestones to be built upon to achieve the overall goal, or define how 
agencies will measure and ensure progress in meeting this goal in the 
interim or overall. Instead, the plan notes that performance measures will 
be developed at a later date. Moreover, the plan does not present the 
projects and the sequence in which they need to be implemented to 
achieve this strategic goal in the near term or in the future, or the specific 
resources needed and stakeholder responsibilities. Therefore, work 
remains in developing the road map for achieving this strategic goal. Since 
the plan’s issuance, officials in the office of the Program Manager and 

                                                                                                                                    
23In describing outcomes and output measures, OMB guidance notes the following: 
Outcomes describe the intended result of carrying out a program or activity. They define an 
event or condition that is external to the program or activity and that is of direct 
importance to the intended beneficiaries and/or the public. For a tornado warning system, 
an outcome measure could be the number of lives saved and property damage averted. In 
contrast, an output measure is one that describes the level of activity that will be provided 
over a period of time, including a description of the characteristics (e.g., timeliness) 
established as standards for the activity. Outputs refer to the internal activities of a 
program (i.e., the products and services delivered). For example, an output could be the 
percentage of warnings that occur more than 20 minutes before a tornado forms. While 
performance measures must distinguish between outcomes and outputs, there must be a 
reasonable connection between them, with outputs supporting (i.e., leading to) outcomes 
in a logical fashion. According to OMB, outcome measures are the most informative 
measures about performance because they are the ultimate results of a program that 
benefit the public. 

24See, for example, GAO, Results-Oriented Government: GPRA Has Established a Solid 

Foundation for Achieving Greater Results, GAO-04-38 (Washington, D.C.: Mar. 10, 2004); 
GAO, Executive Guide: Effectively Implementing the Government Performance and 

Results Act, GAO/GGD-96-118 (Washington, D.C.: June 1996); Office of Management and 
Budget, Circular A-11, Preparation, Submission, and Execution of the Budget (July 2007); 
and The Project Management Institute, The Standard for Program Management© (2006). 

25Performance goals are comprised of performance measures, with targets and time frames, 
which serve as an indicator to gauge program performance against the goals. 
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stakeholders have developed several performance measures and, as of 
March 2008, were in the process of further refining them. Yet, our review 
of a draft of these performance measures showed that they continue to 
focus on counting activities accomplished rather than results achieved and 
do not yet outline the sequence of projects needed to implement the ISE 
and measurably report on progress in doing so. 

Further, the plan identifies seven priority areas to be addressed in 
implementing the ISE. These include, for example, sharing with partners 
outside the federal government, promoting a culture of information 
sharing, and establishing ISE operational capabilities. But like the strategic 
goals, the priority areas represent general tasks and themes to be 
addressed as part of the ISE and do not define expected results in a 
measurable form, along with supporting performance goals, measures, and 
deadlines for achieving the programmatic results. Without these elements, 
ISE stakeholders may not understand the interim or final ISE they are to 
achieve, assess progress towards implementing the ISE, or hold 
stakeholders accountable for their contributions in ensuring that the ISE 
succeeds. 

Fourth, although required by the Intelligence Reform Act, the 
implementation plan did not provide a budget estimate that identified the 
incremental costs associated with designing, testing, integrating, 
deploying, and operating the ISE but indicated that steps to develop a 
budget estimate would be taken in the future. In part, this is because the 
ISE was in such an early stage of development that it would be difficult for 
agencies to know what to cost out for an estimate. Developing a budget 
estimate, however, is a commonly used tool for effective program 
management. While the Program Manager has been working with agencies 
and the Office of Management and Budget to determine the cost of 
implementing the ISE, officials at the Office of the Program Manager 
stated that the total cost of the ISE has not yet been accounted for and 
that attaining an overall estimate may not be achievable. This is because it 
is difficult for agencies to isolate and separate out what actions they are 
undertaking solely to implement the ISE versus ongoing operations. We 
recognize that attaining an accurate and reliable cost estimate for the ISE 
is a difficult undertaking, complicated further by the fact that stakeholders 
are still defining the scope of the ISE, results to be attained, and the 
projects to support it. However, without information on how much the ISE 
will cost, Congress and stakeholders will be unable to determine whether 
the expenses associated with the ISE are worth the results attained and in 
some cases unable to determine what has been accomplished given the 
expended resources. Toward addressing this cost issue, the PM-ISE, in 
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collaboration with OMB, has since issued program guidance intended to 
assist in estimating and tracking ISE costs in ISE priority areas, such as 
suspicious activity reporting, developing ISE shared space, and alerts, 
warnings, and notifications. 

Finally, while the implementation plan states that Phase 1 will conclude 
with the development of a detailed plan for implementation, including 
goals, measures, and targets, a revised plan will not be issued. Instead, 
officials at the Office of the Program Manager indicated that they consider 
the implementation plan to be a living document with initiatives identified 
at the outset of development being refined as needed based on experience. 
Officials at the Office of the Program Manager acknowledged that the 89 
action items contained in the plan do not address all of the activities that 
must be completed to implement the ISE. This is because at the time the 
plan was produced, agreement on how the ISE is to function and what it is 
to include had not been reached among the stakeholders. Work toward 
reaching these agreements remains ongoing. Therefore, program officials 
stated that an assessment of the ISE’s progress based on the action items 
identified in the plan alone would not give a true sense of progress toward 
a fully functioning and executed ISE. Accordingly, the PM-ISE intends to 
adjust the plan, beginning with refinements in the next annual report. For 
example, according to officials at the Office of the Program Manager, to 
avoid delaying progress, the office plans to revise and update certain 
implementation plan actions in the course of developing the June 2008 
Annual Report. In addition, officials at the Office of the Program Manager 
stated that based on their experience in Phase 1, they are deleting action 
items that are no longer valid and updating others to reflect the ISE’s 
current approach for implementation. 

Making midcourse corrections to further determine and articulate the end 
design of the ISE, or at least more accurately specify what is to be 
achieved in the near term and at various milestones thereafter, is in 
accordance with standard practices in program and project management. 
However, given the ISE’s many stakeholders and the work that remains to 
be done in defining the scope of the ISE, the desired results to be 
achieved, and the supporting projects and milestones, it is important that 
the revisions, in accordance with standard practices for program 
management, provide for an effective road map to implement the ISE and 
measure achieved progress in implementing the ISE and in improving 
information sharing. Without such a road map, the Program Manager and 
stakeholders risk not being able to effectively manage and implement the 
ISE. 
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Subsequent to the implementation plan, in August 2007, the Program 
Manager issued the ISE Enterprise Architecture Framework Version 1.0 
(ISE EAF), a planning document and tool intended to further inform ISE 
implementation efforts, but its usefulness in guiding the ISE to meet 
terrorism-related information-sharing needs may be hindered by the lack 
of defined programmatic results to be achieved. As reported by the 
Program Manager, the ISE EAF is to help improve information-sharing 
practices, reduce barriers to sharing, and institutionalize sharing by 
providing a new construct, or framework, for planning, installing, and 
operating nationwide information resources within the ISE. Such 
resources may include, for example, business processes and information 
technologies. Further, as noted in the EAF, it is to be used to guide the 
implementation of the ISE, accounting for current capabilities and setting 
the direction and steps towards the envisioned or To-Be capabilities. 
Because the ISE is composed of many organizations, the ISE EAF can be 
looked at as a collection of independent stakeholder enterprise 
architectures26 that were initially designed to support individual missions, 
but are now being leveraged to facilitate terrorism-related information 
sharing among these organizations. In doing so, the ISE EAF is to assist in 
identifying the relationships needed to facilitate terrorism information 
sharing among these organizations and is to serve as a tool for 
understanding what, where, and for what purpose current capabilities and 
resources, such as information technology systems, may exist. 

Enterprise architectures generally use strategic planning elements to align 
potential system solutions with program needs. While the ISE EAF is 
intended to augment organizations’ enterprise architectures for the 
purpose of sharing terrorism-related information, work remains to 
determine the ISE’s desired program outcomes or specific results to be 
achieved, potentially limiting the effectiveness of the ISE EAF in guiding 
the ISE to meet terrorism-related information sharing needs. Unlike 
agency enterprise architectures, the ISE EAF does not seek to identify, for 
example, business processes and information flows at an operational level, 

An ISE Enterprise Architecture 
Framework Has Been 
Developed, but Its Usefulness 
May Be Limited without 
Further Defining ISE Results 

                                                                                                                                    
26Generally speaking, an enterprise architecture is to connect an organization’s strategic 
plan with program and system solution implementations by providing the details needed to 
guide investments in a consistent, coordinated, and integrated fashion. An enterprise 
architecture is intended to provide a clear and comprehensive picture of an entity, whether 
it is an organization (e.g., federal department) or a functional or mission area that cuts 
across more than one organization (e.g., homeland security). This picture is to consist of 
snapshots of both the enterprise’s current or “As Is” operational and technological 
environment and its target or “To Be” environment, as well as a capital investment road 
map for transitioning from the current to the target environment. 
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the level at which organizations determine how specific investments in 
technologies will be used to support business needs and provide needed 
information. Instead, the ISE EAF relies on the prerogative of individual 
departments and agencies to define operational processes and information 
flows as part of their enterprise architectures. Officials at the Office of the 
Program Manager noted that OMB and the ISC agencies were very specific 
about the level of detail the ISE EAF was to take, noting that the ISE EAF 
helps inform, but not direct, how departments and agencies do their work 
at the operational level—individually or together. However, without 
further defining outcomes to be achieved and identifying how individual 
agencies are to work together to meet ISE information-sharing needs at 
the level where work is done, the ISE EAF may be limited in its usefulness 
for improving the sharing of terrorism-related information. 

 
To describe progress in implementing the ISE to date, the Program 
Manager issued an annual report—in response to the Intelligence Reform 
Act’s requirement for a yearly performance management report—in 
September 2007 that highlighted individual accomplishments and included 
annual performance goals and has since developed some performance 
measures, but neither effort shows how much measurable progress has 
been made toward implementing the ISE and how much remains to be 
done. In keeping with federal guidance, our work, and the work of others 
in strategic planning, performance measurement, and program 
management, the annual report contained four performance goals for 
2008. Additionally, some initial performance measures have been 
developed, but they do not address all aspects of the annual performance 
goals or strategic goals and do not show how they represent interim 
milestones to ensure attainment of desired results or outcomes. According 
to officials at the Office of the Program Manager, these performance 
measures are currently being refined in consultation with the ISC to 
provide the needed framework to measure real progress made. We 
acknowledge that creating such measures is difficult, particularly since the 
program is still being designed, but until these measures are refined to 
account for and communicate progress and results, future attempts to 
measure and report on progress will be hampered. 

The Program Manager 
Has Issued the First 
Annual Report and Is 
Developing Initial 
Performance 
Measures, but Neither 
Can Yet Be Used to 
Determine How Much 
Progress Has Been 
Made and What 
Remains 
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The annual report conveyed individual ISE-related accomplishments as of 
September 2007 but did not provide Congress and policy makers with 
information on what portion of the ISE has been completed as a result of 
this work and what portion remains. The report lists the preliminary 
actions taken to prepare for establishing the ISE, such as designation of 
the Program Manager, the President’s memorandum providing guidelines 
for the ISE, and submission of the implementation plan to the Congress. 
The report also cites individual accomplishments that contribute to the 
ISE, some of which were accomplished under the implementation plan—
such as establishment of an electronic directory service for users to find 
contact information for organizations that have counter-terrorism 
missions—and others achieved prior to and or separate from efforts to 
create the ISE. For instance, the report cites several accomplishments 
attained prior to the December 2004 Intelligence Reform Act and its call 
for an ISE, including the creation of the National Counterterrorism Center 
(NCTC) in August 2004 and the establishment of the Terrorist Screening 
Center (TSC) in 2003. In part, because ISE implementation remains in the 
early stages, the annual report highlighted these discrete accomplishments 
without putting them in an overall context that showed how much 
progress has been made and remains toward implementing the ISE. While, 
as previously noted, the implementation plan identified a two phased 
approach for implementing the ISE along with 89 action items—the only 
means presented in the implementation plan for tracking completion of 
ISE implementation—the report did not provide a one-for-one reporting on 
the status of these action items as steps for implementing the ISE or 
identify how much of the implementation had been completed. Thus, the 
Congress and policy makers do not yet have the information they need to 
assess the amount and rate of progress, remaining gaps, and the need for 
any intervening strategies. 

 
In accordance with existing federal guidance as well as our work and the 
work of others in strategic planning, performance measurement, and 
program management, programs should have overarching strategic goals 
that state the program’s aim or purpose, define how it will be carried out 
over a period of time, are outcome oriented, and are expressed so that 
progress in achieving the goals can be tracked and measured. Moreover, 
these longer-term strategic goals should be supported by interim 
performance goals27 (e.g., annual performance goals) that are also 

The Annual Report Cited 
Accomplishments Made in 
Implementing the ISE, but 
Not the Extent of Progress 
Achieved and Remaining 
Work 

Performance Measures Are 
Being Developed Although 
They Do Not Yet Address 
All Aspects of the Annual 
Performance Goals 

                                                                                                                                    
27Performance goals are comprised of performance measures, with targets and time frames, 
which serve as indicators to gauge program performance against the goals. 
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measurable, define the results to be achieved within specified time frames, 
and provide for a way to measure and track annual and overall progress 
(e.g., through measure and metrics). Accordingly, the implementation plan 
contained six overall strategic goals and the annual report contained four 
annual performance goals for 2008, as shown in tables 2 and 3. 

Table 2: Strategic Goals Contained in the Implementation Plan 

1. Facilitate the establishment of a trusted partnership among all levels of government, 
the private sector, and foreign partners. 

2. Promote an information-sharing culture among ISE partners by facilitating the 
improved sharing of timely, validated, protected, and actionable terrorism information 
supported by extensive education, training, and awareness programs for ISE 
participants. 

3. To the maximum extent possible, function in a decentralized, distributed, and 
coordinated manner. 

4. Develop and deploy incrementally, leveraging existing information sharing capabilities 
while also creating new core functions and services. 

5. Enable the federal government to speak with one voice on terrorism-related matters, 
and to promote more rapid and effective interchange and coordination among federal 
departments and agencies and state, local, and tribal governments, the private sector, 
and foreign partners, thus ensuring effective multi-directional sharing of information. 

6. Ensure sharing procedures and policies protect information privacy and civil liberties. 

Source: Information Sharing Environment Implementation Plan, November 2006. 

 

Table 3: 2008 Annual Performance Goals Listed in the Annual Report  

ISE functional areas 2008 ISE performance goals 

Improving sharing 
practices 

Establish a set of activities and strategic approaches to facilitate 
sharing among all levels of government, private sector, and 
foreign partners. 

Creating a culture of 
sharing 

Develop a shared set of values that change behavior of ISE 
participants through established training programs, trained 
personnel, incentive programs, and privacy protections among 
ISE participants. 

Reducing barriers to 
sharing 

Establish operability that facilitates sharing through a common 
ISE information technology security framework to include 
approved ISE-wide information assurance solutions, 
governmentwide physical and personnel security practices, as 
well as controlled unclassified information framework across the 
ISE. 

Page 29 GAO-08-492  Information Sharing Environment 



 

ISE functional areas 2008 ISE performance goals 

Institutionalizing 
sharing 

Establish capabilities that allow ISE participants to create and 
use quality terrorism-related information by improving business 
processes, developing a common enterprise architecture 
framework, refining common standards, and instituting effective 
resource management for governmentwide programs. 

Source: Annual Report to the Congress on the Information Sharing Environment, September 2007. 

 
While not reflected in the first annual report, the Program Manager and 
agencies have begun to develop performance measures to improve future 
reporting on progress in implementing the ISE and information sharing 
overall, but these measures focus on counting activities accomplished 
rather than results achieved to show the extent of ISE implementation and 
attaining the ISE’s strategic goals. In accordance with our work and 
federal guidance on strategic planning and performance measurement, the 
newly developed measures represent an effort to more concretely and 
quantitatively assess progress in implementing the ISE and improving 
information sharing. The performance measures include, for example, the 
number of ISE organizations with a procedure in place for acquiring and 
processing reports on suspicious activities potentially related to terrorism, 
but not how the reports are used and what difference they are making in 
sharing to help prevent terrorist attacks. Similarly, the measures attempt 
to assess the creation of a culture of sharing by tabulating the percentage 
of relevant ISE organizations that have an information-sharing governance 
body or process in place, but not by measuring the outcome—such as how 
and to what extent cultural change is being achieved. Indeed, these 
measures are an important first step in providing quantitative data for 
assessing progress made in information sharing and help to inform 
Congress and other stakeholders on specific information sharing 
improvements. But, taking the measures to the next step—from counting 
activities to results or outcomes—while difficult, is important to assess 
results achieved. 

The Program Manager and ISE stakeholders have not yet developed 
measures to address all aspects of the annual performance goals. For 
example, one 2008 performance goal identified in the annual report is to 
establish capabilities that allow ISE participants to create and use quality 
terrorism-related information by improving business processes, 
developing a common enterprise architecture framework, refining 
common standards, and instituting effective resource management for 
governmentwide programs. Based on the description of this performance 
goal, one ISE performance measure that supports this goal includes 
attaining the percentage of applicable ISE organizations that have adopted 
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the common terrorism information sharing standards during the past or 
preceding fiscal year(s). However, performance measures in support of all 
topics identified in the goal, such as instituting effective resource 
management for governmentwide programs, have not been developed. 
Further, the performance measures are not presented in a way that 
explains how they represent milestones toward attaining the strategic 
goals or intended outcomes. According to officials at the Office of the 
Program Manager, as of March 2008, they are refining their measures in 
consultation with the ISC to provide an improved framework to measure 
progress made. Yet, our review of a draft of these performance measures 
showed that they continue to focus on counting activities accomplished 
rather than results achieved. We acknowledge that creating such measures 
is difficult, particularly since the program is still being designed, but until 
these measures are refined to account for and communicate progress and 
results, future attempts to measure and report on progress will be 
hampered. 

 
Although the Program Manager and stakeholders have made progress in 
implementing a number of initiatives, successfully implementing the ISE 
remains a daunting task. While efforts to date may represent the 
groundwork needed to facilitate terrorism-related information sharing in 
the future, over 3 years after passage of the Intelligence Reform Act, the 
ISE is still without a clear definition of the specific results to be achieved 
as part of the ISE or the projects, stakeholder contributions, and other 
means needed to achieve these results. The Program Manager, together 
with the ISE stakeholders, have followed standard practices in program 
and project management for defining, designing, and executing programs 
by identifying action items and strategic goals to be achieved in the 
implementation plan. However, work remains in, among other things, 
defining and communicating the scope and desired results to be achieve 
by the ISE, specific milestones to achieve the results, and the individual 
projects and execution sequence needed to achieve these results and 
implement the ISE. Until this work is complete, further efforts may result 
in independent contributions to improving information sharing rather than 
an ISE with improved and coordinated sharing of terrorism-related 
information among stakeholders, a critical need exposed by the terrorist 
attacks of September 11. Given that the ISE requires extensive buy-in from 
stakeholders and the Program Manager is relying on stakeholders to 
provide technology and other resources to make the ISE work, it is critical 
to develop a road map for implementing the ISE and improving 
information sharing that communicates the scope and specific results to 
be achieved by the ISE, the key milestones and individual projects needed 

Conclusions 
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to implement the ISE, needed resources, and stakeholder responsibilities. 
Without such a road map, the Program Manager risks not being able to 
effectively manage and implement the ISE. 

Furthermore, efforts to report on progress to date have provided examples 
of individual actions taken to improve information sharing but have not 
yet included an accounting of how far the Program Manager and 
stakeholder agencies are in achieving an effectively functioning ISE and 
what remains to be done. By not doing so, stakeholders do not have a 
measurable way to ensure that the sharing of terrorism-related 
information has improved and by how much, nor the information needed 
to understand the resources and time frames required to achieve the 
intended results of the ISE. Until the Program Manager and stakeholders 
more fully define the specific results the ISE is to attain and develop a set 
of measures to assess progress in achieving the goals—including, at a 
minimum, what has been done and what remains to be accomplished—
Congress and stakeholders will not know how far the nation has come in 
implementing an ISE intended to improve governmentwide information 
sharing. 

 
To help ensure that the ISE is on a measurable track to success, we are 
recommending that the Program Manager, with full participation of 
relevant stakeholders (e.g., agencies and departments on the ISC), take the 
following two actions 

• more fully define the scope and specific results to be achieved by the ISE 
along with the key milestones and individual projects or initiatives needed 
to achieve these results, and 
 

• develop a set of performance measures that show the extent to which the 
ISE has been implemented and sharing improved—including, at a 
minimum, what has been and remains to be accomplished—so as to more 
effectively account for and communicate progress and results. 
 
 
We requested comments on a draft of this report from the Secretaries of 
Defense, Homeland Security, and State, as well as the Attorney General, 
the Director of National Intelligence, and the Program Manager for the ISE 
or their designees. In a June 6, 2008, letter, the Program Manager for the 
ISE provided written comments, which are summarized below and 
included in their entirety in appendix II. 

Recommendations 

Agency Comments 
and Our Evaluation 
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The Program Manager generally agreed with our recommendations to 
more fully define the scope and results to be achieved by the ISE and 
develop a comprehensive set of performance measures that show the 
extent to which the ISE has been implemented and sharing improved.  

While the Program Manager agreed with our recommendations, he 
commented that the ISE is a governmentwide transformational effort—
emphasizing that the ISE is an evolutionary process—and not a traditional 
“program.” Therefore, according to the Program Manager, trying to audit 
this interagency initiative strictly within program parameters presents 
problems. We agree that the ISE is a governmentwide transformational 
effort, that it is not a traditional “program,” and that it involves an 
evolutionary process. In fact, our report states that the ISE is not bounded 
by a single federal agency or component and that it is a broad-based 
coordination and collaboration effort among various stakeholders. While 
we agree that the ISE is not a traditional “program,” in that it is not 
operated and funded by a single department or agency, it is an activity that 
does receive government funding and can be reviewed using program and 
project management principles. As such, we based our evaluation of the 
ISE on a broad set of program and project management criteria, including 
the Government Performance and Results Act of 1993, related guidance 
issued by OMB, and our prior work on results-oriented government, 
program management, and federal coordination and collaboration. 
Further, while we recognize that approaches to implementing the ISE and 
improving information sharing may evolve over time as technologies and 
needs change, calling the ISE an evolutionary process does not exempt it 
from following the practices outlined in our report. Following these 
practices will help ensure that reports of progress by the Program 
Manager on behalf of the ISE at large are based on measures of results 
achieved toward implementing the ISE—that is measured based on what 
the ISE is to be, include, and accomplish in, for example, 3 years—rather 
than ad-hoc claims of progress.  

With regard to efforts for assessing the ISE’s progress, the Program 
Manager noted that in the 2007 annual report he introduced a performance 
management approach and his office has since established a performance 
baseline—in the fall of 2007— and measured agencies’ progress against 
this baseline through an assessment performed in the spring of 2008. Our 
report acknowledges these efforts. However, our review of the 
performance measures developed in support of the performance 
management approach shows that these measures: (1) focus on counting 
activities accomplished rather than results achieved to show the extent of 
ISE implementation and attaining the ISE’s strategic goals and (2) are not 
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presented in a way that explains how the measures represent milestones 
toward attaining the strategic goals identified in the implementation plan 
or intended outcomes. In his comments, the Program Manager further 
noted that the June 2008 annual report, which was not released by the 
time we issued this report, would provide more current data on 
performance measurement. However, our review of a draft of the 
measures to be incorporated in the 2008 report showed that they continue 
to focus on counting activities accomplished rather than results achieved. 
Unless the 2008 report corrects these shortfalls and establishes a 
performance management mechanism whereby short-term annual goals 
serve as steps for assessing the ISE’s progress towards achieving longer-
term strategic goals, it and future reports on progress will fail to provide 
the Congress and other policy makers the meaningful information needed 
to understand what progress has been made in attaining the defined 
strategic results for the ISE and improving information sharing. 

Finally, the Program Manager said that although the report mentions that 
one of the challenges of the ISE is interagency attention and priority to ISE 
initiatives, the report does not make any recommendations in this regard. 
We agree that interagency collaboration in the ISE is a challenge and 
individual departments and agencies, not the Program Manager alone, 
have responsibilities in implementing the ISE. However, to effectively hold 
these agencies accountable for ISE progress, existing issues identified in 
our report—such as defining the outcomes to be achieved and defining 
clear roles and responsibilities—must first be addressed. Given the ISE’s 
many stakeholders and recognizing the Program Manager’s key leadership 
role for managing the ISE, we maintain that these issues must be 
addressed by the Program Manager, with full participation of relevant 
stakeholders (e.g., agencies and departments on the ISC). Without doing 
so, the Program Manager may continue to face challenges in attaining 
agency buy-in and holding stakeholders accountable for ISE progress. 

Officials in the Office of the Program Manager also provided technical 
comments on the draft that have been incorporated, as appropriate. 

The Secretaries of Defense, Homeland Security, and State; the Attorney 
General; and the Director of National Intelligence responded that they did 
not have any comments on the report.   

 
As agreed with your offices, unless you publicly release the contents of 
this report earlier, we plan no further distribution until 30 days from the 
report date. We will then send copies of this report to the Program 
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Manager for the ISE, the Director of National Intelligence, and the 
Secretaries of the Departments of Defense, Homeland Security, Justice, 
and State; and interested congressional committees. In addition, this 
report will be available at no charge on the GAO Web site at 
http://www.gao.gov. 

If you or your staff have any questions concerning this report, please 
contact either Eileen Larence at 202-512-8777 or larencee@gao.gov, or 
David Powner at 202-512-9286 or pownerd@gao.gov. Contact points for 
our Office of Congressional Relations and Public Affairs may be found on 
the last page of this report. GAO staff who made major contributions to 
this report are listed in appendix III. 

Eileen R. Larence 
Director, Homeland Security and Justice Issues 

David A. Powner 
Director, Information Technology 
  Management Issues 
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The Honorable Joseph Lieberman 
Chairman 
The Honorable Susan Collins 
Ranking Member 
Committee on Homeland Security 
and Government Affairs 
United States Senate 

The Honorable Daniel K. Akaka 
Chairman 
Subcommittee on Oversight of Government 
Management, the Federal Workforce and the 
District of Columbia 
Committee on Homeland Security 
and Governmental Affairs 
United States Senate 

The Honorable Bennie G. Thompson 
Chairman 
Committee on Homeland Security 
House of Representatives 

The Honorable Jane Harman 
Chair 
Subcommittee on Intelligence, Information Sharing, 
and Terrorism Risk Assessment 
Committee on Homeland Security 
House of Representatives 
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Table 1 below provides the status of each of the 48 Phase 1 action items 
identified in the ISE implementation plan as of July 9, 2007, nine days after 
their planned completion date and as of March 1, 2008. These action items 
encompass many areas for development in the ISE, ranging from activities 
such as identifying capabilities and technology to privacy protection and 
performance measures. As the table indicates, based on our analysis of 
status information reported by the Program Manager, at the end of phase 
one’s scheduled completion, 18 of 48 action items had been completed and 
30 remained incomplete. Eight months later, 33 of 48 action items had 
been completed, with 15 remaining incomplete. In determining the status 
of the action items, we reviewed documentation provided by the Program 
Manager, but did not evaluate the effectiveness of the actions taken. 

Table 4: Comparison of Action Item Status in July 2007 and March 2008 

Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.01 The Program Manager for the 
Information Sharing Environment (PM-
ISE) and Information Sharing Council 
(ISC) members will identify the alerts and 
notifications to be available to federal and 
non-federal ISE participants and the 
enabling policies and business processes 
necessary to implement the alert and 
notification capability. (Planned 
completion: March 2007) 

Not complete but in 
process 

Not complete but in 
process 

An initial survey of alerts and notifications 
has been conducted to identify, among 
other things, the alerts and warnings that 
departments and agencies provide to ISE 
partners as well as the method for 
distributing the alerts and notifications. 
According to officials at the PM-ISE, ISC 
agency representatives are validating this 
survey and preliminary findings, with draft 
information flows for major alerts and 
warnings functions being developed for 
potential including in the next published 
version of the Information Sharing 
Environment Enterprise Architecture 
Framework (ISE EAF). These officials 
further noted that expected future activities 
include further assessing the remaining 
ISC agencies’ alerts and warnings efforts, 
surveying state, local, and tribal 
participants, and developing an ISE-wide 
framework for terrorism-related alerts, 
warnings, and notifications. 

Appendix I: Status of Phase I Action Items as 
of March 1, 2008 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.02 The PM-ISE and ISC members will 
identify existing technologies, 
capabilities, and programs (e.g., 
Homeland Security Presidential Directive-
12 and Federal Information Processing 
Standard 201) that provide easier user 
access, but still support identity 
management through audits, 
authentication, and access controls. The 
ISC will assess the technologies and pilot 
programs to determine whether or not the 
technologies support its user base and 
are suitable for ISE adoption. (Planned 
completion: June 2007) 

Not complete but in 
process 

Not complete but in 
process 

According to PM-ISE officials, the action 
specified in Task 1.02 did not adequately 
support the needs of the ISE, resulting in 
an altered approach for addressing identity 
management and user access across the 
ISE. PM-ISE officials told us that existing 
identity management solutions support the 
individual participant’s mission needs, but 
the many differing identity management 
schemes throughout the ISE participants’ 
networks do not directly support the ISE as 
a whole. Therefore, the ISE expects to 
leverage existing identity management 
schemes, but not create a new identity 
management solution specific to the ISE. 
Accordingly, in December 2007, the PM-
ISE’s Business Process Working Group 
produced the Business Process Analysis 
Paper on Access Process. This paper 
identified five requirements to enable ISE 
user access to terrorism-related 
information. According to PM-ISE officials, 
these requirements are being incorporated 
into ISE architecture documents and are 
expected to enable departments and 
agencies to derive lower level 
requirements. Further, according to 
officials, this paper is being used in an 
ongoing initiative to evaluate PM-ISE 
sponsored pilots that demonstrated 
capabilities in remote wireless access, 
federated identity management (referenced 
in Action 1.03) and role-based search. 

1.03 The PM-ISE and ISC members will 
determine what ISE-wide identity 
management capabilities are practical 
and develop a detailed set of 
requirements and Project Plan for 
implementation of such capabilities in a 
time frame consistent with technology 
maturity and available budgetary 
resources. (Planned completion: June 
2007) 

Not complete but in 
process 

Not complete but in 
process 

The PM-ISE is currently sponsoring a pilot 
project on identity management and 
access intended to demonstrate an initial 
capability to share electronic identity 
information and use that information to 
enable assured access to information 
stored across the different ISE 
communities. According to PM-ISE 
officials, the pilot is building an operational, 
federated access management capability 
by leveraging existing identity management 
solutions and evaluating technologies, 
policies, and procedures for potential ISE 
identity management solutions. The 
completion of the pilot is expected to result 
in documenting which identity management 
capabilities may provide the most value to 
the ISE. 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.04 The PM-ISE and ISC members will 
investigate existing or emerging 
capabilities that discover data and 
information within the federal government 
and industry. The initial implementation 
of enterprise search will apply a search 
engine to index both structured and 
unstructured data. This activity will 
include the evaluation of several ongoing 
pilot programs using technologies that 
integrate data across heterogeneous 
networks and data stores to enhance the 
“findability” of relevant information and 
the interoperability of data and 
information. (Planned completion: June 
2007) 

Complete Complete Complete 

1.05 The PM-ISE and the ISC will work 
with the Cross Domain Management 
Office to establish a process to ensure 
that cross-domain solutions developed 
through this office meet the needs of ISE 
participants. (Planned completion: March 
2007) 

Complete Complete Complete 

1.06 The PM-ISE and ISC members will 
identify existing collaborative tools that 
are used and operational in the 
counterterrorism or other analytic or 
investigative communities and review the 
feasibility of adopting common tools for 
use across the ISE. (Planned completion: 
March 2007) 

Complete Complete Complete 

1.07 The PM-ISE and ISC members will 
develop requirements to implement new 
and emerging collaborative technologies. 
(Planned completion: June 2007) 

Not complete but in 
process 

Not complete but in 
process 

A Business Process Analysis paper on the 
Collaboration Process, dated October 1, 
2007, has been developed. The stated 
purpose of the document includes 
conveying key user requirements, 
implementation considerations, and 
describing a future-state process 
description for the ISE Collaboration 
Process. According to officials at the office 
of the PM-ISE, this paper was 
disseminated to the Business Process 
Working Group in December 2007 as part 
of a larger analysis of ISE service 
processes. They further noted that the 
requirements identified through this effort 
are being incorporated into the ISE EAF 
documents. 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.08 The PM-ISE and the ISC members 
will implement the Electronic Directory 
Services Blue, Yellow, and Green Pages 
in the sensitive compartmented 
information, secret, and sensitive but 
unclassified security domains. (Planned 
completion: June 2007) 

Not complete but in 
process 

Complete Complete 

(Note: The PM-ISE subsequently altered 
this action item, deciding it would no longer 
complete the Green Pages in the sensitive-
but-unclassified security domain due to 
aggregation issues. According to officials 
at the Office of the PM-ISE, aggregating 
the information for the Green Pages would 
no longer enable the information to be 
posted in an unclassified domain.) 

1.09 The PM-ISE and the ISC members 
will implement Electronic Directory 
Services White Pages in the secret 
compartmented information and secret 
security domains. (Planned completion: 
June 2007) 

Not complete but in 
process 

Complete Complete 

(Note: The ISC altered this action item, 
deciding it would no longer complete the 
White Pages in the secret security 
domain). 

1.10 The PM-ISE, in consultation with the 
ISC, will publish a preliminary version of 
the ISE Enterprise Architecture 
Framework (ISE EAF) Document 
providing the models with major portions 
of the ISE and their attributes. (Planned 
completion: December 2006) 

Not complete but in 
process 

Complete Complete 

1.11 The Office of Management and 
Budget, in the Federal Enterprise 
Architecture (FEA) Business Reference 
Model, will include “Information Sharing” 
as a new government subfunction, 
Business Reference Model code 143, 
with the “Information and Technology 
Management” Line of Business, Business 
Reference Model code 404. (Planned 
completion: December 2006) 

Not complete but in 
process 

Complete Complete 

(Note: Action item 1.11 is complete, except 
the code 143 is actually 262.) 

1.12 The PM-ISE will work with National 
Security Agency, the National Institute of 
Standards and Technology, Director of 
National IntelIigence/Chief Information 
Officer, and the Committee on National 
Security Systems on incorporating 
network security and information 
assurance policies and practices for the 
ISE EAF and associated functional 
standards. (Planned completion: March 
2007) 

Not complete but in 
process 

Complete Complete 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.13 The PM-ISE, in consultation with the 
ISC, will publish a fully documented ISE 
EAF Document and a Federal Enterprise 
Architecture-ISE profile. The 
development process will be worked in 
collaboration with the Office of 
Management and Budget, department 
and agency chief information officers, 
and ISC members. (Planned completion: 
March 2007) 

Not complete but in 
process 

Not complete but in 
process 

Version 1.0 of the ISE EAF has been 
published and a draft version of the ISE 
profile has been developed and is 
undergoing review by the Chief Information 
Officers Council as a formal FEA Profile in 
the E-Gov program. Officials at the Office 
of the PM-ISE noted that an approval letter 
for the FEA Profile is pending signature by 
the Office of Management and Budget. 

1.14 The PM-ISE, in consultation with the 
ISC, will develop a configuration 
management process for the control and 
management of updates to the ISE EAF 
document and Federal Enterprise 
Architecture-ISE profile. (Planned 
completion: December 2006) 

Not complete but in 
process 

Complete Complete 

1.15 The Office of Management and 
Budget, in the Federal Enterprise 
Architecture Reference Models, will add 
the ISE EAF and the Federal Enterprise 
Architecture-ISE profile as compliance 
requirements in the Federal Transition 
Framework, a catalog of cross-agency 
initiatives, and the Federal Enterprise 
Architecture Program: Enterprise 
Architecture Assessment Framework, the 
maturity assessment guide for Federal 
enterprise architectures. (Planned 
completion: March 2007) 

Complete Complete Complete 

1.16 DHS will work with the PM-ISE to 
review existing policies and procedures 
for ascertaining relevant and effective 
approaches to migrate the ISE EAF 
models and attributes into the private 
sector. (Planned completion: June 2007) 

Complete Complete Complete 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.17 The PM-ISE will convene and chair 
a new working group, the Common 
Terrorism Information Sharing Standards 
Working Group, with representatives from 
all ISC members, the National 
Communications System, the National 
Institute of Standards and Technology 
(NIST), and the Committee on National 
Security Systems tasked with selecting 
and issuing information-sharing 
standards, approved through the ISC, 
and formally published by NIST. The 
Common Terrorism Information Sharing 
Standards may include new standards 
that agencies will introduce to affect on-
going investment activities as project 
schedules and funding permit. Future 
funded investments incorporating the 
Common Terrorism Information Sharing 
Standards will be compatible with the 
federal enterprise architecture and 
national security system enterprise 
architectures, and identified in normal 
agency submittals to the Office of 
Management and Budget. The Common 
Terrorism Information Sharing Standards 
Working Group will issue common 
terrorism information sharing standards 
recommendations to the ISC for 
information sharing standards for non-
federal government agencies. (Planned 
completion: December 2006) 

Complete Complete Complete 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.18 Departments and agencies will 
begin to incorporate the common 
terrorism information sharing standards 
into investment planning, consistent with 
ISE EAF incorporation, with full common 
terrorism information sharing standards 
incorporation into investments beginning 
execution in fiscal year 2009. This will 
include both civil and national security 
system investments. Agencies will also 
incorporate the common terrorism 
information sharing standards into 
information resource lifecycle processes 
to include capital planning and 
investment control processes. The 
common terrorism information sharing 
standards will provide the source of 
functional standards for information 
sharing in the Federal Enterprise 
Architecture’s Technical and Data 
Reference Models. (Planned completion: 
June 2007) 

Not complete but in 
process 

Not complete but in 
process 

In December 2006, the Office of 
Management and Budget released the 
Federal Transition Framework Version 1.0. 
The Office of Management and Budget 
described the Federal Transition 
Framework as a single source for clear and 
consistent information describing 
government-wide information technology 
policy objectives and cross-agency 
initiatives, such as the E-Gov and line of 
business initiatives. According to officials at 
the Office of the PM-ISE, having the ISE 
descriptions in the Federal Transition 
Framework was a first step in ensuring that 
the PM-ISE and the Common Terrorism 
Information Sharing Standards are part of 
each agency’s capital planning and 
investment control investment life-cycle. 

In October 2007 the Common Terrorism 
Information Sharing Standards Program 
Manual, Version 1.0 was published. 
According to PM-ISE officials, they plan to 
conduct ISE management reviews (IMRs) 
with departments and agencies to assess if 
departments and agencies have 
incorporated the Common Terrorism 
Information Sharing Standards into 
investment planning. These reviews are 
expected to occur in April or May of 2008. 
PM-ISE officials further noted that they, in 
conjunction with the Office of Management 
and Budget, plan to conduct enterprise 
architecture reviews with departments and 
agencies in March 2008 that, in part, are 
based on the Federal Transition 
Framework Catalog. 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.19 The PM-ISE, in consultation with the 
ISC, will develop the common terrorism 
information sharing standards, version 
2.0 addressing additional processes, 
including those with foreign partners, and 
releasing priority functional standards 
supporting suspicious activity reports, 
cargo management and tracking, and 
general identity management. (Planned 
completion: June 2007) 

Not complete but in 
process 

Not complete but in 
process 

The Common Terrorism Information 
Sharing Standards Program Manual, 
Version 1.0, was published in October 
2007. According to PM-ISE officials, 
specific functional standards will be 
developed and published as required. 
According to officials at the Office of the 
PM-ISE, efforts to date include: 

• development of functional standards 
for ISE suspicious activity reports; 

• coordination of cargo management 
and tracking standards currently 
underway; and 

• efforts to evaluate identify 
management technologies and 
processes remain underway through 
the Identity Management Pilot. Best 
practices and recommendations are to 
be developed as a result of this pilot 
and are intended to lead to the 
development of functional standards, 
as appropriate. 

According to PM-ISE officials, efforts to 
coordinate with foreign partners will 
commence with the initiation of the second 
phase of the Foreign Government 
Information Sharing Working Group and 
Guideline 4 efforts. 

1.20 Within 30-days of approval of the 
proposed Guideline 2 framework, the 
PM-ISE, in consultation with the ISC, will 
establish a Senior Level Advisory 
Group—consisting of ISC members or 
their designees—to ensure 
accountability, oversight, and governance 
for the effective operation of the 
framework. The advisory group will report 
the results of its oversight to the PM-ISE 
and the ISC. The advisory group will 
meet at least once per month during the 
first year of implementation. (Planned 
completion: December 2006) 

Complete Complete Complete 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.21 Within seven days of approval of the 
proposed framework, there will be 
established an implementation team—
comprised of representatives from the 
Department of Defense; the Department 
of the Interior; the Department of 
Homeland Security; the Federal Bureau 
of Investigation; the National 
Counterterrorism Center; appropriate 
state, local, tribal, and private sector 
advocates; and the PM-ISE—to develop 
an implementation plan for the 
Interagency Threat Assessment and 
Coordination Group framework and to 
ensure its timely execution. The 
implementation team will develop and 
implement plans to notify state, local, and 
tribal officials of the Interagency Threat 
Assessment and Coordination Group’s 
mission and responsibilities. (Planned 
completion: December 2006) 

Complete Complete Complete 

1.22 The Interagency Threat Assessment 
and Coordination Group implementation 
team will submit semiannual reports to 
the PM-ISE that identify successes and 
shortcomings in implementing and 
operating the ISE within the Guideline 2 
framework and outline steps to refine and 
improve the framework’s operation. 
(Planned completion: Ongoing with first 
report due in the first quarter of Calendar 
Year 2007) 

Complete Complete Complete 

1.23 The PM-ISE will establish a federal 
fusion center coordination group to 
identify federal resources to support the 
development of a network of state-
sponsored fusion centers charged to 
share information at all levels of the ISE 
and will recommend funding options. 
(Planned completion: December 2006) 

Complete Complete Complete 

1.24 The Department of Justice and the 
Department of Homeland Security will 
work with governors or other senior state 
and local leaders to designate a single 
fusion center to serve as the statewide or 
regional hub to interface with the federal 
government and through which to 
coordinate the gathering, processing, 
analysis, and dissemination of terrorism 
information. (Planned completion: March 
2007) 

Not complete but in 
process 

Complete Complete 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.25 The Department of Justice and the 
Department of Homeland Security, to the 
extent possible and practicable, will 
assume the responsibility for technical 
assistance and training to support the 
establishment and operation of these 
fusion centers. (Planned completion: 
March 2007) 

Complete Complete Complete 

1.26 Appropriate federal departments 
and agencies will assess resources and 
develop and coordinate plans to assign 
representative personnel to state and 
local fusion centers. These 
representatives will work to the extent 
possible to further integrate—and where 
appropriate collocate—federal and 
state/regional resources. (Planned 
completion: March 2007) 

Not complete but in 
process 

Not complete but in 
process 

A DHS/FBI Joint Deployment Plan was 
drafted in response to this action item, but 
remained in draft form at the end of Phase 
1. This deployment plan is seen as a first 
step with additional coordination with 
stakeholders remaining to fully address this 
action item. 

1.27 The Private Sector Subcommittee 
will produce a plan that implements 
elements of the framework as it affects 
the private sector. This plan must be 
consistent with statutes and presidential 
direction and ensure that information and 
privacy and legal rights are adequately 
protected. (Planned completion: June 
2007) 

Not complete but in 
process 

Not complete but in 
process 

A plan for implementing this action item 
was not in place by the end of Phase 1. 
However, several steps were taken 
towards meeting this action item. For 
example, DHS and members of the Critical 
Infrastructure Partnership Advisory Council 
jointly established a working group on 
information-sharing. The PM-ISE stated 
that this working group is expected to be 
the ISC conduit into the Critical 
Infrastructure Partnership Advisory Council 
and its private sector members, consisting 
of designated representatives from all the 
critical infrastructure and key resources 
sectors. The responsibilities of this working 
group are expected to include supporting 
the universe of government information- 
sharing initiatives coordinated by the PM-
ISE that require engagement with the 
private sector (critical infrastructure and 
key resources owner/operator 
representatives) under the Critical 
Infrastructure Partnership Advisory Council 
structure. Further, an initial framework for 
private sector participation was drafted. 

1.28 The Foreign Government 
Information Sharing Working Group, with 
coordination and assistance from the 
PM-ISE, will develop recommendations 
on Privacy Act systems of records 
notices and routine uses for the 
Guideline 5 Working Group. (Planned 
completion: March 2007) 

Complete Complete Complete 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.29 The Foreign Government 
Information Sharing Working Group, with 
coordination and assistance from the 
PM-ISE, will develop a checklist of issues 
that need to be taken into account in 
negotiating international agreements, 
including privacy protections and 
possible review procedures. (Planned 
completion: June 2007) 

Not complete but in 
process 

Complete Complete 

1.30 Federal departments and agencies, 
with coordination and assistance from the 
PM-ISE, will encourage bilateral and 
multilateral efforts whenever feasible and 
appropriate to develop “best practices” 
on terrorism information sharing (e.g., 
protocols on what to do if there is a “hit”). 
(Planned completion: Ongoing with a first 
progress report in the second quarter of 
Calendar Year 2007) 

Not complete but in 
process 

Not complete but in 
process 

Work towards this action item was 
underway at the end of phase 1. For 
example, according to officials at the Office 
of the PM-ISE, work towards establishing a 
baseline on information-sharing 
agreements was underway. Further, an 
initial progress report on this effort is 
expected to be provided as part of an 
overall project plan from implementation 
guideline 4, which addresses facilitating 
information-sharing with foreign partners. 

1.31 The Department of State’s Foreign 
Service Institute, supported by the 
working group of ISC training 
representatives, will develop the core 
training module that will serve as the 
common educational baseline for the 
ISE. (Planned completion: June 2007) 

Not complete but in 
process 

Not complete but in 
process 

Development of the core training module to 
serve as the common educational baseline 
for the ISE has been underway. To date, 
the Foreign Service Institute and ISC have 
undergone several iterations of review and 
comment on draft versions of the training 
course. According to PM-ISE officials, a 
November 2007 review of the course by 
the ISC led to further revision and updating 
of the course outline and content, with the 
intent to incorporate additional computer 
based training capabilities. Also, in 
February 2008 a focus group met to further 
revise the course content and structure. 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.32 The PM-ISE, in consultation with the 
ISC, will review departmental incentives 
for sharing of terrorism information and 
will measure their effectiveness. 
(Planned completion: June 2007) 

Not complete but in 
process 

Not complete but in 
process 

According to a PM-ISE status report on the 
identification of incentives for information-
sharing, the PM-ISE is in the process of 
developing guidance to federal 
departments and agencies to assist them, 
where necessary, in expanding current or 
developing new capabilities to recognize 
efforts that further promote a culture of 
terrorism information sharing across 
federal agencies and non-federal 
government entities. Also, an initial 
measure to identify whether or not 
departments and agencies have adopted 
incentives for sharing has been developed. 
As an initial step towards assessing the 
effectiveness of these incentives, the PM-
ISE is also seeking to collect information 
on how best practices for incentives have 
been shared. 

1.33 Each agency will ensure that one or 
more ISE Privacy Officials are 
designated in accordance with paragraph 
12.a of the privacy guidelines. (Planned 
completion: December 2006) 

Complete Complete Complete 

1.34 The PM-ISE will establish and 
designate a chair for the ISE Privacy 
Guidelines Committee. (Planned 
completion: December 2006) 

Complete Complete Complete 

1.35 The PM-ISE, in consultation with the 
ISE Privacy Guidelines Committee and 
the ISC, will establish a process for 
ensuring that non-Federal organizations 
participating in the ISE implement 
appropriate policies and procedures that 
provide protections that are at least as 
comprehensive as those contained in the 
Guidelines. (Planned completion: March 
2007) 

Complete Complete Complete 

1.36 The ISE Privacy Guidelines 
Committee will provide an assessment of 
the privacy and civil liberties protections 
of the ISE, including actions taken in the 
preceding year to implement or enforce 
privacy and civil liberties protections, to 
be included in the President’s first annual 
ISE performance report. (Planned 
completion: June 2007) 

Not complete but in 
process 

Complete Complete 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.37 The Guideline 3 Coordinating 
Committee will complete its work and 
submit recommendations for sensitive 
but unclassified standardization through 
the White House policy process to the 
Assistant to the President for Homeland 
Security and Counterterrorism and the 
Assistant to the President for National 
Security Affairs. (Planned completion: 
March 2007) 

Complete Complete Complete 

1.38 To align timelines, the PM-ISE will 
work with ISC members and other 
partners to establish cut-off dates for the 
yearly ISE performance management 
reports. (Planned completion: March 
2007) 

Not complete but in 
process 

Complete Complete 

1.39 Federal departments and agencies 
will use their information sharing and 
terrorism-related Fiscal Year 2006 goals, 
measures, and outcomes as input to the 
ISE Performance Management Report. 
(Planned completion: June 2007) 

Not complete but in 
process 

Complete Complete 

(Note: According to officials at the Office of 
the PM-ISE, federal departments and 
agencies will be expected to use the 
performance management framework 
defined in the 2007 annual report to 
management information sharing 
performance in 2008.) 

1.40 Federal departments and agencies 
will reflect ISE goals in their individual 
performance management plans. 
(Planned completion: March 2007) 

Not complete but in 
process 

Not complete but in 
process 

While departments and agencies provided 
examples of terrorism-related information 
sharing accomplishments they have 
participated in, reflecting ISE goals in 
individual department and agency 
performance management plans remains a 
work in process. 

1.41 Federal departments and agencies 
will specify support to the ISE as part of 
their strategic plans and performance 
management efforts for the 2006-2007 
cycle. (Planned completion: June 2007) 

Not complete but in 
process 

Not complete but in 
process 

The September 2007 annual report 
contained the first set of ISE performance 
goals. Performance management efforts at 
individual departments and agencies have 
incorporated elements of these goals. For 
example, as reported to the PM-ISE, 10 of 
12 ISE related departments and agencies 
responding the Program Manager’s 
request for baseline information reported 
that they have established governance 
bodies specifically to handle information 
sharing issues. 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.42 Federal departments and agencies 
will work with the PM-ISE to develop 
specific ISE-wide program outcome goals 
and measures (performance measures 
and threshold values), as appropriate, for 
the goals listed in Section 1.5. (Planned 
completion: June 2007) 

Not complete but in 
process 

Not complete but in 
process 

The September 2007 annual report 
contained the first set of annual 
performance goals for the ISE. Work 
remains in developing outcome oriented 
goals and measures for the ISE. 
Nevertheless, performance measures, with 
ISC contributions, were developed and 
distributed to agencies for a baseline 
assessment in September of 2007. These 
measure have been further refined for use 
the Spring 2008 assessment and are 
expected to inform the June 2008 Annual 
Performance Management Report. 

1.43 Federal departments and agencies 
will provide their mid-year reviews of 
goals and measures to the PM-ISE 
(midyear reviews are required by the 
Information Sharing Guidelines and 
Requirements). (Planned completion: 
June 2007) 

Not complete but in 
process 

Complete Complete. 

(Note: According to PM-ISE officials, this 
action item was met by completing the 
ISE’s initial baseline assessment of goals 
and measures conducted in Fall 2007.) 

1.44 The PM-ISE, in coordination with 
the Office of the Director of National 
Intelligence, will illustrate 
interdependencies through a “crosswalk” 
of the ISE, National Intelligence Strategy, 
and National Implementation Plan goals 
and measures. The “crosswalk” will be 
completed by or before December 2006. 
(Planned completion: December 2006) 

Not complete but in 
process 

Complete Complete 

1.45 The PM-ISE and ISC members will 
develop performance objectives and 
measures, in cooperation with state, 
local, and tribal and private sector 
subcommittees, to address progress 
against the Guideline 2 framework. 
(Planned completion: June 2007) 

Not complete but in 
process 

Complete Complete 

1.46 The PM-ISE will support the Office 
of Management and Budget, which will 
provide federal departments and 
agencies with budget guidance for fiscal 
year 2008. (Completed: September 
2006) 

Complete Complete Complete 
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Action item 
Status as of July 9, 
2007 

Status as of March 
1, 2008 

Description of status as of March 1, 
2008 

1.47 The PM-ISE will work with the Office 
of Management and Budget during the 
fall budget process to review federal 
departments’ and agencies’ investments 
with ISE priorities and the Office of 
Management and Budget will provide 
additional budget guidance to 
departments and agencies, as 
appropriate. (Planned completion: 
December 2006) 

Complete Complete Complete 

1.48 The PM-ISE, with support from the 
Office of Management and Budget and 
the ISC, will begin planning for 
subsequent budget cycles. (Planned 
completion: March 2007) 

Not complete but in 
process 

Complete Complete 

Total complete: 18 33  

Total not complete: 30 15  

Source: GAO analysis based on the Program Manager’s reporting. 
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Appendix II: Comments from Office of the 
Program Manager for the Information 
Sharing Environment 
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Appendix III: GAO Contacts and 
Acknowledgments 

Eileen R. Larence (202) 512-8777 or larencee@gao.gov, or David A. Powner 
at 202-512-9286 or pownerd@gao.gov

 
In addition to the contact named above, Susan H. Quinlan, Assistant 
Director; Richard Ascarate; Jason Barnosky; Amy Bernstein; Joseph Cruz; 
Thomas Lombardi; Lori Martinez; and Marcia Washington made key 
contributions to this report. 
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GAO’s Mission The Government Accountability Office, the audit, evaluation, and 
investigative arm of Congress, exists to support Congress in meeting its 
constitutional responsibilities and to help improve the performance and 
accountability of the federal government for the American people. GAO 
examines the use of public funds; evaluates federal programs and policies; 
and provides analyses, recommendations, and other assistance to help 
Congress make informed oversight, policy, and funding decisions. GAO’s 
commitment to good government is reflected in its core values of 
accountability, integrity, and reliability. 

The fastest and easiest way to obtain copies of GAO documents at no cost 
is through GAO’s Web site (www.gao.gov). Each weekday, GAO posts 
newly released reports, testimony, and correspondence on its Web site. To 
have GAO e-mail you a list of newly posted products every afternoon, go 
to www.gao.gov and select “E-mail Updates.” 

The first copy of each printed report is free. Additional copies are $2 each. 
A check or money order should be made out to the Superintendent of 
Documents. GAO also accepts VISA and Mastercard. Orders for 100 or 
more copies mailed to a single address are discounted 25 percent. Orders 
should be sent to: 

U.S. Government Accountability Office 
441 G Street NW, Room LM 
Washington, DC 20548 

To order by Phone:  Voice:  (202) 512-6000  
TDD:  (202) 512-2537 
Fax:  (202) 512-6061 

Contact: 

Web site: www.gao.gov/fraudnet/fraudnet.htm 
E-mail: fraudnet@gao.gov 
Automated answering system: (800) 424-5454 or (202) 512-7470 

Ralph Dawn, Managing Director, dawnr@gao.gov, (202) 512-4400 
U.S. Government Accountability Office, 441 G Street NW, Room 7125 
Washington, DC 20548 

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800 
U.S. Government Accountability Office, 441 G Street NW, Room 7149  
Washington, DC 20548 
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