CUI Timeline: Framework Implementation Overview

Guiding Documents
- CUI Council Meetings
- Stand-up
- Outreach Phase
- Planning Phase
- Implementation Phase

Date
- May 08
- Jun
- Jul
- Aug
- Sep 08
- Oct
- Nov
- Dec 08
- Sep 09
- Oct
- Nov
- Dec 09
- Sep 10
- Oct
- Nov
- Dec 10
- Sep 11
- Oct
- Nov
- Dec 11
- Sep 12
- Oct
- Nov
- Dec 12
- Sep 13

Phase
- Stand-up
- Initial Outreach
- Planning
- Implementation – Phase I
- Implementation – Phase II

FY09
- Milestones and Plan
  - Draft Implementing Guidance
  - Safeguarding
  - Dissemination
  - Designating
  - Marking
- Initiate CUI 101 Training
- Design Registry
- Review Department & Agency Plans
- Annual Report

FY10
- Finalize Department & Agency Plans
- Activate Registry
- Initiate CUI 201 Training
- Identify and designate CUI Alignment of Policy-based Markings
- Begin federal rule-making process
- Annual Report

FY11
- Alignment of Policy Markings with Exceptions
- Alignment of Regulatory Markings
- Confirm necessary changes to regulation and statute
- Annual Report

FY12 – FY 13

- Miscellaneous
  - Department & Agency Plans
  - Notice to Congress
  - External Review
  - Outreach to Departments & Agencies
  - Final Report

- Department & Agencies submit Plans to CUIO

- Presidents
  - May 09
  - May 21

- NARA
  - CUI Memo
  - May 9

- CUI Framework
  - May 20

- Department
  - Agency
  - Letter
  - Jul 9

- CUIO
  - May 18
  - Sep 18
  - Sep 28
  - Sep 29
  - Sep 30
  - Oct 16
  - Dec 4

- CUIC
  - Aug 21
  - Sep 18
  - Oct 16
  - Nov 19
  - Dec 4

- CUICS
  - Aug 21

- CUIC VM
  - Nov 19

- CUIC Council Letter
  - Jul 9

- Data call due
  - Sep 8

- CUIO
  - PM-ISE PR
  - Aug 28

- CUIO Review
  - Data call Updates/Ouutch

- Updated data call to Departments & Agencies
  - Aug 8

- Outreach to Departments & Agencies
  - Jun-Aug