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Goal Statement
A Federal workforce entrusted to protect Government information and property and to promote a safe and 
secure work environment, sustained by an enhanced risk management approach. Supported by:
 Improved early detection enabled by an informed, aware, and responsible Federal workforce
 Quality decisions enabled by improved investigative and adjudicative capabilities
 Optimized government-wide capabilities through enterprise approaches
 Strong partnership with Insider Threat Programs to strengthen the identification, deterrence, and 

mitigation of problems before they negatively impact the workforce or national security. 

Urgency
Our world is changing at a pace that requires the security, suitability/fitness, and credentialing community 
to anticipate, detect, and counter both internal and external threats, such as those posed by trusted 
insiders who may seek to do harm to the Federal Government’s policies, processes, and information 
systems.



Leadership
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Goal Leaders: 
• Daniel Coats, DNI
• Joseph Kernan, USD(I)
• Margaret Weichert, DDM OMB and Acting Director, OPM

The Security Clearance, Suitability, and Credentialing Performance Accountability Council (PAC) Principal 
agencies include the Office of Management and Budget, the Office of the Director of National Intelligence, 
Office of Personnel Management, and Department of Defense. The PAC* is responsible for driving 
government-wide implementation of security, suitability, and credentialing reform.

* PAC members are the Office of Management and Budget, Office of the Director of National Intelligence, Office of Personnel Management, Department of Defense; the 
Departments of State, the Treasury, Justice, Energy, and Homeland Security; the Federal Bureau of Investigation, the General Services Administration, the National Archives and 
Records Administration, the National Security Council, and the National Background Investigations Bureau.



Goal
A Federal workforce entrusted to protect Government information and property and to promote a safe and secure work 

environment, sustained by an enhanced risk management approach.

Sub-Goal Major Strategies to Achieve Sub-Goal

Trusted Workforce

• Develop aligned and consistent policy for reporting potential security risks or observable behaviors of 
concern 

• Train and educate the Federal workforce on their vital role in the early detection of potential issues or risks
• Build an SSC awareness campaign to reinforce the early identification of reportable behaviors
• Study other related mission areas for potential information-sharing opportunities to streamline processes

Modern Policies & 
Processes

• Establish an agile, data-driven, and transparent policy-making process that simplifies traditional overly 
complex policy development processes

• Review current end-to-end SSC processes and identify the most cost-effective and efficient methods to vet 
the Federal workforce 

• Professionalize the SSC workforce through community training, certificate programs, and collaboration with 
universities

Secure and Modern 
Mission-Capable IT

• Modernize the lifecycle through the use of agency federated systems and shared services 
• Identify enhanced security and interoperability standards and capabilities to better inform IT cost and 

planning decisions
• Provide agencies with a mechanism to adopt modern technology, automate manual processes, reduce 

duplicative investments, and decrease the cyber threat footprint

Continuous
Performance
Improvement

• Establish and implement outcome-based performance metrics and measures
• Develop a Research and Innovation program to inform policy, process, and technology with empirical data-

driven decisions
• Establish a Continuous Performance Improvement model that will continuously evaluate the performance of 

the SSC policies and processes

Goal Structure
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President Signs Executive Order Transferring NBIB to DoD. On April 24th the President signed an Executive Order transferring the 
background investigation mission from the OPM to the DoD. The Defense Counterintelligence and Security Agency, formerly known as the 
Defense Security Service, will serve as the primary background investigation provider for the Federal Government beginning June 24th

and the transfer will be complete by October 1st.

NBIB Reduces Background Investigation Inventory by 40%. Through the implementation of measures approved by the Security 
Executive Agent (ODNI) and Suitability and Credentialing Executive Agent (OPM) and internal business process improvements, NBIB has 
now reduced the background investigation inventory from a high of 725,000 in April 2018 to 433,000 in May. 

DoD Establishes Personnel Vetting Transformation Office. The Department of Defense has established a Personnel Vetting 
Transformation Office (PVTO) to facilitate the transfer of mission, personnel, and resources from OPM to the nascent Defense 
Counterintelligence and Security Agency (DCSA), and to oversee reform efforts to enable mission success for DCSA throughout the 
transformation period. The PVTO is designed to ensure the purposes of the functional reorganization under DCSA are realized – that being 
to optimize the personnel vetting and counterintelligence processes that ensure continuous and uncompromised trust in the U.S. 
Government’s personnel, technology, and infrastructure.

Summary of Progress
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ODNI, OPM, and the DOD Partner to Enhance Automation. In March, as a part of ongoing efforts to improve automation within the 
personnel vetting process, the Executive Agents issued guidance refining the electronic adjudication business rules. The changes, 
deployed into production in April by DoD as an IT Shared Service, refine the automation rule set to reduce risk and improve the 
throughput of low-risk cases to allow departments and agencies to focus resources on higher risk and more complex cases. 

DoD Expands IT Shared Service Rollout. As part of strategic efforts to modernize the Executive Branch’s personnel vetting enterprise 
information technology, the DoD has expanded its rollout of IT shared service capabilities as part of the National Background Information 
System. The adjudication management shared service becomes the second shared service provided by DoD and available to 
departments and agencies; the first was electronic adjudication, which leverages automation and business intelligence to provide a 
determination on low risk cases and has 17 department and agency subscribers. In May, the Social Security Administration became the 
first adopter of the adjudication management shared service. The capability will automatically receive background investigations, 
provide capabilities for departments and agencies to adjudicate the cases and automatically update the reciprocity repositories. The 
system is expected to reduce overall processing times and increase information sharing and threat awareness.

ODNI Expands Continuous Evaluation System Deployment. Earlier this year the ODNI Continuous Evaluation System begun 
conducting automated record checks within each of the seven required continuous evaluation information categories and expanding the 
enrolled population. In January, ODNI provided a Congressional Notification memorandum to congressional leadership to advise them of 
key progress.

Summary of Progress
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 Challenge: Information of concern often goes unreported in the Federal Government, which inhibits an agency’s 
ability to address potential issues before escalation. 

 Theory of Change: The SSC must work toward instilling a sense of shared responsibility by enabling a trusted 
workforce through consistent reporting requirements, employee and supervisor training, awareness campaigns 
for reportable behaviors, and identification of gaps in information sharing with sister missions.  

Key Milestones
Sub-Goal 1: Trusted Workforce
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Milestone Summary

Key Milestones
Milestone 
Due Date

Milestone 
Status

Owner Recent Actions

Identify and provide recommendations to 
improve cross-mission information sharing. Mar-2018 Complete PAC PMO, 

ODNI, OPM

Expand reporting requirements to the entire 
workforce. Oct-2021 On Track OPM



Key Milestones
Sub-Goal 2: Modern Policies & Processes
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 Challenge: The SSC community faces an ever-changing global environment with an increasing mobile workforce, 
emerging global threats, and advancements in cutting-edge technology and innovations. 

 Theory of Change: To successfully modernize our processes, the SSC community must develop agile capabilities 
that integrate the latest innovative technologies to facilitate continuous vetting of more of our trusted workforce 
and promote delivery of real-time information to the appropriate SSC professional responsible for making risk-
based decisions.

Milestone Summary

Key Milestones
Milestone 
Due Date

Milestone 
Status

Owner Recent Actions

Issue updated standards for denying, 
suspending, and revoking Federal 
credentials. 

Jun-2018 Missed OPM

OPM updated draft policy to 
align with Trusted Workforce 
2.0 and completed 
interagency coordination.

Establish standards and requirements for 
Trusted Information Providers to provide 
shared data with Investigative Service 
Providers. 

Dec-2019 On Track
(Previously Missed) ODNI, OPM

Policy under development; 
milestones have been 
adjusted to align with 
Trusted Workforce 2.0 
milestones.



Key Milestones
Sub-Goal 2: Modern Policies & Processes
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Milestone Summary

Key Milestones
Milestone 
Due Date

Milestone 
Status

Owner Recent Actions

Issue Executive Branch-wide reciprocity policy 
for national security/sensitive positions. Dec-2018 Complete ODNI

Policy released November 9, 
2018.

Refine standards and guidelines under the new 
Federal vetting approach. Dec-2019 On Track ODNI, OPM

New approach policy 
framework approved in Dec 
2018. Policy development on 
track for Dec 2019.

Develop quality standards for adjudicative 
determinations and expand quality tools to 
include adjudications.

Dec-2019 On Track ODNI, OPM

Policy under development; 
milestones have been 
adjusted to align with 
Trusted Workforce 2.0 
milestones.

Provide the PAC a recommendation for the 
expansion of continuous vetting across the 
entire Federal workforce to regularly review 
their backgrounds to determine whether they 
continue to meet applicable requirements.

Sep-2019 Complete OPM



Key Milestones
Sub-Goal 2: Modern Policies & Processes
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Milestone Summary

Key Milestones
Milestone 
Due Date

Milestone 
Status

Owner Recent Actions

Reduce the inventory of background 
investigations to a steady and sustainable 
state.

Mar-2021 On Track NBIB, ODNI, 
OPM

NBIB continues to implement 
measures approved by the 
Executive Agents to reduce 
and mitigate the background 
investigation inventory, 
which has now reduced from 
725k to 433k.

Stand up DoD background investigation 
capability and complete phased transition of 
cases from NBIB to DoD.

Oct-2021 On Track DoD

Implement business transformation efforts to 
reengineer the process, enhance customer 
engagement, and support policy and process 
transformation and transition efforts.

Oct-2021 On Track DoD, NBIB



Key Milestones
Sub-Goal 3: Secure & Modern Mission-Capable IT
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 Challenge: The end-to-end SSC process relies heavily on data sharing and information technology (IT) to operate 
efficiently, effectively, and securely. 

 Theory of Change: The SSC mission must develop and deploy a modern, secure, and mission-capable, end-to-end 
digital environment that builds on a foundation of government-wide standards, promotes interoperability and 
information sharing, and collaboration across the SSC community.

Milestone Summary

Key Milestones
Milestone 
Due Date

Milestone 
Status

Owner Recent Actions

Implement a shared unclassified record 
repository to store background 
investigation and adjudication history. 

Oct-2019 On Track DoD, NBIB, 
ODNI, OPM

Completed system rollout of 
DISS to SSA is pending, and 
the process of rolling out to 
Treasury is underway. 

Implement a new electronic Application 
shared service capability and continue to 
make iterative improvements. 

Oct-2019 On Track DoD, NBIB, 
ODNI, OPM

DOD has begun rolling out 
the applications after 
working extensively with key 
stakeholders to gather 
feedback on enhancing 
usability.

Implement a shared service to provide an 
unclassified information exchange for ready 
and efficient access to data, and continue to 
make iterative improvements. 

Oct-2019 On Track DoD, NBIB, 
ODNI, OPM

Contract awarded and 
development work started as 
part of NBIS.



Key Milestones
Sub-Goal 3: Secure & Modern Mission-Capable IT
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Milestone Summary

Key Milestones
Milestone 
Due Date

Milestone 
Status

Owner Recent Actions

Implement a shared service capability that 
leverages automation to determine the 
sensitivity and risk level of a position, and 
continue to make iterative improvements.

Oct-2019 On Track DoD, NBIB, 
ODNI, OPM

Usability testing and limited 
deployment completed.  
Efforts to expanded 
deployment is underway.

Implement a shared service capability 
that supports the development of 
background investigation reports, and 
continue to make iterative improvements. 

Oct-2019 On Track DoD, NBIB, 
ODNI, OPM

Contract awarded and 
development work started as 
part of NBIS.

Implement a shared service capability that 
supports the adjudication of background 
investigations, and continue to make iterative 
improvements. 

Oct-2019 On Track DoD, NBIB, 
ODNI, OPM

Deployment of adjudication 
management capability to 
SSA is pending and efforts to 
coordinate with Treasury are 
underway. eAdjudication
capability modified to 
improve performance.

Implement a shared service capability that 
supports security or suitability manager 
functions that take place after adjudication 
(e.g. reciprocity, visit requests), and continue 
to make iterative improvements.

Oct-2019 On Track DoD, NBIB, 
ODNI, OPM

Completed system rollout of 
DISS to SSA is pending and 
the process of rolling out to 
Treasury is underway.



Key Milestones
Sub-Goal 4: Continuous Performance 
Improvement

13

 Challenge: The SSC has faced challenges in monitoring performance and identifying and driving enterprise-level 
enhancements to policy, oversight, and operational processes. 

 Theory of Change: To initiate the necessary culture shift across the enterprise, the SSC community must 
institutionalize and integrate a continuous performance improvement model that will establish outcome-based 
performance metrics and measures; inform policy, process, and technology with empirical-based decisions; and 
continuously evaluate its performance and identify efficient and effective ways to perform its mission. 

Milestone Summary

Key Milestones
Milestone 
Due Date

Milestone 
Status

Owner Recent Actions

Improve public transparency of 
progress and performance. Apr-2019

Complete 
(Previously On 

Track)

PAC PMO, 
ODNI, OPM

Continue to release CAP Goal Action plan an 
expanded metric reporting.

Improve decision-making by 
increasing access to research 
findings across the Executive 
Branch. 

May-2019
Complete 

(Previously On 
Track)

PAC PMO, 
ODNI, OPM

Updated and published research index to 
create awareness of previous and ongoing 
research and improve decision-making across 
the Executive Branch.  

Continue to mature the research & 
innovation program to support 
SSC priorities.

Oct-2019 On Track PAC PMO, 
ODNI, OPM

Finalized six projects, including projects on 
falsification in the background investigation 
process and improving SF-86 questions.
Kicked off new efforts, including projects on 
improving access to criminal history records, 
exploring machine learning, and evaluating 
the economics of the ecosystem.



Key Indicator:
Portfolio
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Focus Area Key Indicator Title Description

Timeliness
End-to-End Process Timeliness (2 
slides)

Average number of days to complete end-to-end processing for the national security population

Volume

NBIB Investigations Inventory Total inventory of pending NBIB investigations by anticipated workload effort

NBIB Investigations Case Flow
Total number of cases closed and scheduled per month, which drives changes to the 
Investigations Inventory 

NBIB Investigator Headcount
Total number of investigators performing investigations for NBIB per year by both federal and 
contractor population

Risk

DoD National Security Population 
Eligibility and Access

Total number of federal, military, and contractor personnel eligible for a national security 
position and personnel currently in access for the Defense Department

DoD Continuous Evaluation 
Enrollment 

Total number of DoD personnel enrolled in the Department’s Continuous Evaluation (CE) 
Program

Out-of-Scope National Security 
Population (2 slides)

Total number of Federal workforce eligible for a national security position with out-of-scope 
(outdated) investigations by security clearance level



Key Indicator: 
End-to-End Process Timeliness
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*



Key Indicator: 
End-to-End Process Timeliness
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*

Average number of days to complete end-to-end processes at the 90th percentile, 
by case type as defined under IRTPA



Key Indicator: 
NBIB Investigations Inventory
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Key Indicator: 
NBIB Investigations Case Flow
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Key Indicator: 
NBIB Investigator Headcount
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Key Indicator: 
DoD National Security Population Eligibility & 
Access
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Change in DoD Clearance 
(in thousands)

FY13
(Baseline) FY14 FY15 FY16 FY17 FY18 FY19Q1 FY19Q2

Number 
Decreased (from 

baseline)

FY13-FY19Q2
% Change

Eligible - In Access 2500 2400 2200 2280 2280 2420 2332 2362 -138 -6%

Eligible - No Access 2100 1600 1500 1250 1210 1280 1228 1130 -970 -46%

Total 4600 4000 3700 3530 3490 3700 3560 3492 -1108 -24%



Key Indicator: 
DoD Continuous Evaluation Enrollment

21



Key Indicator: 
Out-of-Scope National Security Population
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Key Indicator: 
Out-of-Scope National Security Population
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Contributing Programs
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PAC Member Agencies

PAC Ex Officio and Other Contributing Agencies

• Office of Management and Budget • Office of the Director of National Intelligence
• Office of Personnel Management • Department of Defense 
• Department of Energy • Department of Homeland Security
• Department of Justice • Department of State
• Department of the Treasury • Federal Bureau of Investigation
• General Services Administration • National Archives and Records Administration
• National Background Investigations Bureau • National Security Council

• Agency for International Development
• Department of Agriculture 
• Department of Health & Human 

Services 
• Department of Labor
• Drug Enforcement Administration
• National Geospatial-Intelligence 

Agency
• National Security Agency
• Social Security Administration

• Central Intelligence Agency 
• Department of Commerce 
• Department of Housing & Urban 

Development 
• Department of Transportation
• Environmental Protection Agency
• National Reconnaissance Office
• Nuclear Regulatory Commission

• Defense Intelligence Agency 
• Department of Education 
• Department of Interior  
• Department of Veterans Affairs
• National Aeronautics & Space 

Administration
• National Science Foundation
• Small Business Administration



CE – Continuous Evaluation

DDM – Deputy Director of Management 

DNI – Director of National Intelligence

DoD – Department of Defense 

EA – Executive Agent

EIB – Enterprise Investment Board

IRTPA – Intelligence Reform and Terrorism Prevention Act of 2004

IT – Information Technology

NBIB – National Background Investigative Bureau 

ODNI – Office of the Director of National Intelligence

OMB – Office of Management and Budget 

OPM – Office of Personnel Management

PAC – Performance Accountability Council

PMO – Program Management Office

SSC – Security, Suitability/Fitness, and Credentialing 

SecEA – Security Executive Agent

Suit & CredEA – Suitability & Credentialing Executive Agent 

USD(I) – Under Secretary of Defense for Intelligence

Acronyms
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